
649176001CONTRACT ID:

PROJECT: RMC - A00217944

CONTRACT:

02261807

PROJECTED AMOUNT: $312,179.00

CONTRACTOR:

HIGHWAY: FM0660

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 009

GARRET SHIELDS INFRASTRUCTURE

Michael Anthony

ELLIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/12/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/18/2026

02/11/2026

ESTIMATE PAID:

 46

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/19/2026

$312,179.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $312,935.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 153.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.96

$0.00 $284,291.50 $284,291.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($12,160.00)($12,160.00)

$0.00 $0.00 $0.00 

$0.00 $296,451.50 $296,451.50 

$0.00 $0.00 $0.00 

$0.00 $296,451.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $296,451.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$12,160.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 16

 16

C. O. ADJUSTED DAYS:

 46

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/19/2026

05/19/2026

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

OTHER - SEE RMRKS 19

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649176001PROJECT CONTROLRMC - A00217944

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  50.000  17.000  0.000  15.00  750.00

0065 01327005 000 EMBANK (FNL)(OC)(TY C) CY  40.000  535.000  0.000  40.00  1,600.00

0070 04007008 000 CUT & RESTORE ASPH PAVING SY  150.000  54.000  0.000  53.89  8,083.50

0075 04017001 000 FLOWABLE BACKFILL CY  300.000  40.000  0.000  50.00  15,000.00

0085 04207061 000 CL C CONC (COLLAR) EA  1,000.000  8.000  0.000  8.00  8,000.00

0090 04327001 000 RIPRAP (CONC)(4 IN) CY  600.000  5.000  0.000  2.35  1,410.00

0095 04327002 000 RIPRAP (CONC)(5 IN) CY  600.000  2.000  0.000  2.36  1,416.00

0100 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  200.000  3.000  0.000  3.21  642.00

0105 04327034 000 RIPRAP (STONE COMMON)(DRY)(24 IN) CY  200.000  16.000  0.000  16.30  3,260.00

0110 04627069 000 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  600.000  75.000  0.000  75.00  45,000.00

0115 04647003 000 RC PIPE (CL III)(18 IN) LF  80.000  48.000  0.000  48.00  3,840.00

0120 04647005 000 RC PIPE (CL III)(24 IN) LF  120.000  80.000  0.000  80.00  9,600.00

0125 04647009 000 RC PIPE (CL III)(36 IN) LF  200.000  176.000  0.000  176.00  35,200.00

0130 04667105 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  10,000.000  1.000  0.000  1.00  10,000.00

0135 04667120 000 HEADWALL (CH - PW - S) (DIA= 36 IN) EA  10,000.000  2.000  0.000  2.00  20,000.00

0140 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  15,000.000  1.000  0.000  1.00  15,000.00

0145 04677140 000 SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1)(C) EA  12,000.000  3.000  0.000  3.00  36,000.00

0150 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  1,200.000  2.000  0.000  2.00  2,400.00

0155 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,500.000  2.000  0.000  2.00  3,000.00

0160 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  3,500.000  4.000  0.000  4.00  14,000.00

0165 04967005 000 REMOV STR (WINGWALL) EA  2,000.000  2.000  0.000  2.00  4,000.00

0170 04967006 000 REMOV STR (HEADWALL) EA  1,000.000  1.000  0.000  1.00  1,000.00

0175 04967007 000 REMOV STR (PIPE) LF  10.000  225.000  0.000  225.00  2,250.00

0180 05007001 000 MOBILIZATION LS  30,000.000  1.000  0.000  0.90  27,000.00

0185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  2.000  0.000  2.00  20,000.00

0190 05057001 000 TMA (STATIONARY) DAY  300.000  10.000  0.000  26.00  7,800.00

0195 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  50.000  4.000  0.000  4.00  200.00

Category Subtotal $296,451.50

649176001RMC - A00217944PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.000  95.000  0.000  0.000  0.00

0200 04807001 CLEAN EXIST CULVERTS EA  1,952.750  0.000  3.000  0.000  0.00

Change Order #1

0205 01107002 EXCAV (CHANNEL) CY  25.000  0.000  250.000  0.000  0.00

Change Order #1

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00
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1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $296,451.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  50.000REMOV CONC (RIPRAP)  15.000  750.00 17.00

01327005 000 CY  40.000EMBANK (FNL)(OC)(TY C)  40.000  1,600.00 535.00

04007008 000 SY  150.000CUT & RESTORE ASPH PAVING  53.890  8,083.50 54.00

04017001 000 CY  300.000FLOWABLE BACKFILL  50.000  15,000.00 40.00

04207061 000 EA  1,000.000CL C CONC (COLLAR)  8.000  8,000.00 8.00

04327001 000 CY  600.000RIPRAP (CONC)(4 IN)  2.350  1,410.00 5.00

04327002 000 CY  600.000RIPRAP (CONC)(5 IN)  2.360  1,416.00 2.00

04327033 000 CY  200.000RIPRAP (STONE COMMON)(DRY)(18 IN)  3.210  642.00 3.00

04327034 000 CY  200.000RIPRAP (STONE COMMON)(DRY)(24 IN)  16.300  3,260.00 16.00

04627069 000 LF  600.000CONC BOX CULV (6 FT X 6 FT)(EXTEND)  75.000  45,000.00 75.00

04647003 000 LF  80.000RC PIPE (CL III)(18 IN)  48.000  3,840.00 48.00

04647005 000 LF  120.000RC PIPE (CL III)(24 IN)  80.000  9,600.00 80.00

04647009 000 LF  200.000RC PIPE (CL III)(36 IN)  176.000  35,200.00 176.00

04667105 000 EA  10,000.000HEADWALL (CH - PW - 0) (DIA= 36 IN)  1.000  10,000.00 1.00

04667120 000 EA  10,000.000HEADWALL (CH - PW - S) (DIA= 36 IN)  2.000  20,000.00 2.00

04667177 000 EA  15,000.000WINGWALL (PW - 1) (HW=7 FT)  1.000  15,000.00 1.00

04677140 000 EA  12,000.000SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1)(C)  3.000  36,000.00 3.00

04677305 000 EA  1,200.000SET (TY II) (18 IN) (RCP) (3: 1) (C)  2.000  2,400.00 2.00

04677328 000 EA  1,500.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  3,000.00 2.00

04677365 000 EA  3,500.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  4.000  14,000.00 4.00

04967005 000 EA  2,000.000REMOV STR (WINGWALL)  2.000  4,000.00 2.00

04967006 000 EA  1,000.000REMOV STR (HEADWALL)  1.000  1,000.00 1.00

04967007 000 LF  10.000REMOV STR (PIPE)  225.000  2,250.00 225.00

05007001 000 LS  30,000.000MOBILIZATION  0.900  27,000.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  20,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  26.000  7,800.00 10.00

06587058 000 EA  50.000INSTL OM ASSM (OM-2Z)(WFLX)GND  4.000  200.00 4.00

$296,451.50TOTAL ITEM EARNINGS TO DATE


