
Contract ID: 649179001

Project: RMC - A00217948

Highway:

District: WACO

Contract: 01260904 County: MCLENNAN

Award Amount: $669,245.50 Area Engineer: CLAYTON ZACHA

Projected Amount $669,246.50 Area Number: 053

Adj Projected Amount $0.00

Contractor: TEXAS MATERIALS GROUP, INC.

Estimate Number: 0006 Letting Date: 01/14/2026

Estimate Paid: ü Award Date: 01/16/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 02/20/2026

Estimate Type: Progress Work Begin Date: 02/23/2026

% Complete 336.94 Accepted Date:

% Time Used: 43.56

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,254,960.43 $2,254,960.43 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $2,254,960.43 $2,254,960.43 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,254,960.43 $2,254,960.43 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 02/23/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/20/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 159 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6

09/06/2026 6

09/07/2026 6

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6

09/13/2026 6

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6

09/18/2026 6
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Contractor's Estimate Package
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09/19/2026 6

09/20/2026 6

09/21/2026 6

09/22/2026 6

09/23/2026 6

09/24/2026 6

09/25/2026 6
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00217948 Control 649179001

Category: 001 Description: Base Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03417048 0 D-GR HMA TY-D PG70-22 TON $113.50 2,000.00 0.00 0.00 $0.00

0065 03417082 0 TACK COAT GAL $2.75 1,500.00 0.00 8,815.00 $24,241.25

0070 03447019 0 SP MIXES SP-C PG70-22 TON $123.50 1,500.00 0.00 13,163.84 $1,625,733.62

0075 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $47.45 1,000.00 0.00 780.00 $37,011.00

0080 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $83.00 1,250.00 0.00 353.00 $29,299.00

0085 03547051 0 PLANE ASPH CONC PAV(2") SY $3.40 9,300.00 0.00 114,873.05 $390,568.37

0090 05007002 0 MOBILIZATION (CALLOUT) EA $10.00 10.00 0.00 4.00 $40.00

0095 05007033 0 MOBILIZATION (EMERGENCY) EA $5,700.00 5.00 0.00 0.00 $0.00

0100 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $62.80 55.00 0.00 22.00 $1,381.60

0105 05057001 0 TMA (STATIONARY) DAY $85.30 55.00 0.00 34.00 $2,900.20

0110 05057002 0 TMA (MOBILE OPERATION) HR $35.00 55.00 0.00 89.00 $3,115.00

0115 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.95 250.00 0.00 2,885.00 $2,740.75

0120 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.95 250.00 0.00 211.00 $200.45
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Contract Line Items

Project: RMC - A00217948 Control 649179001

Category: 001 Description: Base Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $14.00 100.00 0.00 42.00 $588.00

0130 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $1.15 1,000.00 0.00 11,362.00 $13,066.30

0135 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $1.15 5,000.00 0.00 43,463.00 $49,982.45

0140 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $1.15 1,000.00 0.00 700.00 $805.00

0145 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $1.15 5,000.00 0.00 19,646.00 $22,592.90

0150 06687091 0 PREFAB PM TY C (W)(ARROW) EA $300.00 5.00 0.00 1.00 $300.00

0155 06687103 0 PREFAB PM TY C (W)(WORD) EA $385.00 5.00 0.00 1.00 $385.00

0160 06727004 0 REFL PAV MRKR TY II-A-A EA $6.00 500.00 0.00 73.00 $438.00

0165 06727006 0 REFL PAV MRKR TY II-C-R EA $6.00 500.00 0.00 786.00 $4,716.00

0170 30067001 0 UNDERSEAL COURSE GAL $4.15 1,500.00 0.00 5,400.00 $22,410.00

0175 70107002 0 MAINTENANCE SPEED LIMIT SIGNING DAY $1.00 55.00 0.00 8.00 $8.00

0180 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0185 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 22,437.54 $22,437.54
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:04:05 AM

Contract Line Items

Project: RMC - A00217948 Control 649179001

Category: 001 Description: Base Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $2,254,960.43

Total Item earnings this contract $2,254,960.43
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03417048 D-GR HMA TY-D PG70-22 TON $113.50 2,000.00 0.00 $0.00

03417082 TACK COAT GAL $2.75 1,500.00 8,815.00 $24,241.25

03447019 SP MIXES SP-C PG70-22 TON $123.50 1,500.00 13,163.84 $1,625,733.62

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $47.45 1,000.00 780.00 $37,011.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $83.00 1,250.00 353.00 $29,299.00

03547051 PLANE ASPH CONC PAV(2") SY $3.40 9,300.00 114,873.05 $390,568.37

05007002 MOBILIZATION (CALLOUT) EA $10.00 10.00 4.00 $40.00

05007033 MOBILIZATION (EMERGENCY) EA $5,700.00 5.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $62.80 55.00 22.00 $1,381.60

05057001 TMA (STATIONARY) DAY $85.30 55.00 34.00 $2,900.20

05057002 TMA (MOBILE OPERATION) HR $35.00 55.00 89.00 $3,115.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.95 250.00 2,885.00 $2,740.75

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.95 250.00 211.00 $200.45

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $14.00 100.00 42.00 $588.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $1.15 1,000.00 11,362.00 $13,066.30

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $1.15 5,000.00 43,463.00 $49,982.45

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $1.15 1,000.00 700.00 $805.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $1.15 5,000.00 19,646.00 $22,592.90

06687091 PREFAB PM TY C (W)(ARROW) EA $300.00 5.00 1.00 $300.00

06687103 PREFAB PM TY C (W)(WORD) EA $385.00 5.00 1.00 $385.00

06727004 REFL PAV MRKR TY II-A-A EA $6.00 500.00 73.00 $438.00

06727006 REFL PAV MRKR TY II-C-R EA $6.00 500.00 786.00 $4,716.00

30067001 UNDERSEAL COURSE GAL $4.15 1,500.00 5,400.00 $22,410.00

70107002 MAINTENANCE SPEED LIMIT SIGNING DAY $1.00 55.00 8.00 $8.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 22,437.54 $22,437.54

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $2,254,960.43
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