
Contract ID: 649180001

Project: RMC - A00217949

Highway:

District: WACO

Contract: 01260902 County: HILL

Award Amount: $734,700.00 Area Engineer: JOSH VOILES

Projected Amount $734,700.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0006 Letting Date: 01/14/2026

Estimate Paid: ü Award Date: 01/16/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 02/20/2026

Estimate Type: Progress Work Begin Date:

% Complete 128.23 Accepted Date:

% Time Used: 44.11

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,067,803.37 $1,067,803.37 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $1,067,803.37 $1,067,803.37 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,067,803.37 $1,067,803.37 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/13/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 161 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6

09/06/2026 6

09/07/2026 6

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6

09/13/2026 6

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6

09/18/2026 6
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09/19/2026 6

09/20/2026 6

09/21/2026 6

09/22/2026 6

09/23/2026 6

09/24/2026 6

09/25/2026 6
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00217949 Control 649180001

Category: 001 Description: Base Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03417022 0 D-GR HMA TY-C PG70-22 TON $130.00 1,050.00 0.00 93.00 $12,090.00

0065 03417048 0 D-GR HMA TY-D PG70-22 TON $125.00 1,500.00 0.00 0.00 $0.00

0070 03417082 0 TACK COAT GAL $5.00 3,000.00 0.00 1,225.00 $6,125.00

0075 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $35.00 3,000.00 0.00 11,365.05 $397,776.75

0080 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $70.00 1,500.00 1,400.00 9,068.06 $634,764.20

0085 03547051 0 PLANE ASPH CONC PAV(2") SY $3.25 24,000.00 0.00 845.33 $2,747.32

0090 05007002 0 MOBILIZATION (CALLOUT) EA $250.00 6.00 0.00 4.00 $1,000.00

0095 05007033 0 MOBILIZATION (EMERGENCY) EA $250.00 3.00 0.00 0.00 $0.00

0100 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $150.00 60.00 0.00 0.00 $0.00

0105 05057001 0 TMA (STATIONARY) DAY $400.00 75.00 0.00 0.00 $0.00

0110 05057002 0 TMA (MOBILE OPERATION) HR $175.00 60.00 0.00 0.00 $0.00

0115 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 450.00 0.00 0.00 $0.00

0120 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.50 450.00 0.00 101.00 $151.50
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Contract Line Items

Project: RMC - A00217949 Control 649180001

Category: 001 Description: Base Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $12.00 150.00 0.00 44.00 $528.00

0130 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $1.35 3,000.00 0.00 0.00 $0.00

0135 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $1.35 3,000.00 0.00 4,996.00 $6,744.60

0140 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $1.35 3,000.00 0.00 1,320.00 $1,782.00

0145 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $1.35 3,000.00 0.00 2,540.00 $3,429.00

0150 06727002 0 REFL PAV MRKR TY I-C EA $7.00 600.00 0.00 95.00 $665.00

0155 30067001 0 UNDERSEAL COURSE GAL $5.00 5,100.00 0.00 0.00 $0.00

0160 70107002 0 MAINTENANCE SPEED LIMIT SIGNING DAY $115.00 60.00 0.00 0.00 $0.00

0165 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0170 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0175 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0180 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $1,067,803.37
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Total Item earnings this contract $1,067,803.37
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03417022 D-GR HMA TY-C PG70-22 TON $130.00 1,050.00 93.00 $12,090.00

03417048 D-GR HMA TY-D PG70-22 TON $125.00 1,500.00 0.00 $0.00

03417082 TACK COAT GAL $5.00 3,000.00 1,225.00 $6,125.00

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $35.00 3,000.00 11,365.05 $397,776.75

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $70.00 2,900.00 9,068.06 $634,764.20

03547051 PLANE ASPH CONC PAV(2") SY $3.25 24,000.00 845.33 $2,747.32

05007002 MOBILIZATION (CALLOUT) EA $250.00 6.00 4.00 $1,000.00

05007033 MOBILIZATION (EMERGENCY) EA $250.00 3.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $150.00 60.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $400.00 75.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $175.00 60.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 450.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.50 450.00 101.00 $151.50

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $12.00 150.00 44.00 $528.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $1.35 3,000.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $1.35 3,000.00 4,996.00 $6,744.60

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $1.35 3,000.00 1,320.00 $1,782.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $1.35 3,000.00 2,540.00 $3,429.00

06727002 REFL PAV MRKR TY I-C EA $7.00 600.00 95.00 $665.00

30067001 UNDERSEAL COURSE GAL $5.00 5,100.00 0.00 $0.00

70107002 MAINTENANCE SPEED LIMIT SIGNING DAY $115.00 60.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,067,803.37
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