
Contract ID: 649183001

Project: MMC - A00217953

Highway:

District: WACO

Contract: 01264010 County: MCLENNAN

Award Amount: $2,710,700.00 Area Engineer: CLAYTON ZACHA

Projected Amount $2,710,700.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0006 Letting Date: 01/06/2026

Estimate Paid: ü Award Date: 01/29/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 02/12/2026

Estimate Type: Progress Work Begin Date: 03/16/2026

% Complete 46.7 Accepted Date:

% Time Used: 92.90

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,265,927.20 $886,674.62 $379,252.58

Participating $0.00 $0.00 $0.00

Non-Participating $1,265,927.20 $886,674.62 $379,252.58

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,265,927.20 $886,674.62 $379,252.58

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/16/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/13/2026 Liquidated Damage Rate $0.00
Bid Days: 183

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 183
0

Days Charged to Date: 170 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6

09/06/2026 6

09/07/2026 6

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6

09/13/2026 6

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6

09/18/2026 6
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09/19/2026 6

09/20/2026 6

09/21/2026 6

09/22/2026 6

09/23/2026 6

09/24/2026 6

09/25/2026 6

09/26/2026 6

09/27/2026 6

09/28/2026 6

09/29/2026 6

09/30/2026 6
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Worked Performed This Period

Project: MMC - A00217953 Control 649183001

Category: 001 Description: Hot Mix

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON $54.00 73.30 $3,958.20 1,900.00 562.95

0090 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON $59.00 108.22 $6,384.98 3,300.00 1,417.66

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 828.75 -$828.75 1.00 828.75

0100 80117063 000 D-GR HMA TY D PG 64-22 (DEL) SITE 8 TON $79.50 3589.42 $285,358.89 15,000.00 3,995.07

0095 80117059 000 D-GR HMA TY D PG 64-22 (DEL) SITE 4 TON $83.50 1010.53 $84,379.26 8,000.00 8,820.23

Total Item Earnings This Estimate $379,252.
58
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Contract Line Items

Project: MMC - A00217953 Control 649183001

Category: 001 Description: Hot Mix

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117001 0 D-GR HMA TY B PG 64-22 (PICKUP) TON $54.00 1,900.00 0.00 562.95 $30,399.30

0065 80117005 0 D-GR HMA TY B PG 64-22 (DEL) SITE 4 TON $74.00 5,000.00 0.00 199.93 $14,794.82

0070 80117009 0 D-GR HMA TY B PG 64-22 (DEL) SITE 8 TON $70.00 250.00 0.00 0.00 $0.00

0075 80117037 0 D-GR HMA TY C PG 64-22 (PICKUP) TON $58.00 1,400.00 0.00 111.74 $6,480.92

0080 80117041 0 D-GR HMA TY C PG 64-22 (DEL) SITE 4 TON $78.00 700.00 0.00 991.56 $77,341.68

0085 80117045 0 D-GR HMA TY C PG 64-22 (DEL) SITE 8 TON $74.00 400.00 0.00 0.00 $0.00

0090 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $59.00 3,300.00 0.00 1,417.66 $83,641.94

0095 80117059 0 D-GR HMA TY D PG 64-22 (DEL) SITE 4 TON $83.50 8,000.00 0.00 8,820.23 $736,489.21

0100 80117063 0 D-GR HMA TY D PG 64-22 (DEL) SITE 8 TON $79.50 15,000.00 0.00 3,995.07 $317,608.07

0105 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 828.75 -$828.75

Category 001 SubTotal $1,265,927.18

Total Item earnings this contract $1,265,927.18
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117001 D-GR HMA TY B PG 64-22 (PICKUP) TON $54.00 1,900.00 562.95 $30,399.30

80117005 D-GR HMA TY B PG 64-22 (DEL) SITE 4 TON $74.00 5,000.00 199.93 $14,794.82

80117009 D-GR HMA TY B PG 64-22 (DEL) SITE 8 TON $70.00 250.00 0.00 $0.00

80117037 D-GR HMA TY C PG 64-22 (PICKUP) TON $58.00 1,400.00 111.74 $6,480.92

80117041 D-GR HMA TY C PG 64-22 (DEL) SITE 4 TON $78.00 700.00 991.56 $77,341.68

80117045 D-GR HMA TY C PG 64-22 (DEL) SITE 8 TON $74.00 400.00 0.00 $0.00

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $59.00 3,300.00 1,417.66 $83,641.94

80117059 D-GR HMA TY D PG 64-22 (DEL) SITE 4 TON $83.50 8,000.00 8,820.23 $736,489.21

80117063 D-GR HMA TY D PG 64-22 (DEL) SITE 8 TON $79.50 15,000.00 3,995.07 $317,608.07

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 828.75 -$828.75

Total Item Earnings To Date $1,265,927.18
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