
Contract ID: 649184001

Project: MMC - A00217954

Highway:

District: WACO

Contract: 01264006 County: HILL

Award Amount: $1,241,125.00 Area Engineer: STEVEN DUSHANE

Projected Amount $1,241,125.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0004 Letting Date: 01/06/2026

Estimate Paid: Award Date: 01/29/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 02/12/2026

Estimate Type: Progress Work Begin Date:

% Complete 37.71 Accepted Date:

% Time Used: 31.78

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $468,006.34 $326,488.58 $141,517.76

Participating $0.00 $0.00 $0.00

Non-Participating $468,006.34 $326,488.58 $141,517.76

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $468,006.34 $326,488.58 $141,517.76

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/02/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 116 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 4

06/27/2026 4

06/28/2026 4

06/29/2026 4

06/30/2026 4

07/01/2026 4

07/02/2026 4

07/03/2026 4

07/04/2026 4

07/05/2026 4

07/06/2026 4

07/07/2026 4

07/08/2026 4

07/09/2026 4

07/10/2026 4

07/11/2026 4

07/12/2026 4

07/13/2026 4
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07/14/2026 4

07/15/2026 4

07/16/2026 4

07/17/2026 4

07/18/2026 4

07/19/2026 4

07/20/2026 4

07/21/2026 4

07/22/2026 4

07/23/2026 4

07/24/2026 4

07/25/2026 4
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Worked Performed This Period

Project: MMC - A00217954 Control 649184001

Category: 001 Description: EMULSION - MATERIAL ONLY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 80037113 000 CRS-2P (PICKUP) GAL $2.05 2791 $5,721.55 9,500.00 2,791.00

0115 80037115 000 CRS-2P (DEL)(SITE 2) GAL $2.24 11725 $26,264.00 20,000.00 11,725.00

0125 80037117 000 CRS-2P (DEL)(SITE 4) GAL $2.24 34755 $77,851.20 30,000.00 136,159.00

0145 80037121 000 CRS-2P (DEL)(SITE 8) GAL $2.24 -2497 -$5,593.28 100,000.00 5,511.00

0080 80037090 000 CSS-1H (DEL)(SITE 4) GAL $2.14 4565 $9,769.10 50,000.00 14,878.00

0100 80037094 000 CSS-1H (DEL)(SITE 8) GAL $2.14 2497 $5,343.58 50,000.00 8,369.00

0150 96027010 DEMURRAGE DOL $1.00 632.97 $632.97 1.00 707.97

0140 80037120 000 CRS-2P (DEL)(SITE 7) GAL $2.24 9611 $21,528.64 10,000.00 9,611.00

Total Item Earnings This Estimate $141,517.
76
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Contract Line Items

Project: MMC - A00217954 Control 649184001

Category: 001 Description: EMULSION - MATERIAL ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037086 0 CSS-1H (PICKUP) GAL $1.95 13,000.00 0.00 0.00 $0.00

0065 80037087 0 CSS-1H (DEL)(SITE 1) GAL $2.14 40,000.00 0.00 4,635.00 $9,918.90

0070 80037088 0 CSS-1H (DEL)(SITE 2) GAL $2.14 10,000.00 0.00 0.00 $0.00

0075 80037089 0 CSS-1H (DEL)(SITE 3) GAL $2.14 20,000.00 0.00 6,060.00 $12,968.40

0080 80037090 0 CSS-1H (DEL)(SITE 4) GAL $2.14 50,000.00 0.00 14,878.00 $31,838.92

0085 80037091 0 CSS-1H (DEL)(SITE 5) GAL $2.14 40,000.00 0.00 5,531.00 $11,836.34

0090 80037092 0 CSS-1H (DEL)(SITE 6) GAL $2.14 10,000.00 0.00 0.00 $0.00

0095 80037093 0 CSS-1H (DEL)(SITE 7) GAL $2.14 25,000.00 0.00 5,594.00 $11,971.16

0100 80037094 0 CSS-1H (DEL)(SITE 8) GAL $2.14 50,000.00 0.00 8,369.00 $17,909.66

0105 80037113 0 CRS-2P (PICKUP) GAL $2.05 9,500.00 0.00 2,791.00 $5,721.55

0110 80037114 0 CRS-2P (DEL)(SITE 1) GAL $2.24 80,000.00 0.00 0.00 $0.00

0115 80037115 0 CRS-2P (DEL)(SITE 2) GAL $2.24 20,000.00 0.00 11,725.00 $26,264.00

0120 80037116 0 CRS-2P (DEL)(SITE 3) GAL $2.24 20,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00217954 Control 649184001

Category: 001 Description: EMULSION - MATERIAL ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80037117 0 CRS-2P (DEL)(SITE 4) GAL $2.24 30,000.00 0.00 136,159.00 $304,996.16

0130 80037118 0 CRS-2P (DEL)(SITE 5) GAL $2.24 20,000.00 0.00 0.00 $0.00

0135 80037119 0 CRS-2P (DEL)(SITE 6) GAL $2.24 20,000.00 0.00 0.00 $0.00

0140 80037120 0 CRS-2P (DEL)(SITE 7) GAL $2.24 10,000.00 0.00 9,611.00 $21,528.64

0145 80037121 0 CRS-2P (DEL)(SITE 8) GAL $2.24 100,000.00 0.00 5,511.00 $12,344.64

0150 96027010 DEMURRAGE DOL $1.00 1.00 0.00 707.97 $707.97

0155 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $468,006.34

Total Item earnings this contract $468,006.34
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037086 CSS-1H (PICKUP) GAL $1.95 13,000.00 0.00 $0.00

80037087 CSS-1H (DEL)(SITE 1) GAL $2.14 40,000.00 4,635.00 $9,918.90

80037088 CSS-1H (DEL)(SITE 2) GAL $2.14 10,000.00 0.00 $0.00

80037089 CSS-1H (DEL)(SITE 3) GAL $2.14 20,000.00 6,060.00 $12,968.40

80037090 CSS-1H (DEL)(SITE 4) GAL $2.14 50,000.00 14,878.00 $31,838.92

80037091 CSS-1H (DEL)(SITE 5) GAL $2.14 40,000.00 5,531.00 $11,836.34

80037092 CSS-1H (DEL)(SITE 6) GAL $2.14 10,000.00 0.00 $0.00

80037093 CSS-1H (DEL)(SITE 7) GAL $2.14 25,000.00 5,594.00 $11,971.16

80037094 CSS-1H (DEL)(SITE 8) GAL $2.14 50,000.00 8,369.00 $17,909.66

80037113 CRS-2P (PICKUP) GAL $2.05 9,500.00 2,791.00 $5,721.55

80037114 CRS-2P (DEL)(SITE 1) GAL $2.24 80,000.00 0.00 $0.00

80037115 CRS-2P (DEL)(SITE 2) GAL $2.24 20,000.00 11,725.00 $26,264.00

80037116 CRS-2P (DEL)(SITE 3) GAL $2.24 20,000.00 0.00 $0.00

80037117 CRS-2P (DEL)(SITE 4) GAL $2.24 30,000.00 136,159.00 $304,996.16

80037118 CRS-2P (DEL)(SITE 5) GAL $2.24 20,000.00 0.00 $0.00

80037119 CRS-2P (DEL)(SITE 6) GAL $2.24 20,000.00 0.00 $0.00

80037120 CRS-2P (DEL)(SITE 7) GAL $2.24 10,000.00 9,611.00 $21,528.64

80037121 CRS-2P (DEL)(SITE 8) GAL $2.24 100,000.00 5,511.00 $12,344.64

96027010 DEMURRAGE DOL $1.00 1.00 707.97 $707.97

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $468,006.34
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