
Contract ID: 649185001

Project: MMC - A00217955

Highway:

District: WACO

Contract: 01264201 County: FALLS

Award Amount: $1,531,500.00 Area Engineer: JOSH VOILES

Projected Amount $1,531,500.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0005 Letting Date: 01/07/2026

Estimate Paid: ü Award Date: 01/29/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 02/12/2026

Estimate Type: Progress Work Begin Date: 03/16/2026

% Complete 29.79 Accepted Date:

% Time Used: 79.23

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $456,164.41 $356,724.66 $99,439.75

Participating $0.00 $0.00 $0.00

Non-Participating $456,164.41 $356,724.66 $99,439.75

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $456,164.41 $356,724.66 $99,439.75

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/16/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/09/2026 Liquidated Damage Rate $0.00
Bid Days: 183

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 183
0

Days Charged to Date: 145 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 5

08/02/2026 5

08/03/2026 5

08/04/2026 5

08/05/2026 5

08/06/2026 5

08/07/2026 5

08/08/2026 5

08/09/2026 5

08/10/2026 5

08/11/2026 5

08/12/2026 5

08/13/2026 5

08/14/2026 5

08/15/2026 5

08/16/2026 5

08/17/2026 5

08/18/2026 5
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 12:07:24 PM

08/19/2026 5

08/20/2026 5

08/21/2026 5

08/22/2026 5

08/23/2026 5

08/24/2026 5

08/25/2026 5

08/26/2026 5

08/27/2026 5

08/28/2026 5

08/29/2026 5

08/30/2026 5

08/31/2026 5
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Worked Performed This Period

Project: MMC - A00217955 Control 649185001

Category: 001 Description: Hot Mix

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON $58.00 461.84 $26,786.72 1,500.00 1,070.06

0095 80117060 000 D-GR HMA TY D PG 64-22 (DEL) SITE 5 TON $82.00 390.47 $32,018.54 5,000.00 959.42

0100 80117062 000 D-GR HMA TY D PG 64-22 (DEL) SITE 7 TON $82.00 478.08 $39,202.56 5,000.00 1,651.21

0090 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON $59.00 24.27 $1,431.93 3,500.00 124.07

Total Item Earnings This Estimate $99,439.75
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Contract Line Items

Project: MMC - A00217955 Control 649185001

Category: 001 Description: Hot Mix

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0010 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0015 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0060 80117001 0 D-GR HMA TY B PG 64-22 (PICKUP) TON $54.00 3,000.00 0.00 121.95 $6,585.30

0065 80117006 0 D-GR HMA TY B PG 64-22 (DEL) SITE 5 TON $72.00 500.00 0.00 0.00 $0.00

0070 80117008 0 D-GR HMA TY B PG 64-22 (DEL) SITE 7 TON $72.00 2,000.00 0.00 0.00 $0.00

0075 80117037 0 D-GR HMA TY C PG 64-22 (PICKUP) TON $58.00 1,500.00 0.00 1,070.06 $62,063.48

0080 80117042 0 D-GR HMA TY C PG 64-22 (DEL) SITE 5 TON $76.00 500.00 0.00 772.40 $58,702.40

0085 80117044 0 D-GR HMA TY C PG 64-22 (DEL) SITE 7 TON $76.00 500.00 0.00 1,413.44 $107,421.44

0090 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $59.00 3,500.00 0.00 124.07 $7,320.13

0095 80117060 0 D-GR HMA TY D PG 64-22 (DEL) SITE 5 TON $82.00 5,000.00 0.00 959.42 $78,672.44

0100 80117062 0 D-GR HMA TY D PG 64-22 (DEL) SITE 7 TON $82.00 5,000.00 0.00 1,651.21 $135,399.22

Category 001 SubTotal $456,164.41

Total Item earnings this contract $456,164.41
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117001 D-GR HMA TY B PG 64-22 (PICKUP) TON $54.00 3,000.00 121.95 $6,585.30

80117006 D-GR HMA TY B PG 64-22 (DEL) SITE 5 TON $72.00 500.00 0.00 $0.00

80117008 D-GR HMA TY B PG 64-22 (DEL) SITE 7 TON $72.00 2,000.00 0.00 $0.00

80117037 D-GR HMA TY C PG 64-22 (PICKUP) TON $58.00 1,500.00 1,070.06 $62,063.48

80117042 D-GR HMA TY C PG 64-22 (DEL) SITE 5 TON $76.00 500.00 772.40 $58,702.40

80117044 D-GR HMA TY C PG 64-22 (DEL) SITE 7 TON $76.00 500.00 1,413.44 $107,421.44

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $59.00 3,500.00 124.07 $7,320.13

80117060 D-GR HMA TY D PG 64-22 (DEL) SITE 5 TON $82.00 5,000.00 959.42 $78,672.44

80117062 D-GR HMA TY D PG 64-22 (DEL) SITE 7 TON $82.00 5,000.00 1,651.21 $135,399.22

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $456,164.41
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