
649188001CONTRACT ID:

PROJECT: RMC - A00217960

CONTRACT:

03261204

PROJECTED AMOUNT: $915,901.00

CONTRACTOR:

HIGHWAY: SH0146

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

HAYDEN PAVING, INC.

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/10/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/03/2026

03/10/2026

ESTIMATE PAID:

 144

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2026

$915,901.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $915,900.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 39.45

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$103,966.68 $1,201,931.02 $1,305,897.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$103,966.68 $1,201,931.02 $1,305,897.70 

$0.00 $0.00 $0.00 

$103,966.68 $1,305,897.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,201,931.02 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 144

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2026

05/05/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217960 649188001PROJECT CONTROL

CATEGORY 001 DESCRIPTION GALVESTON ASPHALT PAVEMENT REPAIR

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03517001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")000 SY  26.500 $102,466.68 3,866.667  48,623.78 20,000.00

0080 05007002 MOBILIZATION (CALLOUT)000 EA  500.000 $500.00 1.000  7.00 8.00

0095 05057001 TMA (STATIONARY)000 DAY  250.000 $1,000.00 4.000  29.00 50.00

$103,966.68TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649188001PROJECT CONTROLRMC - A00217960

001 GALVESTON ASPHALT PAVEMENT REPAIRCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  26.500  20,000.000  0.000  48,623.78  1,288,530.16

0080 05007002 000 MOBILIZATION (CALLOUT) EA  500.000  8.000  0.000  7.00  3,500.00

0095 05057001 000 TMA (STATIONARY) DAY  250.000  50.000  0.000  29.00  7,250.00

0110 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  6,617.54  6,617.54

Category Subtotal $1,305,897.70

649188001RMC - A00217960PROJECT CONTROL

001CATEGORY DESCRIPTION GALVESTON ASPHALT PAVEMENT REPAIR

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  46.000  2,000.000  0.000  0.000  0.00

0070 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  69.000  2,000.000  0.000  0.000  0.00

0075 04007010 000 CEM STABIL BKFL CY  60.000  100.000  0.000  0.000  0.00

0085 05007033 000 MOBILIZATION (EMERGENCY) EA  1,000.000  3.000  0.000  0.000  0.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  14.000  0.000  0.000  0.00

0100 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  1,200.000  100.000  0.000  0.000  0.00

0105 07217001 000 FIBER REINFORCED POLYMER PATCHING MATLS LB  9.000  1,000.000  0.000  0.000  0.00

0115 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0120 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0130 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0140 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,305,897.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517001 000 SY  26.500FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  48,623.779  1,288,530.16 20,000.00

05007002 000 EA  500.000MOBILIZATION (CALLOUT)  7.000  3,500.00 8.00

05057001 000 DAY  250.000TMA (STATIONARY)  29.000  7,250.00 50.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  6,617.540  6,617.54 1.00

$1,305,897.70TOTAL ITEM EARNINGS TO DATE


