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CONTRACT ID: 649194001 HIGHWAY: Us0377
PROJECT: MMC - A00217970 DISTRICT NAME: BROWNWOOD
CONTRACT: 10252306 COUNTY: MCCULLOCH
AWARD AMOUNT: $274,860.00 AREA ENGINEER: Blake Stembridge, P.E.
PROJECTED AMOUNT: $274,860.00 AREA NUMBER: 061
ADJ. PROJECTED AMOUNT:  $274,860.00
CONTRACTOR: VULCAN CONSTRUCTION MATERIALS, LLC
ESTIMATE NUMBER: 0008 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 66.58 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $322,248.64 $269,286.63 $52,962.01

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $322,248.64 $269,286.63 $52,962.01

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $322,248.64 $269,286.63 $52,962.01

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/09/26

10/22/2025
10/23/2025
10/31/2025
06/15/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649194001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

06/15/2026
00/00/0000
365
0
365
243
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649194001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00217970
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0065 80017107 000

0008

CONTROL

DESCRIPTION

LRA (TY Il GR DS) (DEL) (ST1)

CONTRACTOR'S ESTIMATE PACKAGE

649194001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 114.900 460.940

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$52,962.01

$52,962.01
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QTY Paid
To Date

1,941.32




CONTRACT ID 649194001 ESTIMATE 0008

CONTRACT LINE ITEMS

PROJECT MMC - A00217970 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80017009 000 LRA (TY | GR AA) (DEL) (ST1)
0065 80017107 000 LRA (TY Il GR DS) (DEL) (ST1)
PROJECT MMC - A00217970 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

050 96027010 DEMURRAGE

055 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

649194001
ROADWAY
UNIT
TON
TON
649194001
ROADWAY
UNIT
DOL
DOL

UNIT
PRICE

113.900
114.900

UNIT
PRICE

1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
900.000 0.000 870.86
1,500.000 0.000 1,941.32
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1.000 0.000 0.000
1.000 0.000 0.000
Category Subtotal
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AMOUNT
$

99,190.96
223,057.68

$322,248.64

AMOUNT
(%)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$322,248.64



CONTRACT ID

649194001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80017009
80017107

SP
NBR

000
000

DESCRIPTION

LRA (TY | GR AA) (DEL) (ST1)
LRA (TY Il GR DS) (DEL) (ST1)

0008

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
TON

UNIT BID
PRICE QUANTITY
113.900 900.00
114.900 1,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

870.860
1,941.320

AMOUNT
$)

99,190.96
223,057.68

$322,248.64
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