
 1,240,167.00

649195001CONTRACT ID:

PROJECT: RMC - A00217976

CONTRACT:

02264002

PROJECTED AMOUNT: $1,685,137.64

CONTRACTOR:

HIGHWAY: IH0002

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

PAVEMENT MARKINGS INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/16/2026

02/04/2026

ESTIMATE PAID:

 115
 40.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/07/2026

$2,925,304.64

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,685,137.64

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 86.06

$464,828.25 $2,052,613.40 $2,517,441.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$464,828.25 $2,052,613.40 $2,517,441.65 

$0.00 $0.00 $0.00 

$464,828.25 $2,517,441.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,052,613.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 115

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/07/2026

00/00/0000

 120

 40

 160

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217976 649195001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057003 TMA (MOBILE OPERATION)000 DAY  10.000 $360.00 36.000  213.00 320.00

0070 06667021 REFL PAV MRK TY I (W)8"(LNDP)(100MIL)000 LF  1.800 $261.00 145.000  1,268.00 1,800.00

0075 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.850 $42,891.85 50,461.000  146,143.00 253,795.00

0085 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  2.800 $1,573.60 562.000  3,537.00 1,695.00

0150 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.430 $39,603.00 92,100.000  321,080.00 321,485.00

0155 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.400 $206,123.20 515,308.000  2,639,854.00 2,887,237.00

0160 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.440 $19,052.00 43,300.000  297,685.00 306,026.00

0165 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.400 $127,148.00 317,870.000  1,576,825.00 1,610,672.00

0170 06727002 REFL PAV MRKR TY I-C000 EA  3.400 $3,709.40 1,091.000  12,089.00 12,112.00

0175 06727004 REFL PAV MRKR TY II-A-A000 EA  2.900 $18,235.20 6,288.000  38,732.00 38,809.00

0180 06727006 REFL PAV MRKR TY II-C-R000 EA  3.800 $5,871.00 1,545.000  20,458.00 21,985.00

$464,828.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649195001PROJECT CONTROLRMC - A00217976

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1,000.000  1.000  0.000  0.90  900.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  240.000  80.000  213.00  2,130.00

0070 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  1.800  800.000  1,000.000  1,268.00  2,282.40

0075 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.850  56,795.000  197,000.000  146,143.00  124,221.55

0085 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.800  1,695.000  0.000  3,537.00  9,903.60

0090 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  3.400  19,302.000  15,218.000  21,983.00  74,742.20

0095 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  85.000  334.000  331.000  453.00  38,505.00

0100 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  220.000  40.000  94.000  69.00  15,180.00

0105 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  440.000  2.000  120.000  18.00  7,920.00

0110 06667063 000 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  380.000  3.000  0.000  3.00  1,140.00

0115 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  85.000  320.000  350.000  397.00  33,745.00

0120 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  400.000  3.000  0.000  3.00  1,200.00

0125 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  400.000  3.000  0.000  3.00  1,200.00

0130 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  400.000  19.000  20.000  19.00  7,600.00

0135 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.400  2,000.000  0.000  643.00  2,186.20

0150 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.430  152,485.000  169,000.000  321,080.00  138,064.40

0155 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.400  1,932,237.000  955,000.000  2,639,854.00  1,055,941.60

0160 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.440  216,026.000  90,000.000  297,685.00  130,981.40

0165 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.400  957,672.000  653,000.000  1,576,825.00  630,730.00

0170 06727002 000 REFL PAV MRKR TY I-C EA  3.400  9,512.000  2,600.000  12,089.00  41,102.60

0175 06727004 000 REFL PAV MRKR TY II-A-A EA  2.900  24,257.000  14,552.000  38,732.00  112,322.80

0180 06727006 000 REFL PAV MRKR TY II-C-R EA  3.800  8,885.000  13,100.000  20,458.00  77,740.40

0185 06777006 000 ELIM EXT PM & MRKS (12") LF  0.900  8,400.000  4,400.000  6,281.00  5,652.90

0190 06777008 000 ELIM EXT PM & MRKS (24") LF  2.800  753.000  6,700.000  732.00  2,049.60

Category Subtotal $2,517,441.65

649195001RMC - A00217976PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  2.800  2,500.000  0.000  0.000  0.00

0140 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  4.400  1,695.000  0.000  0.000  0.00

0145 06667192 000 RE PM TY II (W) (LN REDUCT ARW) EA  320.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,517,441.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1,000.000MOBILIZATION  0.900  900.00 1.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  213.000  2,130.00 240.00

06667021 000 LF  1.800REFL PAV MRK TY I (W)8"(LNDP)(100MIL)  1,268.000  2,282.40 800.00

06667024 000 LF  0.850REFL PAV MRK TY I (W)8"(SLD)(100MIL)  146,143.000  124,221.55 56,795.00

06667030 000 LF  2.800REFL PAV MRK TY I (W)12"(SLD)(100MIL)  3,537.000  9,903.60 1,695.00

06667036 000 LF  3.400REFL PAV MRK TY I (W)24"(SLD)(100MIL)  21,983.000  74,742.20 19,302.00

06667042 000 EA  85.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  453.000  38,505.00 334.00

06667045 000 EA  220.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  69.000  15,180.00 40.00

06667051 000 EA  440.000REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  18.000  7,920.00 2.00

06667063 000 EA  380.000REFL PAV MRK TY I (W)(NUMBER)(100MIL)  3.000  1,140.00 3.00

06667066 000 EA  85.000REFL PAV MRK TY I (W)(WORD)(100MIL)  397.000  33,745.00 320.00

06667069 000 EA  400.000REFL PAV MRK TY I(W)(ENTR GORE)(100MIL)  3.000  1,200.00 3.00

06667072 000 EA  400.000REFL PAV MRK TY I(W)(EXIT GORE)(100MIL)  3.000  1,200.00 3.00

06667081 000 EA  400.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  19.000  7,600.00 19.00

06667117 000 LF  3.400REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  643.000  2,186.20 2,000.00

06667408 000 LF  0.430REFL PAV MRK TY I (W)6"(BRK)(100MIL)  321,080.000  138,064.40 152,485.00

06667411 000 LF  0.400REFL PAV MRK TY I (W)6"(SLD)(100MIL)  2,639,854.000  1,055,941.60 1,932,237.00

06667420 000 LF  0.440REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  297,685.000  130,981.40 216,026.00

06667423 000 LF  0.400REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,576,825.000  630,730.00 957,672.00

06727002 000 EA  3.400REFL PAV MRKR TY I-C  12,089.000  41,102.60 9,512.00

06727004 000 EA  2.900REFL PAV MRKR TY II-A-A  38,732.000  112,322.80 24,257.00

06727006 000 EA  3.800REFL PAV MRKR TY II-C-R  20,458.000  77,740.40 8,885.00

06777006 000 LF  0.900ELIM EXT PM & MRKS (12")  6,281.000  5,652.90 8,400.00

06777008 000 LF  2.800ELIM EXT PM & MRKS (24")  732.000  2,049.60 753.00

$2,517,441.65TOTAL ITEM EARNINGS TO DATE


