
649196001CONTRACT ID:

PROJECT: RMC - A00217979

CONTRACT:

10252203

PROJECTED AMOUNT: $694,203.20

CONTRACTOR:

HIGHWAY: US0277

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

VIZCAINO, L.P.

Roberto Moya III, P.E.

MAVERICK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/23/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/14/2025

10/23/2025

ESTIMATE PAID:

 295

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/10/2025

$694,203.20

CONTRACT:

09/01/2026

AWARD AMOUNT: $694,203.20

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 45.12

$45,463.20 $267,751.20 $313,214.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$45,463.20 $267,751.20 $313,214.40 

$0.00 $0.00 $0.00 

$45,463.20 $313,214.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $267,751.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 295

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/10/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217979 649196001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $6.00 6.000  64.00 150.00

0065 07347004 LITTER REMOVAL - TRACT (1)000 AC  52.000 $13,416.00 258.000  1,806.00 3,096.60

0070 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  500.000 $9,950.00 19.900  138.10 318.20

0075 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  500.000 $21,100.00 42.200  273.30 675.60

0080 07387049 CLEANING / SWEEPING (FRONTAGE ROAD)000 MI  500.000 $250.00 0.500  3.50 8.00

0090 07387105 CLEANING / SWEEPING (HANDWORK)000 SY  0.200 $741.20 3,706.000  25,942.00 29,650.00

$45,463.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649196001PROJECT CONTROLRMC - A00217979

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  150.000  0.000  64.00  64.00

0065 07347004 000 LITTER REMOVAL - TRACT (1) AC  52.000  3,096.600  0.000  1,806.00  93,912.00

0070 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  500.000  318.200  0.000  138.10  69,050.00

0075 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  500.000  675.600  0.000  273.30  136,650.00

0080 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  500.000  8.000  0.000  3.50  1,750.00

0085 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  500.000  52.400  0.000  13.20  6,600.00

0090 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  0.200  29,650.000  0.000  25,942.00  5,188.40

Category Subtotal $313,214.40

649196001RMC - A00217979PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0305 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0315 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $313,214.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  64.000  64.00 150.00

07347004 000 AC  52.000LITTER REMOVAL - TRACT (1)  1,806.000  93,912.00 3,096.60

07387001 000 MI  500.000CLEANING / SWEEPING (CENTER MEDIAN)  138.100  69,050.00 318.20

07387025 000 MI  500.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  273.300  136,650.00 675.60

07387049 000 MI  500.000CLEANING / SWEEPING (FRONTAGE ROAD)  3.500  1,750.00 8.00

07387070 000 MI  500.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  13.200  6,600.00 52.40

07387105 000 SY  0.200CLEANING / SWEEPING (HANDWORK)  25,942.000  5,188.40 29,650.00

$313,214.40TOTAL ITEM EARNINGS TO DATE


