
 357,200.00

649197001CONTRACT ID:

PROJECT: MMC - A00217981

CONTRACT:

11251103

PROJECTED AMOUNT: $695,640.00

CONTRACTOR:

HIGHWAY: US0096

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TEXAS MATERIALS GROUP, INC.

Randal Cooper, P.E.

SAN AUGUSTINE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

11/20/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/20/2025

ESTIMATE PAID:

 232
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$1,052,840.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $695,641.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$504,732.08 $965,134.73 $1,469,866.81 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$504,732.08 $965,134.73 $1,469,866.81 

$0.00 $0.00 $0.00 

$504,732.08 $1,469,866.81 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $965,134.73 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 232

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

01/12/2026

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00217981 649197001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 80117127 D-GR HMA TY C PG 70-22 (PICKUP)000 TON  122.000 $55,247.70 452.850  6,165.61 2,000.00

0090 80137017 HMCL ACP TYPE D (DEL)(SITE 1)000 TON  122.500 $200,859.58 1,639.670  1,639.67 1,500.00

0200 80107250 FL BS(TY E GR 1-2)(DEL)(ST2) TON  52.000 $85,446.40 1,643.200  1,643.20 1,500.00

0350 80137018 HMCL ACP TYPE D (DEL)(SITE 2) TON  120.000 $163,178.40 1,359.820  1,997.44 2,000.00

$504,732.08TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649197001PROJECT CONTROLMMC - A00217981

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  115.000  2,000.000  0.000  1,202.58  138,296.70

0075 80117127 000 D-GR HMA TY C PG 70-22 (PICKUP) TON  122.000  2,000.000  0.000  6,165.61  752,204.42

0080 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1) TON  147.770  50.000  0.000  50.13  7,407.71

0090 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  122.500  1,500.000  0.000  1,639.67  200,859.58

0200 80107250 FL BS(TY E GR 1-2)(DEL)(ST2) TON  52.000  0.000  1,500.000  1,643.20  85,446.40

CO 1: Delivered to Nacogdoches County

0250 80127041 ASPH CONC PATCH MAT (DEL)(ST2) TON  145.000  0.000  150.000  316.96  45,959.20

SCM1 GR1

0350 80137018 HMCL ACP TYPE D (DEL)(SITE 2) TON  120.000  0.000  2,000.000  1,997.44  239,692.80

CO 1: Delivered to Nacogdoches County

Category Subtotal $1,469,866.81

649197001MMC - A00217981PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80047221 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST1) TON  86.500  250.000  0.000  0.000  0.00

0065 80107249 000 FL BS(TY E GR 1-2)(DEL)(ST1) TON  48.500  100.000  0.000  0.000  0.00

0085 80127097 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON  161.100  25.000  0.000  0.000  0.00

0100 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0110 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0150 80047222 RIPRAP(STONE PROT)(24 IN)(DEL)(ST2) TON  88.000  0.000  100.000  0.000  0.00

CO 1: Delivered to Nacogdoches County

0300 80127098 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2) TON  173.000  0.000  50.000  0.000  0.00

ASPPM

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,469,866.81
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80107250 TON  52.000FL BS(TY E GR 1-2)(DEL)(ST2)  1,643.200  85,446.40 0.00

80117055 000 TON  115.000D-GR HMA TY D PG 64-22 (PICKUP)  1,202.580  138,296.70 2,000.00

80117127 000 TON  122.000D-GR HMA TY C PG 70-22 (PICKUP)  6,165.610  752,204.42 2,000.00

80127040 000 TON  147.770ASPH CONC PATCH MAT (DEL)(ST1)  50.130  7,407.71 50.00

80127041 TON  145.000ASPH CONC PATCH MAT (DEL)(ST2)  316.960  45,959.20 0.00

SCM1 GR1

80137017 000 TON  122.500HMCL ACP TYPE D (DEL)(SITE 1)  1,639.670  200,859.58 1,500.00

80137018 TON  120.000HMCL ACP TYPE D (DEL)(SITE 2)  1,997.440  239,692.80 0.00

$1,469,866.81TOTAL ITEM EARNINGS TO DATE


