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649198001CONTRACT ID:

PROJECT: RMC - A00217982

CONTRACT:

10252305

PROJECTED AMOUNT: $269,527.50

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ABESCAPE GROUP LLC

Blake Stembridge, P.E.

COLEMAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

10/23/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/24/2025

10/22/2025

ESTIMATE PAID:

 137

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/24/2025

$269,527.50

CONTRACT:

08/01/2026

AWARD AMOUNT: $269,527.50

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 37.53

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 38.32

$24,040.36 $79,250.24 $103,290.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$24,040.36 $79,250.24 $103,290.60 

$0.00 $0.00 $0.00 

$24,040.36 $103,290.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $79,250.24 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 137

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/24/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  2  29

SUNDAY 1

TIME SUSPENDED 28

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 TIME SUSPENDED

08/09/2026  1 TIME SUSPENDED

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 TIME SUSPENDED

08/16/2026  1 TIME SUSPENDED

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 TIME SUSPENDED

08/23/2026  1 TIME SUSPENDED

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 TIME SUSPENDED

08/30/2026  1 TIME SUSPENDED

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

RMC - A00217982 649198001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 07307020 STRIP MOWING000 AC  40.500 $25,560.36 631.120  2,981.99 6,655.00

015 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000 -$1,520.00 2.000  23.00 1.00

CO#2 ADDING ITEMSSUPP DESCR

$24,040.36TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649198001PROJECT CONTROLRMC - A00217982

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07307020 000 STRIP MOWING AC  40.500  6,655.000  0.000  2,981.99  120,770.60

015 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  0.000  1.000  23.00 -17,480.00

CO#2 ADDING ITEMS

Category Subtotal $103,290.60

649198001RMC - A00217982PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

010 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  760.000  0.000  1.000  0.000  0.00

CO#1 ADDING ITEM

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $103,290.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07307020 000 AC  40.500STRIP MOWING  2,981.990  120,770.60 6,655.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  23.000 -17,480.00 0.00

CO#2 ADDING ITEMS

$103,290.60TOTAL ITEM EARNINGS TO DATE


