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649199001CONTRACT ID:

PROJECT: MMC - A00217983

CONTRACT:

11251101

PROJECTED AMOUNT: $724,254.00

CONTRACTOR:

HIGHWAY: SH0007

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TEXAS MATERIALS GROUP, INC.

Randal Cooper, P.E.

SHELBY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

11/20/2025AWARD DATE:

ESTIMATE PERIOD:

0008

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/20/2025

ESTIMATE PAID:

 208
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/05/2026

$724,254.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $724,255.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 19.62

$0.00 $142,116.52 $142,116.52 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $142,116.52 $142,116.52 

$0.00 $0.00 $0.00 

$0.00 $142,116.52 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $142,116.52 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 208

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649199001PROJECT CONTROLMMC - A00217983

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  115.000  500.000  0.000  876.70  100,820.50

0085 80117127 000 D-GR HMA TY C PG 70-22 (PICKUP) TON  122.000  1,500.000  0.000  274.76  33,520.72

0090 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1) TON  158.550  100.000  0.000  49.04  7,775.30

Category Subtotal $142,116.52

649199001MMC - A00217983PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80107249 000 FL BS(TY E GR 1-2)(DEL)(ST1) TON  46.900  1,500.000  0.000  0.000  0.00

0065 80107250 000 FL BS(TY E GR 1-2)(DEL)(ST2) TON  47.830  1,500.000  0.000  0.000  0.00

0070 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  112.000  250.000  0.000  0.000  0.00

0080 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  115.000  1,500.000  0.000  0.000  0.00

0095 80127097 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON  168.100  50.000  0.000  0.000  0.00

0100 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  116.900  1,000.000  0.000  0.000  0.00

0105 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0115 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $142,116.52
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117037 000 TON  115.000D-GR HMA TY C PG 64-22 (PICKUP)  876.700  100,820.50 500.00

80117127 000 TON  122.000D-GR HMA TY C PG 70-22 (PICKUP)  274.760  33,520.72 1,500.00

80127040 000 TON  158.550ASPH CONC PATCH MAT (DEL)(ST1)  49.040  7,775.30 100.00

$142,116.52TOTAL ITEM EARNINGS TO DATE


