
 1,165,550.00

649200001CONTRACT ID:

PROJECT: MMC - A00217984

CONTRACT:

11251105

PROJECTED AMOUNT: $583,919.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

TEXAS MATERIALS GROUP, INC.

Clint Jones, P.E.

POLK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

11/20/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/20/2025

ESTIMATE PAID:

 237
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/07/2026

$1,749,469.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $583,920.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 65.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 76.94

$581,222.76 $764,792.74 $1,346,015.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$581,222.76 $764,792.74 $1,346,015.50 

$0.00 $0.00 $0.00 

$581,222.76 $1,346,015.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $764,792.74 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 237

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/07/2026

01/07/2026

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00217984 649200001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80107249 FL BS(TY E GR 1-2)(DEL)(ST1)000 TON  45.470 $26,993.27 593.650  2,587.66 500.00

0085 80137017 HMCL ACP TYPE D (DEL)(SITE 1)000 TON  114.470 $5,130.55 44.820  1,811.41 1,000.00

0090 80177010 SP MIXTURES SP-C PG70-22 (PICKUP)000 TON  118.000 $432,949.08 3,669.060  5,949.06 2,000.00

0120 80177012 SP MIXTURES SP-C PG70-22 (DEL)(SITE 2) TON  134.000 $116,149.86 866.790  2,255.78 8,500.00

(Countywide Delivery)SUPP DESCR

$581,222.76TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649200001PROJECT CONTROLMMC - A00217984

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80107249 000 FL BS(TY E GR 1-2)(DEL)(ST1) TON  45.470  500.000  0.000  2,587.66  117,660.91

0085 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  114.470  1,000.000  0.000  1,811.41  207,352.10

0090 80177010 000 SP MIXTURES SP-C PG70-22 (PICKUP) TON  118.000  2,000.000  0.000  5,949.06  701,989.08

0115 80047221 RIPRAP(STONE PROT)(24 IN)(DEL)(ST1) TON  88.500  0.000  300.000  189.14  16,738.89

CO 2: Delivered to Polk County Maintenance Yard

0120 80177012 SP MIXTURES SP-C PG70-22 (DEL)(SITE 2) TON  134.000  0.000  8,500.000  2,255.78  302,274.52

(Countywide Delivery)

Category Subtotal $1,346,015.50

649200001MMC - A00217984PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  110.000  500.000  0.000  0.000  0.00

0070 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  112.000  250.000  0.000  0.000  0.00

0075 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  112.000  1,000.000  0.000  0.000  0.00

0080 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1) TON  157.150  100.000  0.000  0.000  0.00

0095 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0105 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,346,015.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047221 TON  88.500RIPRAP(STONE PROT)(24 IN)(DEL)(ST1)  189.140  16,738.89 0.00

80107249 000 TON  45.470FL BS(TY E GR 1-2)(DEL)(ST1)  2,587.660  117,660.91 500.00

80137017 000 TON  114.470HMCL ACP TYPE D (DEL)(SITE 1)  1,811.410  207,352.10 1,000.00

80177010 000 TON  118.000SP MIXTURES SP-C PG70-22 (PICKUP)  5,949.060  701,989.08 2,000.00

80177012 TON  134.000SP MIXTURES SP-C PG70-22 (DEL)(SITE 2)  2,255.780  302,274.52 0.00

(Countywide Delivery)

$1,346,015.50TOTAL ITEM EARNINGS TO DATE


