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649201001CONTRACT ID:

PROJECT: MMC - A00217985

CONTRACT:

11251104

PROJECTED AMOUNT: $667,784.00

CONTRACTOR:

HIGHWAY: SL0304

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Jesse Sisco, P.E.

HOUSTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

11/20/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/20/2025

ESTIMATE PAID:

 237
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/07/2026

$667,784.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $667,785.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 65.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 17.23

$0.00 $115,039.14 $115,039.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $115,039.14 $115,039.14 

$0.00 $0.00 $0.00 

$0.00 $115,039.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $115,039.14 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 237

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/07/2026

01/07/2026

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649201001PROJECT CONTROLMMC - A00217985

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  108.000  700.000  0.000  48.62  5,250.96

0085 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1) TON  146.100  100.000  0.000  74.07  10,821.63

0090 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  121.100  1,000.000  0.000  817.23  98,966.55

Category Subtotal $115,039.14

649201001MMC - A00217985PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80047222 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST2) TON  63.000  500.000  0.000  0.000  0.00

0065 80107249 000 FL BS(TY E GR 1-2)(DEL)(ST1) TON  38.500  1,000.000  0.000  0.000  0.00

0070 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  108.000  1,000.000  0.000  0.000  0.00

0080 80117057 000 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON  124.100  2,000.000  0.000  0.000  0.00

0095 80137018 000 HMCL ACP TYPE D (DEL)(SITE 2) TON  121.100  250.000  0.000  0.000  0.00

0100 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0110 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $115,039.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117055 000 TON  108.000D-GR HMA TY D PG 64-22 (PICKUP)  48.620  5,250.96 700.00

80127040 000 TON  146.100ASPH CONC PATCH MAT (DEL)(ST1)  74.070  10,821.63 100.00

80137017 000 TON  121.100HMCL ACP TYPE D (DEL)(SITE 1)  817.230  98,966.55 1,000.00

$115,039.14TOTAL ITEM EARNINGS TO DATE


