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649202001CONTRACT ID:

PROJECT: MMC - A00217986

CONTRACT:

11251102

PROJECTED AMOUNT: $243,935.40

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

AKA-MATERIALS

Clint Jones, P.E.

TRINITY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

11/20/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/03/2025

11/20/2025

ESTIMATE PAID:

 208
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/05/2026

$243,935.40

CONTRACT:

07/01/2026

AWARD AMOUNT: $243,936.40

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 2.85

$0.00 $6,944.00 $6,944.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $6,944.00 $6,944.00 

$0.00 $0.00 $0.00 

$0.00 $6,944.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,944.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 208

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

01/05/2026

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649202001PROJECT CONTROLMMC - A00217986

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 80097039 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 3) BAG  7.750  896.000  0.000  896.00  6,944.00

Category Subtotal $6,944.00

649202001MMC - A00217986PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80097004 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 4) TON  220.000  250.000  0.000  0.000  0.00

0065 80097005 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 5) TON  215.000  250.000  0.000  0.000  0.00

0070 80097006 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 6) TON  215.000  500.000  0.000  0.000  0.00

0075 80097037 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 1) BAG  7.700  1,792.000  0.000  0.000  0.00

0080 80097038 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2) BAG  7.750  896.000  0.000  0.000  0.00

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0100 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,944.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80097039 000 BAG  7.750HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 3)  896.000  6,944.00 896.00

$6,944.00TOTAL ITEM EARNINGS TO DATE


