
Contract ID: 649203001

Project: RMC - A00217987

Highway:

District: LUFKIN

Contract: 01261106 County: HOUSTON

Award Amount: $256,312.00 Area Engineer: JESSE SISCO

Projected Amount $256,308.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: RHINO EQUITY, LLC

Estimate Number: 0006 Letting Date: 01/14/2026

Estimate Paid: ü Award Date: 01/14/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 01/27/2026

Estimate Type: Progress Work Begin Date: 03/23/2026

% Complete 0 Accepted Date:

% Time Used: 44.38

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/23/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/23/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 162 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 6

08/02/2026 6

08/03/2026 6

08/04/2026 6

08/05/2026 6

08/06/2026 6

08/07/2026 6

08/08/2026 6

08/09/2026 6

08/10/2026 6

08/11/2026 6

08/12/2026 6

08/13/2026 6

08/14/2026 6

08/15/2026 6

08/16/2026 6

08/17/2026 6

08/18/2026 6
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08/19/2026 6

08/20/2026 6

08/21/2026 6

08/22/2026 6

08/23/2026 6

08/24/2026 6

08/25/2026 6

08/26/2026 6

08/27/2026 6

08/28/2026 6

08/29/2026 6

08/30/2026 6

08/31/2026 6
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00217987 Control 649203001

Category: 001 Description: DITCH AND CULVERT CLEANING

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01647033 0 BROADCAST SEED (PERM_RURAL_SAND) AC $2,000.00 0.50 0.00 0.00 $0.00

0065 04807001 0 CLEAN EXIST CULVERTS EA $160.00 30.00 0.00 0.00 $0.00

0070 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 12.00 0.00 0.00 $0.00

0075 05057001 0 TMA (STATIONARY) DAY $100.00 75.00 0.00 0.00 $0.00

0080 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 300.00 0.00 0.00 $0.00

0085 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $5.00 300.00 0.00 0.00 $0.00

0090 07607001 0 DITCH CLEANING AND RESHAPING (FOOT) LF $1.60 150,000.00 0.00 0.00 $0.00

0095 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL -$1.00 1.00 0.00 0.00 $0.00

0110 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01647033 BROADCAST SEED (PERM_RURAL_SAND) AC $2,000.00 0.50 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $160.00 30.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $1.00 12.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $100.00 75.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 300.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $5.00 300.00 0.00 $0.00

07607001 DITCH CLEANING AND RESHAPING (FOOT) LF $1.60 150,000.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL -$1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00

Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:26:29 PM

Contract: 649203001 Payment Estimate: 0006 Page: 6 of 6


