o+
Tt Vo Depuviment of Transportas

o "~ CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  09/09/26
SiteManager
CONTRACT ID: 649205001 HIGHWAY: US 59
PROJECT: RMC - A00217990 DISTRICT NAME: HOUSTON
CONTRACT: 02264004 COUNTY: FORT BEND
AWARD AMOUNT: $1,096,900.20 AREA ENGINEER: Daniel Dvorak, P.E.
PROJECTED AMOUNT: $1,096,904.20 AREA NUMBER: 061
ADJ. PROJECTED AMOUNT: $1,096,904.20
CONTRACTOR: T & M LAWN-FENCE SERVICE, LLC
ESTIMATE NUMBER: 0005 LETTING DATE: 02/04/2026
ESTIMATE PAID: Z AWARD DATE: 02/26/2026
ESTIMATE PERIOD: 07/27/2026 to 08/31/2026 NOTICE TO PROCEED DATE: 03/23/2026
ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2026
% COMPLETE: 45.10 ACCEPTED DATE: 00/00/0000
% TIME USED: 41.92 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $494,717.57 $392,998.26 $101,719.31
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $494,717.57 $392,998.26 $101,719.31
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $494,717.57 $392,998.26 $101,719.31
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 649205001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

04/01/2026
00/00/0000
365
0
365
153
00/00/0000

0005

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

0

$968.00

0

DAYS AT
PER DAY
$0.00

$968.00
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CONTRACT ID

Date or
Days
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

649205001

DAILY BREAKDOWN
Days
Charged

-~ 4 a2 a2 a2 a2 a2 a2 A A A A A A A A A A A A A A A A A A A A A A A A A A A

CONTRACTOR'S ESTIMATE PACKAGE

PERIOD SUMMARY

Date or Days
Days Charged
36 36

Days
Credited
0
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CONTRACT ID

649205001 ESTIMATE 0005

WORK PERFORMED THIS PERIOD

LINE
NBR

0060
0075
0080
0085
0090
0095
0100
0105
0110
0115
0120
0125
0130
0135
0140
0145
0150
0155
0160
0165
0170
0175
0180
0185
0195
0200
0205
0215
0220
0225
0235
0240
0245
0250
0255
0260
0265
0270
0275
0280
0285
0290
0295
0300

PROJECT

CATEGORY

ITEM
CODE

05007002
05057003
07357016
07357018
07357028
07357040
07357042
07387005
07387006
07387008
07387009
07387010
07387012
07387014
07387017
07387018
07387019
07387020
07387021
07387022
07387023
07387024
07387029
07387030
07387032
07387033
07387034
07387036
07387037
07387038
07387040
07387041
07387042
07387043
07387044
07387045
07387046
07387047
07387048
07387051
07387052
07387054
07387055
07387058

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

RMC - A00217990 CONTROL 649205001
001 DESCRIPTION
DESCRIPTION UNIT
MOBILIZATION (CALLOUT) EA
TMA (MOBILE OPERATION) DAY
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) CcYC
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4) CcYC
DEBRIS - FRONTAGE ROADS - AREA (2) CYC
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2) CYC
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (4) CcYC
CLEAN / SWEEP - CENTER MEDIAN - AREA(1 CcYC
CLEAN / SWEEP - CENTER MEDIAN - AREA(2 CcYC

(1
(2)
CLEAN / SWEEP - CENTER MEDIAN - AREA(4) cYc
(8)
(6)

CLEAN / SWEEP - CENTER MEDIAN - AREA(S CcYC
CLEAN / SWEEP - CENTER MEDIAN - AREA(6 CcYc
CLEAN / SWEEP - CENTER MEDIAN - AREA(8) CcYc
CLEAN / SWEEP - CENTER MEDIAN-AREA (10) CcYc
CLEAN / SWEEP - CENTER MEDIAN-AREA (13) CcYc
CLEAN / SWEEP - CENTER MEDIAN-AREA (14) CcYc
CLEAN / SWEEP - CENTER MEDIAN-AREA (15) CcYcC
CLEAN / SWEEP - CENTER MEDIAN-AREA (16) CcYC
CLEAN / SWEEP - CENTER MEDIAN-AREA (17) CcYcC
CLEAN / SWEEP - CENTER MEDIAN-AREA (18) CcYc
CLEAN / SWEEP - CENTER MEDIAN-AREA (19) CcYc
CLEAN / SWEEP - CENTER MEDIAN-AREA (20) CcYcC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CcYcC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2) CcYcC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4) CcYcC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5) CcYC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6) CcYC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8) CcYC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9) CYC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10) CYC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12) CcYC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13) CcyC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(14) CcYC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(15) CcYC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(16) CcYC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(17) CcYc
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(18) CcYc
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(19) CcYc
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(20) CcYC
CLEAN / SWEEP - FRONTAGE ROAD - AREA(1 CcYcC
CLEAN / SWEEP - FRONTAGE ROAD - AREA(2 CcYcC

CLEAN / SWEEP - FRONTAGE ROAD - AREA(5 CcYC

)
)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(4) CcYC
)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(8) CcYC

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.000
1.000
200.000
1,750.000
200.000
200.000
750.000
3,700.000
500.000
5,600.000
1,500.000
100.000
600.000
400.000
200.000
1,700.000
600.000
1,300.000
100.000
600.000
400.000
1,600.000
3,700.000
500.000
5,600.000
1,500.000
100.000
600.000
200.000
400.000
200.000
200.000
1,700.000
600.000
1,300.000
100.000
600.000
400.000
1,600.000
900.000
500.000
5,600.000
400.000
350.000

CLEANING AND SWEEPING HIGHWAYS FORTBEND

QTY THIS
ESTIMATE

2.000
29.000
6.000
6.000
6.000
6.000
6.000
1.000
2.000
2.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
2.000
2.000
1.000
1.000
1.000
1.000
1.000
2.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
2.000
2.000
1.000
1.000

AMOUNT PAID
THIS ESTIMATE

$2.00
$29.00
$1,200.00
$10,500.00
$1,200.00
$1,200.00
$4,500.00
$3,700.00
$1,000.00
$11,200.00
$1,500.00
$100.00
$600.00
$400.00
$200.00
$1,700.00
$600.00
$1,300.00
$100.00
$600.00
$400.00
$1,600.00
$3,700.00
$1,000.00
$11,200.00
$1,500.00
$100.00
$600.00
$200.00
$400.00
$400.00
$200.00
$1,700.00
$600.00
$1,300.00
$100.00
$600.00
$400.00
$1,600.00
$900.00
$1,000.00
$11,200.00
$400.00
$350.00
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Total Bid QTY Paid
Quantity To Date
24.00 7.00
300.00 131.00
52.00 23.00
52.00 23.00
52.00 22.00
52.00 23.00
52.00 23.00
12.00 5.00
24.00 10.00
24.00 10.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
24.00 10.00
24.00 10.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 6.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
12.00 5.00
24.00 10.00
24.00 10.00
12.00 5.00
12.00 5.00




CONTRACT ID 649205001 ESTIMATE 0005 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 9

LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS FSTIMATF Quantity To Date
0305 07387072 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1) CYC 200.000 1.000 $200.00 12.00 5.00
0310 07387073 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2) CYC 300.000 2.000 $600.00 24.00 10.00
0315 07387075 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4) CcYc 2,400.000 2.000 $4,800.00 24.00 10.00
0320 07387076 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5) CcyC 400.000 1.000 $400.00 12.00 5.00
0335 07387114 000 CLEAN/SWEEP-OUTSIDE MAIN LANE-AREA 21 CcYC 600.000 1.000 $600.00 12.00 5.00
0340 07387115 000 CLEAN/SWEEP-OUTSIDE MAIN LANE-AREA 22 CcYc 500.000 1.000 $500.00 12.00 4.00
0345 07387116 000 CLEAN/SWEEP-OUTSIDE MAIN LANE-AREA 23 CcYc 100.000 1.000 $100.00 12.00 5.00
0350 07387125 000 CLEAN / SWEEP-CENTER MEDIAN - AREA(21) CcYc 600.000 1.000 $600.00 12.00 5.00
9004 96067001 LAW ENFORCEMENT PERSONNEL DOL 1.000 10,838.310 $10,838.31 1.00 52,929.57

TOTAL ITEM EARNINGS THIS ESTIMATE $101,719.31



CONTRACT ID

CONTRACT LINE ITEMS

649205001

ESTIMATE 0005

PROJECT RMC - A00217990 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0075 05057003 000 TMA (MOBILE OPERATION)

0080 07357016 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)
0085 07357018 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4)
0090 07357028 000 DEBRIS - FRONTAGE ROADS - AREA (2)

0095 07357040 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2)
0100 07357042 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (4)
0105 07387005 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(1)
0110 07387006 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(2)
0115 07387008 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(4)
0120 07387009 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(5)
0125 07387010 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(6)
0130 07387012 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(8)
0135 07387014 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (10)
0140 07387017 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (13)
0145 07387018 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (14)
0150 07387019 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (15)
0155 07387020 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (16)
0160 07387021 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (17)
0165 07387022 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (18)
0170 07387023 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (19)
0175 07387024 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (20)
0180 07387029 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)
0185 07387030 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)
0190 07387031 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)
0195 07387032 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)
0200 07387033 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)
0205 07387034 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)
0210 07387035 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)
0215 07387036 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8)
0220 07387037 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)
0225 07387038 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10)
0230 07387039 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(11)
0235 07387040 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12)
0240 07387041 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13)
0245 07387042 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(14)
0250 07387043 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(15)
0255 07387044 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(16)
0260 07387045 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(17)
0265 07387046 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(18)
0270 07387047 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(19)
0275 07387048 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(20)
0280 07387051 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)
0285 07387052 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(2)

649205001
CLEANING AND SWEEPING HIGHWAYS FORTBEND

UNIT

EA

DAY
CcYC
CYC
CcYC
CYcC
CcYcC
CcYcC
CcYC
CcYC
CcYC
CcYC
Ccyc
CyC
CyC
Ccyc
Ccyc
[ (]
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYC
CcYC
CcYcC
CcYcC
CcYc
CcYcC
CcYC
CcYC
CcYC
CcYC
CcyC
CyC
CyC
CcYc
Ccyc
CcYc
CcYc
CcYc

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.000
1.000
200.000
1,750.000
200.000
200.000
750.000
3,700.000
500.000
5,600.000
1,500.000
100.000
600.000
400.000
200.000
1,700.000
600.000
1,300.000
100.000
600.000
400.000
1,600.000
3,700.000
500.000
2,400.000
5,600.000
1,500.000
100.000
2,500.000
600.000
200.000
400.000
800.000
200.000
200.000
1,700.000
600.000
1,300.000
100.000
600.000
400.000
1,600.000
900.000
500.000

BID
QUANTITY

24.000
300.000
52.000
52.000
52.000
52.000
52.000
12.000
24.000
24.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
24.000
4.000
24.000
12.000
12.000
4.000
12.000
12.000
12.000
4.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
24.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

7.00
131.00
23.00
23.00
22.00
23.00
23.00
5.00
10.00
10.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
10.00
2.00
10.00
5.00
5.00
2.00
5.00
5.00
5.00
1.00
6.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
10.00
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AMOUNT
$

7.00
131.00
4,600.00
40,250.00
4,400.00
4,600.00
17,250.00
18,500.00
5,000.00
56,000.00
7,500.00
500.00
3,000.00
2,000.00
1,000.00
8,500.00
3,000.00
6,500.00
500.00
3,000.00
2,000.00
8,000.00
18,500.00
5,000.00
4,800.00
56,000.00
7,500.00
500.00
5,000.00
3,000.00
1,000.00
2,000.00
800.00
1,200.00
1,000.00
8,500.00
3,000.00
6,500.00
500.00
3,000.00
2,000.00
8,000.00
4,500.00
5,000.00



CONTRACT ID 649205001 ESTIMATE 0005

CATEGORY 001

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0290 07387054 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(4)
0295 07387055 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(5)
0300 07387058 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(8)
0305 07387072 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)
0310 07387073 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2)
0315 07387075 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4)
0320 07387076 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5)
0335 07387114 000 CLEAN/SWEEP-OUTSIDE MAIN LANE-AREA 21
0340 07387115 000 CLEAN/SWEEP-OUTSIDE MAIN LANE-AREA 22
0345 07387116 000 CLEAN/SWEEP-OUTSIDE MAIN LANE-AREA 23
0350 07387125 000 CLEAN / SWEEP-CENTER MEDIAN - AREA(21)
9004 96067001 LAW ENFORCEMENT PERSONNEL

PROJECT RMC - A00217990 CONTROL 649205001

CATEGORY 001

LINE
NBR

0065
0070
0325
0330
9000
9001
9002
9003
9005
9006
9007
9008
9010

ITEM
CODE

05007033
05037001
07387104
07387105
96017001
96057007
96057008
96057006
96067003
96067004
96067008
96067007
96067019

SP
NBR

000
000
000
000

CONTRACTOR'S ESTIMATE PACKAGE

DESCRIPTION CLEANING AND SWEEPING HIGHWAYS FORTBEND

UNIT

CcYC
CcYc
CcYc
CcYcC
CcYC
CcYC
CcYC
CcYC
CcYC
Ccyc
CyC
DOL

UNIT
PRICE

5,600.000
400.000
350.000
200.000
300.000

2,400.000
400.000
600.000
500.000
100.000
600.000

1.000

BID
QUANTITY

24.000
12.000
12.000
12.000
24.000
24.000
12.000
12.000
12.000
12.000
12.000

1.000

DESCRIPTION CLEANING AND SWEEPING HIGHWAYS FORTBEND

DESCRIPTION
SUPP DESCRIPTION

MOBILIZATION (EMERGENCY)

PORTABLE CHANGEABLE MESSAGE SIGN
CLEANING / SWEEPING (SPOT)

CLEANING / SWEEPING (HANDWORK)
MATERIAL ON HAND

ROAD USER COST - INCENTIVE

ROAD USER COST - DISINCENTIVE

WORK ORDER LIQUIDATED DAMAGES

FORCE ACCT-EROSION CONTROL MAINTENANCE
FORCE ACCOUNT - SAFETY CONTINGENCY
FORCE ACCOUNT - RAILROAD FLAGGERS
INSURANCE AND BOND-CALL OUT WORK-RMC
SPECIAL DEDUCTION

UNIT

EA
DAY
MI
Sy
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL

UNIT
PRICE

1.000
50.000
240.000
0.200
1.000
1.000
-1.000
-1.000
1.000
1.000
1.000
1.000
-1.000

BID
QUANTITY

3.000
2.000
20.000
215,366.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 10.00
0.000 5.00
0.000 5.00
0.000 5.00
0.000 10.00
0.000 10.00
0.000 5.00
0.000 5.00
0.000 4.00
0.000 5.00
0.000 5.00
0.000 52,929.57
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

56,000.00
2,000.00
1,750.00
1,000.00
3,000.00

24,000.00
2,000.00
3,000.00
2,000.00

500.00
3,000.00
52,929.57

$494,717.57

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$494,717.57



CONTRACT ID

649205001 ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
05057003
07357016
07357018
07357028
07357040
07357042
07387005
07387006
07387008
07387009
07387010
07387012
07387014
07387017
07387018
07387019
07387020
07387021
07387022
07387023
07387024
07387029
07387030
07387031
07387032
07387033
07387034
07387035
07387036
07387037
07387038
07387039
07387040
07387041
07387042
07387043
07387044
07387045
07387046
07387047
07387048
07387051

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)

TMA (MOBILE OPERATION)

DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4)
DEBRIS - FRONTAGE ROADS - AREA (2)
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2)
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (4)
CLEAN / SWEEP - CENTER MEDIAN - AREA(1)
CLEAN / SWEEP - CENTER MEDIAN - AREA(2)
CLEAN / SWEEP - CENTER MEDIAN - AREA(4)
CLEAN / SWEEP - CENTER MEDIAN - AREA(5)
CLEAN / SWEEP - CENTER MEDIAN - AREA(6)
CLEAN / SWEEP - CENTER MEDIAN - AREA(8)
CLEAN / SWEEP - CENTER MEDIAN-AREA (10)
CLEAN / SWEEP - CENTER MEDIAN-AREA (13)
CLEAN / SWEEP - CENTER MEDIAN-AREA (14)
CLEAN / SWEEP - CENTER MEDIAN-AREA (15)
CLEAN / SWEEP - CENTER MEDIAN-AREA (16)
CLEAN / SWEEP - CENTER MEDIAN-AREA (17)
CLEAN / SWEEP - CENTER MEDIAN-AREA (18)
CLEAN / SWEEP - CENTER MEDIAN-AREA (19)
CLEAN / SWEEP - CENTER MEDIAN-AREA (20)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(11)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(14
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(15
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(16
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(17
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(18
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(19
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(20
CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)

)
)
)
)
)
)
)
)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA

DAY
CyC
Cyc
Ccyc
Ccyc
Cyc
CyC
Ccyc
Cyc
Ccyc
Cyc
Cyc
CcyC
CyC
Cyc
Ccyc
Cyc
Cyc
CyC
CyC
Cyc
Cyc
Cyc
Cyc
CyC
CcyC
Cyc
Ccyc
Ccyc
Cyc
CyC
CyC
Cyc
Cyc
Cyc
Cyc
CycC
CcyC
Cyc
Ccyc
CycC
Cyc

UNIT
PRICE

1.000
1.000
200.000
1,750.000
200.000
200.000
750.000
3,700.000
500.000
5,600.000
1,500.000
100.000
600.000
400.000
200.000
1,700.000
600.000
1,300.000
100.000
600.000
400.000
1,600.000
3,700.000
500.000
2,400.000
5,600.000
1,500.000
100.000
2,500.000
600.000
200.000
400.000
800.000
200.000
200.000
1,700.000
600.000
1,300.000
100.000
600.000
400.000
1,600.000
900.000

BID
QUANTITY

24.00
300.00
52.00
52.00
52.00
52.00
52.00
12.00
24.00
24.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
24.00
4.00
24.00
12.00
12.00
4.00
12.00
12.00
12.00
4.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00

QTY PAID
TO DATE

7.000
131.000
23.000
23.000
22.000
23.000
23.000
5.000
10.000
10.000
5.000
5.000
5.000
5.000
5.000
5.000
5.000
5.000
5.000
5.000
5.000
5.000
5.000
10.000
2.000
10.000
5.000
5.000
2.000
5.000
5.000
5.000
1.000
6.000
5.000
5.000
5.000
5.000
5.000
5.000
5.000
5.000
5.000

AMOUNT
$)

7.00
131.00
4,600.00
40,250.00
4,400.00
4,600.00
17,250.00
18,500.00
5,000.00
56,000.00
7,500.00
500.00
3,000.00
2,000.00
1,000.00
8,500.00
3,000.00
6,500.00
500.00
3,000.00
2,000.00
8,000.00
18,500.00
5,000.00
4,800.00
56,000.00
7,500.00
500.00
5,000.00
3,000.00
1,000.00
2,000.00
800.00
1,200.00
1,000.00
8,500.00
3,000.00
6,500.00
500.00
3,000.00
2,000.00
8,000.00
4,500.00
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CONTRACTID
07387052 000
07387054 000
07387055 000
07387058 000
07387072 000
07387073 000
07387075 000
07387076 000
07387114 000
07387115 000
07387116 000
07387125 000
96067001

649205001 ESTIMATE 0005

CLEAN / SWEEP - FRONTAGE ROAD - AREA(2)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(4)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(5)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(8)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5)
CLEAN/SWEEP-OUTSIDE MAIN LANE-AREA 21
CLEAN/SWEEP-OUTSIDE MAIN LANE-AREA 22
CLEAN/SWEEP-OUTSIDE MAIN LANE-AREA 23
CLEAN / SWEEP-CENTER MEDIAN - AREA(21)
LAW ENFORCEMENT PERSONNEL

CONTRACTOR'S ESTIMATE PACKAGE

Cyc
CyC
CycC
Ccyc
Cyc
Cyc
Cyc
CyC
CyC
Ccyc
Cyc
Cyc
DOL

500.000 24.00 10.000
5,600.000 24.00 10.000
400.000 12.00 5.000
350.000 12.00 5.000
200.000 12.00 5.000
300.000 24.00 10.000
2,400.000 24.00 10.000
400.000 12.00 5.000
600.000 12.00 5.000
500.000 12.00 4.000
100.000 12.00 5.000
600.000 12.00 5.000
1.000 1.00 52,929.570

TOTAL ITEM EARNINGS TO DATE

5,000.00
56,000.00
2,000.00
1,750.00
1,000.00
3,000.00
24,000.00
2,000.00
3,000.00
2,000.00
500.00
3,000.00
52,929.57

$494,717.57
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