
 3,500.00

649211001CONTRACT ID:

PROJECT: RMC - A00218000

CONTRACT:

11251703

PROJECTED AMOUNT: $178,806.95

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

HAZMAT INTERNATIONAL, INC.

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/12/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/03/2025

11/12/2025

ESTIMATE PAID:

 6

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/02/2026

$182,306.95

CONTRACT:

09/01/2026

AWARD AMOUNT: $179,564.95

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 23.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 53.40

$14,612.50 $82,747.50 $97,360.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$14,612.50 $82,747.50 $97,360.00 

$0.00 $0.00 $0.00 

$14,612.50 $97,360.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $82,747.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 6

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/02/2026

00/00/0000

 26

 0

 26

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  1  29

HOLIDAY 1

OTHER - SEE RMRKS 19

RAIN 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1 RAIN
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WORK PERFORMED THIS PERIOD

RMC - A00218000 649211001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04167028 DRILL SHAFT (SIGN MTS) (24 IN)000 LF  175.000 $7,612.50 43.500  43.50 87.00

0070 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  2.00 2.00

0075 05057001 TMA (STATIONARY)000 DAY  1,000.000 $2,000.00 2.000  12.00 26.00

$14,612.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649211001PROJECT CONTROLRMC - A00218000

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  175.000  67.000  20.000  43.50  7,612.50

0065 05007001 000 MOBILIZATION LS  30,000.000  1.000  0.000  0.60  17,970.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  2.000  0.000  2.00  10,000.00

0075 05057001 000 TMA (STATIONARY) DAY  1,000.000  26.000  0.000  12.00  12,000.00

0085 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  30.000  1,874.250  0.000  1,659.25  49,777.50

Category Subtotal $97,360.00

649211001RMC - A00218000PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 06367002 000 ALUMINUM SIGNS (TY G) SF  30.000  676.000  0.000  0.000  0.00

0090 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  250.000  3.000  0.000  0.000  0.00

0095 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  4.500  4,796.100  0.000  0.000  0.00

0100 06477003 000 REMOVE LRSA EA  750.000  4.000  0.000  0.000  0.00

0105 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0110 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0115 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0120 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0125 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $97,360.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167028 000 LF  175.000DRILL SHAFT (SIGN MTS) (24 IN)  43.500  7,612.50 67.00

05007001 000 LS  30,000.000MOBILIZATION  0.599  17,970.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,000.00 2.00

05057001 000 DAY  1,000.000TMA (STATIONARY)  12.000  12,000.00 26.00

06367005 000 SF  30.000REPLACE EXISTING ALUMINUM SIGNS(TY G)  1,659.250  49,777.50 1,874.25

$97,360.00TOTAL ITEM EARNINGS TO DATE


