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Texas
Department
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:40:45 PM

Contract ID: 649219001 Highway:
Project: RMC - A00218027 District:
Contract: 01260901 County:
Award Amount: $527,000.00 Area Engineer:
Projected Amount ~ $527,001.00 Area Number:
Adj Projected Amount ~ $0.00
Contractor: BIG CREEK CONSTRUCTION, LTD.
Estimate Number: 0006 Letting Date:
Estimate Paid: [ ] Award Date:
Estimate Period: ~ 9/1/2026 to  9/30/2026 Notice To Proceed Date:
Estimate Type: Progress Work Begin Date:
% Complete 203.57 Accepted Date:
% Time Used: 46.85
Recapitulation

Total To Date Prev To Date This Estimate

Item Earnings $1,086,481.21 $1,072,801.20 $13,680.01

Participating $0.00 $0.00 $0.00

Non-Participating $1,086,481.21 $1,072,801.20 $13,680.01

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive -$13,680.00 -$13,680.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,072,801.21

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

$1,059,121.20

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

$13,680.01

WACO

BELL

MICHAEL YATES
050

01/14/2026
01/15/2026
02/12/2026
04/13/2026

Contract: 649219001

Payment Estimate:

0006
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 04/13/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin: ~ 04/13/2026  Liquidated Damage Rate $760.00 | Gharged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 171 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

(o2}

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

||| |||V OH|H|OO| OO O

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

||| O[O OO

09/30/2026
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Worked Performed This Period

Project: RMC - A00218027 Control 649219001
Category: 001 Description: Base Failure Repair various roadways across Bell County.
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
DOL -$1.00 -13680.01 $13,680.01 1.00 -13,680.01

0185 96057006 000 WORK ORDER LIQUIDATED DAMAGES

Total Item Earnings This Estimate $13,680.01

Page: 4 of 9
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Contract Line Items
Project: RMC - A00218027 Control 649219001
Category: 001 Description: Base Failure Repair various roadways across Bell County.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 03417022 0 D-GR HMA TY-C PG70-22 TON $128.00 1,200.00 0.00 0.00 $0.00
0065 03417048 0 D-GR HMA TY-D PG70-22 TON $133.00 600.00 0.00 5,931.21  $788,850.27
0070 03417082 0 TACK COAT GAL $4.00 600.00 0.00  3,110.00 $12,440.00
0075 03447019 0 SP MIXES SP-C PG70-22 TON $128.00 900.00 0.00 0.00 $0.00
0080 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") Sy $36.00 800.00 0.00 0.00 $0.00
0085 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") Sy $72.00 1,000.00 0.00 526.41 $37,901.52
0090 03547051 0 PLANE ASPH CONC PAV(2") Sy $3.25 5,000.00 0.00 53,330.74  $173,324.91
0095 05007002 0 MOBILIZATION (CALLOUT) EA $250.00 5.00 0.00 1.00 $250.00
0100 05007033 0 MOBILIZATION (EMERGENCY) EA $400.00 3.00 0.00 0.00 $0.00
0105 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $105.00 25.00 0.00 0.00 $0.00
0110 05057001 0 TMA (STATIONARY) DAY $210.00 50.00 0.00 6.00 $1,260.00
0115 05057002 0 TMA (MOBILE OPERATION) HR $100.00 25.00 0.00 0.00 $0.00
0120 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 500.00 0.00 0.00 $0.00

Contract: 649219001 Payment Estimate: 0006 Page: 5 of 9
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Contract Line Items
Project: RMC - A00218027 Control 649219001
Category: 001 Description: Base Failure Repair various roadways across Bell County.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.50 500.00 0.00 0.00 $0.00
0130 06667036 0 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $10.50 50.00 0.00 333.60 $3,502.80
0135 06667290 0 TY | HIGH PERF PM (W)6"(BRK)(100MIL) LF $1.30 1,000.00 0.00  4,270.00 $5,551.00
0140 06667293 0 TY | HIGH PERF PM (W)6"(SLD)(100MIL) LF $1.30 5,000.00 0.00 14,494.00 $18,842.20
0145 06667302 0 TY | HIGH PERF PM (Y)8"(BRK)(100MIL) LF $1.30 1,000.00 0.00 280.00 $364.00
0150 06667305 0 TY | HIGH PERF PM (Y)6"(SLD)(100MIL) LF $1.30 5,000.00 0.00 17,297.00 $22,486.10
0155 06687091 0 PREFAB PM TY C (W)(ARROW) EA $350.00 5.00 0.00 0.00 $0.00
0160 06687103 0 PREFAB PM TY C (W)(WORD) EA $600.00 5.00 0.00 0.00 $0.00
0165 06727002 0 REFL PAV MRKR TY I-C EA $7.50 200.00 0.00 188.00 $1,410.00
0170 06727004 0 REFL PAV MRKR TY II-A-A EA $7.00 500.00 0.00 202.00 $1,414.00
0175 30067001 0 UNDERSEAL COURSE GAL $4.00 1,500.00 0.00 0.00 $0.00
0180 70107002 0 MAINTENANCE SPEED LIMIT SIGNING DAY $300.00 25.00 0.00 0.00 $0.00
0185 96057006 0 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 -13,680.01 $13,680.01

Contract: 649219001 Payment Estimate: 0006 Page: 6 of 9
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Contract Line Items
Project: RMC - A00218027 Control 649219001
Category: 001 Description: Base Failure Repair various roadways across Bell County.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0190 96067001 O LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00  5,204.40 $5,204.40
0195 96067004 0O FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
0200 96067007 0 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00
0205 96067019 0 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $1,086,481.20
Total Item earnings this contract $1,086,481.20

Contract: 649219001 Payment Estimate: 0006 Page: 7 of 9
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Construction Estimate Combined
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Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)
© Item is added or modified by a change order

03417022 D-GR HMA TY-C PG70-22 TON $128.00 1,200.00 0.00 $0.00
03417048 D-GR HMA TY-D PG70-22 TON $133.00 600.00 5,931.21  $788,850.27
03417082 TACK COAT GAL $4.00 600.00 3,110.00 $12,440.00
03447019 SP MIXES SP-C PG70-22 TON $128.00 900.00 0.00 $0.00
03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $36.00 800.00 0.00 $0.00
03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $72.00 1,000.00 526.41 $37,901.52
03547051 PLANE ASPH CONC PAV(2") SY $3.25 5,000.00 53,330.74  $173,324.91
05007002 MOBILIZATION (CALLOUT) EA $250.00 5.00 1.00 $250.00
05007033 MOBILIZATION (EMERGENCY) EA $400.00 3.00 0.00 $0.00
05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $105.00 25.00 0.00 $0.00
05057001 TMA (STATIONARY) DAY $210.00 50.00 6.00 $1,260.00
05057002 TMA (MOBILE OPERATION) HR $100.00 25.00 0.00 $0.00
06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 500.00 0.00 $0.00
06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.50 500.00 0.00 $0.00
06667036 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $10.50 50.00 333.60 $3,502.80
06667290 TY | HIGH PERF PM (W)6"(BRK)(100MIL) LF $1.30 1,000.00 4,270.00 $5,551.00
06667293 TY | HIGH PERF PM (W)6"(SLD)(100MIL) LF $1.30 5,000.00 14,494.00 $18,842.20
06667302 TY | HIGH PERF PM (Y)6"(BRK)(100MIL) LF $1.30 1,000.00 280.00 $364.00
06667305 TY | HIGH PERF PM (Y)6"(SLD)(100MIL) LF $1.30 5,000.00 17,297.00 $22,486.10
06687091 PREFAB PM TY C (W)(ARROW) EA $350.00 5.00 0.00 $0.00
06687103 PREFAB PM TY C (W)(WORD) EA $600.00 5.00 0.00 $0.00
06727002 REFL PAV MRKR TY I-C EA $7.50 200.00 188.00 $1,410.00
06727004 REFL PAV MRKR TY II-A-A EA $7.00 500.00 202.00 $1,414.00
30067001 UNDERSEAL COURSE GAL $4.00 1,500.00 0.00 $0.00
70107002 MAINTENANCE SPEED LIMIT SIGNING DAY $300.00 25.00 0.00 $0.00
96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 -13,680.01 $13,680.01
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 5,204.40 $5,204.40
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00
Contract: 649219001 Payment Estimate: 0006 Page: 8 of 9
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)
© Item is added or modified by a chanae order

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00
96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,086,481.20

Contract: 649219001 Payment Estimate: 0006 Page: 9 of 9



