
Contract ID: 649220001

Project: RMC - A00218028

Highway:

District: WACO

Contract: 01260906 County: CORYELL

Award Amount: $555,360.00 Area Engineer: JEFF JACKSON

Projected Amount $555,361.00 Area Number: 052

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0006 Letting Date: 01/14/2026

Estimate Paid: Award Date: 01/15/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 02/12/2026

Estimate Type: Progress Work Begin Date: 04/20/2026

% Complete 33.76 Accepted Date:

% Time Used: 44.93

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $395,793.50 $271,673.50 $124,120.00

Participating $0.00 $0.00 $0.00

Non-Participating $395,793.50 $271,673.50 $124,120.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive -$2,280.00 -$2,280.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $393,513.50 $269,393.50 $124,120.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/20/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 164 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6

09/06/2026 6

09/07/2026 6

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6

09/13/2026 6

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6

09/18/2026 6
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09/19/2026 6

09/20/2026 6

09/21/2026 6

09/22/2026 6

09/23/2026 6

09/24/2026 6

09/25/2026 6

09/26/2026 6

09/27/2026 6

09/28/2026 6

09/29/2026 6

09/30/2026 6
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Worked Performed This Period

Project: RMC - A00218028 Control 649220001

Category: 001 Description: Base Failure Repair of various roadways across Coryell, Hamilton and Bosque
Counties.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0080 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $35.00 3456 $120,960.00 1,550.00 10,557.45

0110 05057001 000 TMA (STATIONARY) DAY $210.00 3 $630.00 60.00 10.00

0185 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 -2280 $2,280.00 1.00 -2,280.00

0095 05007002 000 MOBILIZATION (CALLOUT) EA $250.00 1 $250.00 6.00 3.00

Total Item Earnings This Estimate $124,120.
00
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Contract Line Items

Project: RMC - A00218028 Control 649220001

Category: 001 Description: Base Failure Repair of various roadways across Coryell, Hamilton and Bosque
Counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03417022 0 D-GR HMA TY-C PG70-22 TON $127.00 1,405.00 0.00 0.00 $0.00

0065 03417048 0 D-GR HMA TY-D PG70-22 TON $132.00 800.00 0.00 0.00 $0.00

0070 03417082 0 TACK COAT GAL $4.00 500.00 170.00 0.00 $0.00

0075 03447019 0 SP MIXES SP-C PG70-22 TON $127.00 500.00 230.00 0.00 $0.00

0080 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $35.00 1,550.00 16,000.00 10,557.45 $369,510.75

0085 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $70.00 900.00 0.00 0.00 $0.00

0090 03547051 0 PLANE ASPH CONC PAV(2") SY $3.25 7,500.00 0.00 0.00 $0.00

0095 05007002 0 MOBILIZATION (CALLOUT) EA $250.00 6.00 0.00 3.00 $750.00

0100 05007033 0 MOBILIZATION (EMERGENCY) EA $400.00 3.00 0.00 0.00 $0.00

0105 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $105.00 20.00 0.00 0.00 $0.00

0110 05057001 0 TMA (STATIONARY) DAY $210.00 60.00 0.00 10.00 $2,100.00

0115 05057002 0 TMA (MOBILE OPERATION) HR $100.00 60.00 0.00 8.00 $800.00

0120 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.00 150.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00218028 Control 649220001

Category: 001 Description: Base Failure Repair of various roadways across Coryell, Hamilton and Bosque
Counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.00 150.00 0.00 0.00 $0.00

0130 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $15.00 50.00 60.00 15.00 $225.00

0135 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $2.50 1,000.00 0.00 0.00 $0.00

0140 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $2.75 1,000.00 7,100.00 4,426.00 $12,171.50

0145 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $2.50 1,000.00 0.00 360.00 $900.00

0150 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $2.75 1,000.00 0.00 2,287.00 $6,289.25

0155 06687091 0 PREFAB PM TY C (W)(ARROW) EA $325.00 9.00 0.00 0.00 $0.00

0160 06687103 0 PREFAB PM TY C (W)(WORD) EA $450.00 9.00 0.00 0.00 $0.00

0165 06727002 0 REFL PAV MRKR TY I-C EA $6.50 150.00 0.00 41.00 $266.50

0170 06727004 0 REFL PAV MRKR TY II-A-A EA $6.50 1,200.00 0.00 77.00 $500.50

0175 30067001 0 UNDERSEAL COURSE GAL $4.00 1,800.00 0.00 0.00 $0.00

0180 70107002 0 MAINTENANCE SPEED LIMIT SIGNING DAY $300.00 20.00 0.00 0.00 $0.00

Contract: 649220001 Payment Estimate: 0006 Page: 6 of 9



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:46:14 PM

Contract Line Items

Project: RMC - A00218028 Control 649220001

Category: 001 Description: Base Failure Repair of various roadways across Coryell, Hamilton and Bosque
Counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 96057006 0 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 -2,280.00 $2,280.00

0190 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0195 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0200 96067007 0 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0205 96067019 0 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $395,793.50

Total Item earnings this contract $395,793.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03417022 D-GR HMA TY-C PG70-22 TON $127.00 1,405.00 0.00 $0.00

03417048 D-GR HMA TY-D PG70-22 TON $132.00 800.00 0.00 $0.00

03417082 TACK COAT GAL $4.00 670.00 0.00 $0.00

03447019 SP MIXES SP-C PG70-22 TON $127.00 730.00 0.00 $0.00

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $35.00 17,550.00 10,557.45 $369,510.75

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $70.00 900.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $3.25 7,500.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $250.00 6.00 3.00 $750.00

05007033 MOBILIZATION (EMERGENCY) EA $400.00 3.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $105.00 20.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $210.00 60.00 10.00 $2,100.00

05057002 TMA (MOBILE OPERATION) HR $100.00 60.00 8.00 $800.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.00 150.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.00 150.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $15.00 110.00 15.00 $225.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $2.50 1,000.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $2.75 8,100.00 4,426.00 $12,171.50

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $2.50 1,000.00 360.00 $900.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $2.75 1,000.00 2,287.00 $6,289.25

06687091 PREFAB PM TY C (W)(ARROW) EA $325.00 9.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $450.00 9.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $6.50 150.00 41.00 $266.50

06727004 REFL PAV MRKR TY II-A-A EA $6.50 1,200.00 77.00 $500.50

30067001 UNDERSEAL COURSE GAL $4.00 1,800.00 0.00 $0.00

70107002 MAINTENANCE SPEED LIMIT SIGNING DAY $300.00 20.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 -2,280.00 $2,280.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $395,793.50
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