
649222001CONTRACT ID:

PROJECT: MMC - A00218031

CONTRACT:

11254204

PROJECTED AMOUNT: $1,377,945.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

NSG LOGISTICS, LLC

NOLAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/15/2025

11/06/2025

ESTIMATE PAID:

 229

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/15/2026

$1,377,945.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,377,945.00

MAINTENANCE DIVISION

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.74

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 6.92

$0.00 $95,412.96 $95,412.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $95,412.96 $95,412.96 

$0.00 $0.00 $0.00 

$0.00 $95,412.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $95,412.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 229

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/15/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649222001PROJECT CONTROLMMC - A00218031

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0100 80327458 000 CAT 8C-B BRINE SALT (DEL)(SITE 1) TON  96.100  750.000  0.000  503.80  48,415.18

0125 80327478 000 CAT 8C-B BRINE SALT (DEL)(SITE 2)(EXP) TON  113.620  500.000  0.000  413.64  46,997.78

Category Subtotal $95,412.96

649222001MMC - A00218031PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80327344 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) TON  102.620  750.000  0.000  0.000  0.00

0065 80327345 000 CAT 8A-R ROAD SALT (DEL)(SITE 2) TON  111.580  750.000  0.000  0.000  0.00

0070 80327346 000 CAT 8A-R ROAD SALT (DEL)(SITE 3) TON  147.710  750.000  0.000  0.000  0.00

0075 80327347 000 CAT 8A-R ROAD SALT (DEL)(SITE 4) TON  188.460  750.000  0.000  0.000  0.00

0080 80327363 000 CAT 8A-R ROAD SALT (DEL)(SITE 1)(EXP) TON  107.790  500.000  0.000  0.000  0.00

0085 80327364 000 CAT 8A-R ROAD SALT (DEL)(SITE 2)(EXP) TON  117.270  500.000  0.000  0.000  0.00

0090 80327365 000 CAT 8A-R ROAD SALT (DEL)(SITE 3)(EXP) TON  155.520  500.000  0.000  0.000  0.00

0095 80327366 000 CAT 8A-R ROAD SALT (DEL)(SITE 4)(EXP) TON  198.670  500.000  0.000  0.000  0.00

0105 80327459 000 CAT 8C-B BRINE SALT (DEL)(SITE 2) TON  105.060  750.000  0.000  0.000  0.00

0110 80327460 000 CAT 8C-B BRINE SALT (DEL)(SITE 3) TON  141.190  750.000  0.000  0.000  0.00

0115 80327461 000 CAT 8C-B BRINE SALT (DEL)(SITE 4) TON  181.940  750.000  0.000  0.000  0.00

0120 80327477 000 CAT 8C-B BRINE SALT (DEL)(SITE 1)(EXP) TON  104.140  500.000  0.000  0.000  0.00

0130 80327479 000 CAT 8C-B BRINE SALT (DEL)(SITE 3)(EXP) TON  151.870  500.000  0.000  0.000  0.00

0135 80327480 000 CAT 8C-B BRINE SALT (DEL)(SITE 4)(EXP) TON  195.020  500.000  0.000  0.000  0.00

0140 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0145 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $95,412.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80327458 000 TON  96.100CAT 8C-B BRINE SALT (DEL)(SITE 1)  503.800  48,415.18 750.00

80327478 000 TON  113.620CAT 8C-B BRINE SALT (DEL)(SITE 2)(EXP)  413.640  46,997.78 500.00

$95,412.96TOTAL ITEM EARNINGS TO DATE


