
649224001CONTRACT ID:

PROJECT: MMC - A00218034

CONTRACT:

11254008

PROJECTED AMOUNT: $956,800.00

CONTRACTOR:

HIGHWAY: SH0495

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ERGON ASPHALT & EMULSIONS, INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/08/2025

11/05/2025

ESTIMATE PAID:

 260

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/15/2025

$956,800.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $956,800.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.23

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.56

$78,022.16 $721,437.28 $799,459.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$78,022.16 $721,437.28 $799,459.44 

$0.00 $0.00 $0.00 

$78,022.16 $799,459.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $721,437.28 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 260

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/15/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00218034 649224001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80037055 SS-1 (DEL)(SITE 1)000 GAL  3.190 $15,677.89 4,914.700  20,814.90 25,000.00

0070 80037059 SS-1H (DEL)(SITE 2)000 GAL  3.190 $16,419.57 5,147.200  35,018.90 40,000.00

0075 80037060 SS-1H (DEL)(SITE 3)000 GAL  3.190 $15,786.03 4,948.600  14,877.20 20,000.00

0085 80037062 SS-1H (DEL)(SITE 5)000 GAL  3.190 $13,726.57 4,303.000  29,233.00 25,000.00

0090 80037063 SS-1H (DEL)(SITE 6)000 GAL  3.190 $16,412.10 5,144.860  20,079.69 25,000.00

$78,022.16TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649224001PROJECT CONTROLMMC - A00218034

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80037055 000 SS-1 (DEL)(SITE 1) GAL  3.190  25,000.000  0.000  20,814.90  66,399.53

0065 80037058 000 SS-1H (DEL)(SITE 1) GAL  3.190  30,000.000  0.000  19,992.80  63,777.03

0070 80037059 000 SS-1H (DEL)(SITE 2) GAL  3.190  40,000.000  0.000  35,018.90  111,710.31

0075 80037060 000 SS-1H (DEL)(SITE 3) GAL  3.190  20,000.000  0.000  14,877.20  47,458.27

0080 80037061 000 SS-1H (DEL)(SITE 4) GAL  3.190  25,000.000  0.000  14,722.30  46,964.13

0085 80037062 000 SS-1H (DEL)(SITE 5) GAL  3.190  25,000.000  0.000  29,233.00  93,253.27

0090 80037063 000 SS-1H (DEL)(SITE 6) GAL  3.190  25,000.000  0.000  20,079.69  64,054.20

0095 80037107 000 HFRS-2P (DEL)(SITE 1) GAL  3.340  75,000.000  0.000  64,219.81  214,494.17

0100 80037108 000 HFRS-2P (DEL)(SITE 2) GAL  3.340  30,000.000  0.000  27,170.22  90,748.53

0115 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  600.00  600.00

Category Subtotal $799,459.44

649224001MMC - A00218034PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $799,459.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037055 000 GAL  3.190SS-1 (DEL)(SITE 1)  20,814.900  66,399.53 25,000.00

80037058 000 GAL  3.190SS-1H (DEL)(SITE 1)  19,992.800  63,777.03 30,000.00

80037059 000 GAL  3.190SS-1H (DEL)(SITE 2)  35,018.900  111,710.31 40,000.00

80037060 000 GAL  3.190SS-1H (DEL)(SITE 3)  14,877.200  47,458.27 20,000.00

80037061 000 GAL  3.190SS-1H (DEL)(SITE 4)  14,722.300  46,964.13 25,000.00

80037062 000 GAL  3.190SS-1H (DEL)(SITE 5)  29,233.000  93,253.27 25,000.00

80037063 000 GAL  3.190SS-1H (DEL)(SITE 6)  20,079.690  64,054.20 25,000.00

80037107 000 GAL  3.340HFRS-2P (DEL)(SITE 1)  64,219.810  214,494.17 75,000.00

80037108 000 GAL  3.340HFRS-2P (DEL)(SITE 2)  27,170.220  90,748.53 30,000.00

96027010 DOL  1.000DEMURRAGE  600.000  600.00 1,000.00

$799,459.44TOTAL ITEM EARNINGS TO DATE


