
 268,937.50

649227001CONTRACT ID:

PROJECT: MMC - A00218043

CONTRACT:

10251611

PROJECTED AMOUNT: $238,062.50

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

COLORADO MATERIALS, LTD.

Roberto A. Jimenez, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

10/21/2025AWARD DATE:

ESTIMATE PERIOD:

0007

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/05/2025

10/21/2025

ESTIMATE PAID:

 198
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/15/2025

$507,000.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $238,062.50

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 11.62

$0.00 $58,898.82 $58,898.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $58,898.82 $58,898.82 

$0.00 $0.00 $0.00 

$0.00 $58,898.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $58,898.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 198

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/15/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649227001PROJECT CONTROLMMC - A00218043

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1) TON  37.000  1,625.000  0.000  1,591.86  58,898.82

Category Subtotal $58,898.82

649227001MMC - A00218043PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80107022 000 FL BS(TY A GR 1-2)(DEL)(ST2) TON  35.000  1,625.000  0.000  0.000  0.00

0070 80107023 000 FL BS(TY A GR 1-2)(DEL)(ST3) TON  35.000  1,625.000  0.000  0.000  0.00

0075 80107024 000 FL BS(TY A GR 1-2)(DEL)(ST4) TON  39.500  1,625.000  0.000  0.000  0.00

0080 80107021 FL BS(TY A GR 1-2)(DEL)(ST1) TON  41.810  0.000  1,625.000  0.000  0.00

CO 001 Time Extension Price Increase

0085 80107022 FL BS(TY A GR 1-2)(DEL)(ST2) TON  39.500  0.000  1,625.000  0.000  0.00

CO 001 Time Extension Price Increase

0090 80107023 FL BS(TY A GR 1-2)(DEL)(ST3) TON  39.550  0.000  1,625.000  0.000  0.00

CO 001 Time Extension Price Increase

0095 80107024 FL BS(TY A GR 1-2)(DEL)(ST4) TON  44.640  0.000  1,625.000  0.000  0.00

CO 001 Time Extension Price Increase

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $58,898.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80107021 000 TON  37.000FL BS(TY A GR 1-2)(DEL)(ST1)  1,591.860  58,898.82 1,625.00

$58,898.82TOTAL ITEM EARNINGS TO DATE


