
649229001CONTRACT ID:

PROJECT: RMC - A00218057

CONTRACT:

02260101

PROJECTED AMOUNT: $89,336.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CATOCON, INC.

Darius Haggard, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

02/19/2026AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/06/2026

02/19/2026

ESTIMATE PAID:

 153

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2026

$89,336.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $89,335.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 41.56

$0.00 $37,132.00 $37,132.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $37,132.00 $37,132.00 

$0.00 $0.00 $0.00 

$0.00 $37,132.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $37,132.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 153

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649229001PROJECT CONTROLRMC - A00218057

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  10.000  0.000  4.00  4.00

0075 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  48.000  1,020.000  0.000  498.00  23,904.00

0080 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  72.000  255.000  0.000  67.00  4,824.00

0085 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  150.000  74.000  0.000  32.00  4,800.00

0090 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  190.000  28.000  0.000  15.00  2,850.00

0095 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  325.000  13.000  0.000  2.00  650.00

0100 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  100.000  13.000  0.000  1.00  100.00

Category Subtotal $37,132.00

649229001RMC - A00218057PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057001 000 TMA (STATIONARY) DAY  1.000  30.000  0.000  0.000  0.00

0070 07527004 000 STUMP REMOVAL EA  1.000  10.000  0.000  0.000  0.00

0105 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  1.000  10.000  0.000  0.000  0.00

0110 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  1.000  8.000  0.000  0.000  0.00

0115 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  1.000  2.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0125 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0130 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $37,132.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  4.000  4.00 10.00

07527005 000 EA  48.000TREE REMOVAL (4" - 12" DIA)  498.000  23,904.00 1,020.00

07527006 000 EA  72.000TREE REMOVAL (12" - 18" DIA)  67.000  4,824.00 255.00

07527007 000 EA  150.000TREE REMOVAL (18" - 24" DIA)  32.000  4,800.00 74.00

07527008 000 EA  190.000TREE REMOVAL (24" - 30" DIA)  15.000  2,850.00 28.00

07527009 000 EA  325.000TREE REMOVAL (30" - 36" DIA)  2.000  650.00 13.00

07527010 000 EA  100.000TREE REMOVAL (36" - 42" DIA)  1.000  100.00 13.00

$37,132.00TOTAL ITEM EARNINGS TO DATE


