
 532,680.70

649230001CONTRACT ID:

PROJECT: RMC - A00218062

CONTRACT:

02260102

PROJECTED AMOUNT: $607,441.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CATOCON, INC.

Darius Haggard, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

02/19/2026AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/06/2026

02/19/2026

ESTIMATE PAID:

 134

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/20/2026

$1,140,121.70

CONTRACT:

08/01/2026

AWARD AMOUNT: $607,439.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 36.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 66.20

$310,213.20 $444,542.98 $754,756.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$310,213.20 $444,542.98 $754,756.18 

$0.00 $0.00 $0.00 

$310,213.20 $754,756.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $444,542.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 134

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/20/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218062 649230001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  9.00 85.00

0070 05057001 TMA (STATIONARY)000 DAY  100.000 $1,000.00 10.000  28.00 75.00

0150 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  60.000 $61,500.00 1,025.000  3,637.60 3,000.00

0165 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  30.000 $60.00 2.000  29.00 250.00

0175 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  40.000 $200.00 5.000  22.00 75.00

0180 07707009 REPLACE STEEL POST W/ CONC FND000 EA  200.000 $400.00 2.000  11.00 50.00

0185 07707010 REALIGN POSTS000 EA  30.000 $330.00 11.000  71.00 300.00

0195 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,000.000 $20,000.00 20.000  46.00 60.00

0200 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  35.000 $32,375.00 925.000  2,263.00 3,500.00

0205 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  100.000 $13,200.00 132.000  315.00 500.00

0210 07707018 REPLACE BLOCKOUT000 EA  50.000 $5,650.00 113.000  300.00 200.00

0225 07707022 REPLACE SGT CABLE ANCHOR000 EA  200.000 $3,800.00 19.000  44.00 40.00

0230 07707024 REPLACE SGT STRUT000 EA  200.000 $3,400.00 17.000  36.00 15.00

2000 04327013 RIPRAP (MOW STRIP)(4 IN) CY  897.750 $24,239.25 27.000  27.00 20.00

2100 05057001 TMA (STATIONARY) DAY  1.050 $9.45 9.000  15.00 20.00

2150 05407002 MTL W-BEAM GD FEN (STEEL POST) LF  41.790 $6,268.50 150.000  437.50 500.00

2600 05427001 REMOVE METAL BEAM GUARD FENCE LF  6.000 $1,050.00 175.000  250.00 150.00

2650 05427002 REMOVE TERMINAL ANCHOR SECTION EA  525.000 $1,050.00 2.000  2.00 5.00

2750 05447001 GUARDRAIL END TREATMENT (INSTALL) EA  4,725.000 $56,700.00 12.000  21.00 15.00

2800 05447003 GUARDRAIL END TREATMENT (REMOVE) EA  525.000 $5,250.00 10.000  19.00 15.00

2850 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  42.000 $252.00 6.000  30.00 30.00

2900 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  42.000 $504.00 12.000  26.00 100.00

2950 07707001 REPLACE RAIL ELEMENT (W-BEAM) LF  52.500 $13,125.00 250.000  350.00 250.00

3150 07707007 REPLACE STEEL POST W/O CONC FND EA  85.000 $1,360.00 16.000  16.00 10.00

3200 07707010 REALIGN POSTS EA  21.000 $84.00 4.000  14.00 10.00

3450 07707018 REPLACE BLOCKOUT EA  32.500 $715.00 22.000  24.00 10.00

4000 07717018 CHECK / RE-TENSION CABLE (TL-4) EA  540.000 $540.00 1.000  14.00 20.00

4050 07717028 REPLACE LINE OR TERM. POST (NU-CABLE) EA  300.000 $1,500.00 5.000  185.00 100.00

4150 07747012 REPAIR (QUAD - ELITE) WIDE LF  1,050.000 $26,250.00 25.000  25.00 5.00

4250 07747015 REPAIR (REACT)(M) LF  1,050.000 $29,400.00 28.000  28.00 10.00

$310,213.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649230001PROJECT CONTROLRMC - A00218062

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  85.000  0.000  9.00  9.00

0070 05057001 000 TMA (STATIONARY) DAY  100.000  75.000  0.000  28.00  2,800.00

0150 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  60.000  3,000.000  0.000  3,637.60  218,256.00

0165 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  30.000  250.000  0.000  29.00  870.00

0175 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  40.000  75.000  0.000  22.00  880.00

0180 07707009 000 REPLACE STEEL POST W/ CONC FND EA  200.000  50.000  0.000  11.00  2,200.00

0185 07707010 000 REALIGN POSTS EA  30.000  300.000  0.000  71.00  2,130.00

0190 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  20.000  0.000  6.00  6.00

0195 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,000.000  60.000  0.000  46.00  46,000.00

0200 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  35.000  3,500.000  0.000  2,263.00  79,205.00

0205 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  500.000  0.000  315.00  31,500.00

0210 07707018 000 REPLACE BLOCKOUT EA  50.000  200.000  0.000  300.00  15,000.00

0220 07707020 000 RESET SGT IMPACT HEAD EA  185.000  10.000  0.000  5.00  925.00

0225 07707022 000 REPLACE SGT CABLE ANCHOR EA  200.000  40.000  0.000  44.00  8,800.00

0230 07707024 000 REPLACE SGT STRUT EA  200.000  15.000  0.000  36.00  7,200.00

0235 07707025 000 RAISE RAIL LF  2.000  3,000.000  0.000  100.00  200.00

0240 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  20.000  200.000  0.000  37.50  750.00

2000 04327013 RIPRAP (MOW STRIP)(4 IN) CY  897.750  0.000  20.000  27.00  24,239.25

CO 1 - GRAYSON/FANNIN CO.

2050 05007002 MOBILIZATION (CALLOUT) EA  1.050  0.000  9.000  1.00  1.05

CO 1 - GRAYSON/FANNIN CO.

2100 05057001 TMA (STATIONARY) DAY  1.050  0.000  20.000  15.00  15.75

CO 1 - GRAYSON/FANNIN CO.

2150 05407002 MTL W-BEAM GD FEN (STEEL POST) LF  41.790  0.000  500.000  437.50  18,283.13

CO 1 - GRAYSON/FANNIN CO.

2600 05427001 REMOVE METAL BEAM GUARD FENCE LF  6.000  0.000  150.000  250.00  1,500.00

CO 1 - GRAYSON/FANNIN CO.

2650 05427002 REMOVE TERMINAL ANCHOR SECTION EA  525.000  0.000  5.000  2.00  1,050.00

CO 1 - GRAYSON/FANNIN CO.

2750 05447001 GUARDRAIL END TREATMENT (INSTALL) EA  4,725.000  0.000  15.000  21.00  99,225.00

CO 1 - GRAYSON/FANNIN CO.

2800 05447003 GUARDRAIL END TREATMENT (REMOVE) EA  525.000  0.000  15.000  19.00  9,975.00

CO 1 - GRAYSON/FANNIN CO.

2850 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  42.000  0.000  30.000  30.00  1,260.00

CO 1 - GRAYSON/FANNIN CO.

2900 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  42.000  0.000  100.000  26.00  1,092.00

CO 1 - GRAYSON/FANNIN CO.

2950 07707001 REPLACE RAIL ELEMENT (W-BEAM) LF  52.500  0.000  250.000  350.00  18,375.00

CO 1 - GRAYSON/FANNIN CO.

3100 07707006 REPLACE TIMBER POST W/O CONC FND EA  65.000  0.000  10.000  1.00  65.00

CO 1 - GRAYSON/FANNIN CO.
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3150 07707007 REPLACE STEEL POST W/O CONC FND EA  85.000  0.000  10.000  16.00  1,360.00

CO 1 - GRAYSON/FANNIN CO.

3200 07707010 REALIGN POSTS EA  21.000  0.000  10.000  14.00  294.00

CO 1 - GRAYSON/FANNIN CO.

3450 07707018 REPLACE BLOCKOUT EA  32.500  0.000  10.000  24.00  780.00

CO 1 - GRAYSON/FANNIN CO.

3900 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  3,800.000  0.000  10.000  11.00  41,800.00

CO 1 - GRAYSON/FANNIN CO.

4000 07717018 CHECK / RE-TENSION CABLE (TL-4) EA  540.000  0.000  20.000  14.00  7,560.00

CO 1 - GRAYSON/FANNIN CO.

4050 07717028 REPLACE LINE OR TERM. POST (NU-CABLE) EA  300.000  0.000  100.000  185.00  55,500.00

CO 1 - GRAYSON/FANNIN CO.

4150 07747012 REPAIR (QUAD - ELITE) WIDE LF  1,050.000  0.000  5.000  25.00  26,250.00

CO 1 - GRAYSON/FANNIN CO.

4250 07747015 REPAIR (REACT)(M) LF  1,050.000  0.000  10.000  28.00  29,400.00

CO 1 - GRAYSON/FANNIN CO.

Category Subtotal $754,756.18

649230001RMC - A00218062PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  50.000  50.000  0.000  0.000  0.00

0075 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  12.000  5,000.000  0.000  0.000  0.00

0080 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  100.000  10.000  0.000  0.000  0.00

0085 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  25.000  3.000  0.000  0.000  0.00

0090 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  25.000  3.000  0.000  0.000  0.00

0095 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  1.000  750.000  0.000  0.000  0.00

0100 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.250  5,000.000  0.000  0.000  0.00

0105 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  15.000  0.000  0.000  0.00

0110 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  500.000  50.000  0.000  0.000  0.00

0115 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1.000  5.000  0.000  0.000  0.00

0120 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  100.000  15.000  0.000  0.000  0.00

0125 05457001 000 CRASH CUSH ATTEN (DES SOURCE) EA  50.000  2.000  0.000  0.000  0.00

0130 05457007 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL2) EA  2,000.000  2.000  0.000  0.000  0.00

0135 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  1.000  50.000  0.000  0.000  0.00

0140 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1.000  100.000  0.000  0.000  0.00

0145 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  1.000  60.000  0.000  0.000  0.00

0155 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  5.000  1,000.000  0.000  0.000  0.00

0160 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  10.000  100.000  0.000  0.000  0.00

0170 07707007 000 REPLACE STEEL POST W/O CONC FND EA  40.000  250.000  0.000  0.000  0.00

0215 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  150.000  10.000  0.000  0.000  0.00

0245 07747017 000 REPLACE (REACT) WIDE EA  1,000.000  2.000  0.000  0.000  0.00

0250 07747049 000 REPLACE (NARROW TRACC) EA  1,000.000  2.000  0.000  0.000  0.00

0255 07747052 000 REPAIR (WIDE TRACC) LF  1,000.000  3.000  0.000  0.000  0.00
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0260 07747070 000 REPAIR (REACT)(N)(CYLINDER ONLY) EA  1,000.000  2.000  0.000  0.000  0.00

0265 07747074 000 REPLACE (QUAD)(N)(M) EA  1,000.000  1.000  0.000  0.000  0.00

0270 07747075 000 REPAIR (QUAD)(W)(M) LF  1,000.000  1.000  0.000  0.000  0.00

0275 07747088 000 REPAIR (CATCB FRONT SECTION) EA  1.000  2.000  0.000  0.000  0.00

0280 07747089 000 REPAIR (CATCB REAR SECTION) EA  1.000  2.000  0.000  0.000  0.00

0285 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0290 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0295 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0300 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

2200 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,940.000  0.000  1.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

2250 05407007 MTL BEAM GD FEN TRANS (T101) EA  2,047.500  0.000  1.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

2300 05407013 SHORT RADIUS (28") LF  47.250  0.000  10.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

2350 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,205.000  0.000  1.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

2400 05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  89.250  0.000  10.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

2450 05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,365.000  0.000  25.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

2500 05407028 MTL BM GD FEN TRANS (31"-28") EA  1,291.500  0.000  1.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

2550 05407030 CONNECTOR PLATE FOR THRIE BEAM EA  945.000  0.000  1.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

2700 05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  525.000  0.000  1.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3000 07707002 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  42.000  0.000  20.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3050 07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  472.500  0.000  12.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3250 07707013 REM OBSOLETE GET & REPL W/ SGT EA  4,750.000  0.000  5.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3300 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,475.000  0.000  1.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3350 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  47.250  0.000  100.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3400 07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA  236.250  0.000  10.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3500 07707019 REPAIR STEEL POST WITH BASE PLATE EA  525.000  0.000  2.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3550 07707020 RESET SGT IMPACT HEAD EA  110.000  0.000  2.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3600 07707022 REPLACE SGT CABLE ANCHOR EA  131.250  0.000  1.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3650 07707024 REPLACE SGT STRUT EA  105.000  0.000  1.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3700 07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  2,205.000  0.000  4.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3750 07707027 REPAIR RAIL ELEMENT (CURVED RAIL) LF  47.250  0.000  50.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3800 07717010 CABLE SPLICE / TURNBUCKLE (TL-4) EA  540.000  0.000  5.000  0.000  0.00
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CO 1 - GRAYSON/FANNIN CO.

3850 07717012 REPAIR CONCRETE FOUNDATION (TL-4) EA  1,050.000  0.000  5.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

3950 07717016 REPLACE CABLE (TL-4) LF  9.000  0.000  200.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

4100 07747011 REPLACE (QUAD - ELITE) WIDE EA  55,000.000  0.000  1.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

4200 07747014 REPLACE (REACT)(M) EA  38,150.000  0.000  1.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

4300 07747017 REPLACE (REACT) WIDE EA  86,000.000  0.000  1.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

4350 07747018 REPAIR (REACT) WIDE LF  1,050.000  0.000  10.000  0.000  0.00

CO 1 - GRAYSON/FANNIN CO.

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $754,756.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327013 CY  897.750RIPRAP (MOW STRIP)(4 IN)  27.000  24,239.25 0.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  9.000  9.00 85.00

05007002 EA  1.050MOBILIZATION (CALLOUT)  1.000  1.05 85.00

05057001 DAY  1.050TMA (STATIONARY)  15.000  15.75 75.00

05057001 000 DAY  100.000TMA (STATIONARY)  28.000  2,800.00 75.00

05407002 LF  41.790MTL W-BEAM GD FEN (STEEL POST)  437.500  18,283.13 0.00

05427001 LF  6.000REMOVE METAL BEAM GUARD FENCE  250.000  1,500.00 0.00

05427002 EA  525.000REMOVE TERMINAL ANCHOR SECTION  2.000  1,050.00 0.00

05447001 EA  4,725.000GUARDRAIL END TREATMENT (INSTALL)  21.000  99,225.00 0.00

05447003 EA  525.000GUARDRAIL END TREATMENT (REMOVE)  19.000  9,975.00 0.00

06587018 EA  42.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  30.000  1,260.00 0.00

06587019 EA  42.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  26.000  1,092.00 0.00

07707001 LF  52.500REPLACE RAIL ELEMENT (W-BEAM)  350.000  18,375.00 3,000.00

07707001 000 LF  60.000REPLACE RAIL ELEMENT (W-BEAM)  3,637.600  218,256.00 3,000.00

07707006 000 EA  30.000REPLACE TIMBER POST W/O CONC FND  29.000  870.00 250.00

07707006 EA  65.000REPLACE TIMBER POST W/O CONC FND  1.000  65.00 250.00

07707007 EA  85.000REPLACE STEEL POST W/O CONC FND  16.000  1,360.00 0.00

07707008 000 EA  40.000REPLACE TIMBER POST W/ CONC FND  22.000  880.00 75.00

07707009 000 EA  200.000REPLACE STEEL POST W/ CONC FND  11.000  2,200.00 50.00

07707010 EA  21.000REALIGN POSTS  14.000  294.00 300.00

07707010 000 EA  30.000REALIGN POSTS  71.000  2,130.00 300.00

07707012 000 EA  1.000REPLACE TERMINAL ANCHOR POSTS  6.000  6.00 20.00

07707015 000 EA  1,000.000REPL SINGLE GDRAIL TERM IMPACT HEAD  46.000  46,000.00 60.00

07707016 000 LF  35.000REPLACE SINGLE GDRAIL TERMINAL RAIL  2,263.000  79,205.00 3,500.00

07707017 000 EA  100.000REPLACE SINGLE GDRAIL TERMINAL POST  315.000  31,500.00 500.00

07707018 EA  32.500REPLACE BLOCKOUT  24.000  780.00 200.00

07707018 000 EA  50.000REPLACE BLOCKOUT  300.000  15,000.00 200.00

07707020 000 EA  185.000RESET SGT IMPACT HEAD  5.000  925.00 10.00

07707022 000 EA  200.000REPLACE SGT CABLE ANCHOR  44.000  8,800.00 40.00

07707024 000 EA  200.000REPLACE SGT STRUT  36.000  7,200.00 15.00

07707025 000 LF  2.000RAISE RAIL  100.000  200.00 3,000.00

07707027 000 LF  20.000REPAIR RAIL ELEMENT (CURVED RAIL)  37.500  750.00 200.00

07717014 EA  3,800.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  11.000  41,800.00 0.00

07717018 EA  540.000CHECK / RE-TENSION CABLE (TL-4)  14.000  7,560.00 0.00

07717028 EA  300.000REPLACE LINE OR TERM. POST (NU-CABLE)  185.000  55,500.00 0.00

07747012 LF  1,050.000REPAIR (QUAD - ELITE) WIDE  25.000  26,250.00 0.00

07747015 LF  1,050.000REPAIR (REACT)(M)  28.000  29,400.00 0.00

$754,756.18TOTAL ITEM EARNINGS TO DATE


