
Contract ID: 649232001

Project: RMC - A00218067

Highway:

District: FORT WORTH

Contract: 03260201 County: WISE

Award Amount: $369,260.00 Area Engineer: MICHAEL REYNOLDS

Projected Amount $368,501.00 Area Number: 051

Adj Projected Amount $0.00

Contractor: THE CONFIDENCE GROUP, INC

Estimate Number: 0003 Letting Date: 03/18/2026

Estimate Paid: ü Award Date: 03/25/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 04/13/2026

Estimate Type: Progress Work Begin Date: 07/07/2026

% Complete 12.08 Accepted Date:

% Time Used: 22.19

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $44,501.00 $44,501.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $44,501.00 $44,501.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $44,501.00 $44,501.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/07/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 81 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 07:48:03 AM

09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00218067 Control 649232001

Category: 001 Description: FY26 Call Out reflectorized pavement markings and markers for Wise and Jack
Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $150.00 10.00 0.00 1.00 $150.00

0065 05057003 0 TMA (MOBILE OPERATION) DAY $150.00 60.00 0.00 9.00 $1,350.00

0070 06667013 0 REFL PAV MRK TY I (W)8"(BRK)(060MIL) LF $0.70 500.00 0.00 0.00 $0.00

0075 06667022 0 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $0.70 1,000.00 0.00 0.00 $0.00

0080 06667144 0 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF $0.55 5,000.00 0.00 570.00 $313.50

0085 06667145 0 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT) LF $0.55 275,000.00 0.00 46,893.00 $25,791.15

0090 06667146 0 RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT) LF $0.55 2,000.00 0.00 1,041.00 $572.55

0095 06667356 0 PAVEMENT SLER (DBL ARROW) EA $100.00 2.00 0.00 0.00 $0.00

0100 06667374 0 PAVEMENT SLER 6" (CALLOUT) LF $2.00 300.00 0.00 0.00 $0.00

0105 06667379 0 PAVEMENT SLER 24" (CALLOUT) LF $2.00 400.00 0.00 0.00 $0.00

0110 06667380 0 PAVEMENT SLER (ARROW)(CALLOUT) EA $50.00 5.00 0.00 0.00 $0.00

0115 06667381 0 PAVEMENT SLER (WORD)(CALLOUT) EA $50.00 5.00 0.00 0.00 $0.00

0120 06667406 0 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF $0.50 4,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00218067 Control 649232001

Category: 001 Description: FY26 Call Out reflectorized pavement markings and markers for Wise and Jack
Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667409 0 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF $0.50 10,000.00 0.00 0.00 $0.00

0130 06667418 0 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF $0.50 5,000.00 0.00 0.00 $0.00

0135 06667421 0 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF $0.50 10,000.00 0.00 0.00 $0.00

0140 06667428 0 RE PM TY I (Y)6"(BRK)(090MIL)(CALLOUT) LF $0.60 10,000.00 0.00 3,790.00 $2,274.00

0145 06667429 0 RE PM TY I (Y)6"(SLD)(090MIL)(CALLOUT) LF $0.60 200,000.00 0.00 49,358.00 $29,614.80

0150 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $18.00 700.00 0.00 0.00 $0.00

0155 06687091 0 PREFAB PM TY C (W)(ARROW) EA $250.00 4.00 0.00 0.00 $0.00

0160 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $350.00 2.00 0.00 0.00 $0.00

0165 06687103 0 PREFAB PM TY C (W)(WORD) EA $360.00 4.00 0.00 0.00 $0.00

0170 06687108 0 PREFAB PM TY C (W)(RR XING) EA $600.00 2.00 0.00 0.00 $0.00

0175 06687127 0 PREFAB PM TY C (Y)(24")(SLD) LF $20.00 50.00 0.00 0.00 $0.00

0180 06727017 0 REFL PAV MRKR TY I-C (CALLOUT) EA $5.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 07:48:03 AM

Contract Line Items

Project: RMC - A00218067 Control 649232001

Category: 001 Description: FY26 Call Out reflectorized pavement markings and markers for Wise and Jack
Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 06727019 0 REFL PAV MRKR TY II-A-A (CALLOUT) EA $5.00 5,000.00 0.00 535.00 $2,675.00

0190 06727021 0 REFL PAV MRKR TY II-C-R (CALLOUT) EA $5.00 2,000.00 0.00 0.00 $0.00

0195 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $200.00 2.00 0.00 0.00 $0.00

0200 06777032 0 ELIM EXT PM & MRKS (4") (CALLOUT) LF $0.50 500.00 0.00 0.00 $0.00

0205 06777033 0 ELIM EXT PM & MRKS (6") (CALLOUT) LF $0.50 500.00 0.00 0.00 $0.00

0210 06777035 0 ELIM EXT PM & MRKS (8") (CALLOUT) LF $0.50 200.00 0.00 0.00 $0.00

0215 06777037 0 ELIM EXT PM & MRKS (12") (CALLOUT) LF $0.50 500.00 0.00 0.00 $0.00

0220 06777039 0 ELIM EXT PM & MRKS (24") (CALLOUT) LF $0.50 200.00 0.00 0.00 $0.00

0225 06777040 0 ELIM EXT PM & MRKS (SYMBOL) (CALLOUT) EA $80.00 4.00 0.00 0.00 $0.00

0230 06777041 0 ELIM EXT PM & MRKS (WORD) (CALLOUT) EA $100.00 4.00 0.00 0.00 $0.00

0355 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 24.00 -$18,240.00

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0365 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 07:48:03 AM

Contract Line Items

Project: RMC - A00218067 Control 649232001

Category: 001 Description: FY26 Call Out reflectorized pavement markings and markers for Wise and Jack
Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0370 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $44,501.00

Total Item earnings this contract $44,501.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $150.00 10.00 1.00 $150.00

05057003 TMA (MOBILE OPERATION) DAY $150.00 60.00 9.00 $1,350.00

06667013 REFL PAV MRK TY I (W)8"(BRK)(060MIL) LF $0.70 500.00 0.00 $0.00

06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $0.70 1,000.00 0.00 $0.00

06667144 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF $0.55 5,000.00 570.00 $313.50

06667145 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT) LF $0.55 275,000.00 46,893.00 $25,791.15

06667146 RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT) LF $0.55 2,000.00 1,041.00 $572.55

06667356 PAVEMENT SLER (DBL ARROW) EA $100.00 2.00 0.00 $0.00

06667374 PAVEMENT SLER 6" (CALLOUT) LF $2.00 300.00 0.00 $0.00

06667379 PAVEMENT SLER 24" (CALLOUT) LF $2.00 400.00 0.00 $0.00

06667380 PAVEMENT SLER (ARROW)(CALLOUT) EA $50.00 5.00 0.00 $0.00

06667381 PAVEMENT SLER (WORD)(CALLOUT) EA $50.00 5.00 0.00 $0.00

06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF $0.50 4,000.00 0.00 $0.00

06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF $0.50 10,000.00 0.00 $0.00

06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF $0.50 5,000.00 0.00 $0.00

06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF $0.50 10,000.00 0.00 $0.00

06667428 RE PM TY I (Y)6"(BRK)(090MIL)(CALLOUT) LF $0.60 10,000.00 3,790.00 $2,274.00

06667429 RE PM TY I (Y)6"(SLD)(090MIL)(CALLOUT) LF $0.60 200,000.00 49,358.00 $29,614.80

06687089 PREFAB PM TY C (W)(24")(SLD) LF $18.00 700.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $250.00 4.00 0.00 $0.00

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $350.00 2.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $360.00 4.00 0.00 $0.00

06687108 PREFAB PM TY C (W)(RR XING) EA $600.00 2.00 0.00 $0.00

06687127 PREFAB PM TY C (Y)(24")(SLD) LF $20.00 50.00 0.00 $0.00

06727017 REFL PAV MRKR TY I-C (CALLOUT) EA $5.00 1,000.00 0.00 $0.00

06727019 REFL PAV MRKR TY II-A-A (CALLOUT) EA $5.00 5,000.00 535.00 $2,675.00

06727021 REFL PAV MRKR TY II-C-R (CALLOUT) EA $5.00 2,000.00 0.00 $0.00

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $200.00 2.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777032 ELIM EXT PM & MRKS (4") (CALLOUT) LF $0.50 500.00 0.00 $0.00

06777033 ELIM EXT PM & MRKS (6") (CALLOUT) LF $0.50 500.00 0.00 $0.00

06777035 ELIM EXT PM & MRKS (8") (CALLOUT) LF $0.50 200.00 0.00 $0.00

06777037 ELIM EXT PM & MRKS (12") (CALLOUT) LF $0.50 500.00 0.00 $0.00

06777039 ELIM EXT PM & MRKS (24") (CALLOUT) LF $0.50 200.00 0.00 $0.00

06777040 ELIM EXT PM & MRKS (SYMBOL) (CALLOUT) EA $80.00 4.00 0.00 $0.00

06777041 ELIM EXT PM & MRKS (WORD) (CALLOUT) EA $100.00 4.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 24.00 -$18,240.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $44,501.00
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