
649234001CONTRACT ID:

PROJECT: RMC - A00218078

CONTRACT:

11251701

PROJECTED AMOUNT: $252,103.17

CONTRACTOR:

HIGHWAY: FM1374

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ROY LEE WALKER

Delmy Reyes, P.E.

WALKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/12/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/29/2025

11/12/2025

ESTIMATE PAID:

 246
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/28/2026

$252,103.17

CONTRACT:

09/01/2026

AWARD AMOUNT: $252,861.17

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.40

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 64.03

$77,136.26 $84,273.39 $161,409.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$77,136.26 $84,273.39 $161,409.65 

$0.00 $0.00 $0.00 

$77,136.26 $161,409.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $84,273.39 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 246

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/28/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218078 649234001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  2.00 4.00

0070 07307022 FULL - WIDTH MOWING000 AC  32.890 $70,187.26 2,134.000  4,485.00 7,053.00

0075 07347004 LITTER REMOVAL - TRACT (1)000 AC  12.000 $1,224.00 102.000  204.00 306.00

0080 07347005 LITTER REMOVAL - TRACT (2)000 AC  12.000 $1,572.00 131.000  262.00 393.00

0085 07347006 LITTER REMOVAL - TRACT (3)000 AC  12.000 $2,196.00 183.000  366.00 549.00

0090 07347007 LITTER REMOVAL - TRACT (4)000 AC  12.000 $1,680.00 140.000  280.00 420.00

0095 07347008 LITTER REMOVAL - TRACT (5)000 AC  12.000 $276.00 23.000  46.00 69.00

$77,136.26TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649234001PROJECT CONTROLRMC - A00218078

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  0.000  2.00  2.00

0070 07307022 000 FULL - WIDTH MOWING AC  32.890  7,053.000  0.000  4,485.00  147,511.65

0075 07347004 000 LITTER REMOVAL - TRACT (1) AC  12.000  306.000  0.000  204.00  2,448.00

0080 07347005 000 LITTER REMOVAL - TRACT (2) AC  12.000  393.000  0.000  262.00  3,144.00

0085 07347006 000 LITTER REMOVAL - TRACT (3) AC  12.000  549.000  0.000  366.00  4,392.00

0090 07347007 000 LITTER REMOVAL - TRACT (4) AC  12.000  420.000  0.000  280.00  3,360.00

0095 07347008 000 LITTER REMOVAL - TRACT (5) AC  12.000  69.000  0.000  46.00  552.00

Category Subtotal $161,409.65

649234001RMC - A00218078PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057002 000 TMA (MOBILE OPERATION) HR  1.000  40.000  0.000  0.000  0.00

0100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0120 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $161,409.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  2.000  2.00 4.00

07307022 000 AC  32.890FULL - WIDTH MOWING  4,485.000  147,511.65 7,053.00

07347004 000 AC  12.000LITTER REMOVAL - TRACT (1)  204.000  2,448.00 306.00

07347005 000 AC  12.000LITTER REMOVAL - TRACT (2)  262.000  3,144.00 393.00

07347006 000 AC  12.000LITTER REMOVAL - TRACT (3)  366.000  4,392.00 549.00

07347007 000 AC  12.000LITTER REMOVAL - TRACT (4)  280.000  3,360.00 420.00

07347008 000 AC  12.000LITTER REMOVAL - TRACT (5)  46.000  552.00 69.00

$161,409.65TOTAL ITEM EARNINGS TO DATE


