
649236001CONTRACT ID:

PROJECT: RMC - A00218080

CONTRACT:

02264203

PROJECTED AMOUNT: $770,227.04

CONTRACTOR:

HIGHWAY: US0082

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

STRIPE LINES, INC.

Tommy Henderson, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0002

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/16/2026

02/05/2026

ESTIMATE PAID:

 32

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/08/2026

$770,227.04

CONTRACT:

07/01/2026

AWARD AMOUNT: $770,226.04

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$273,328.32 $498,583.41 $771,911.73 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$273,328.32 $498,583.41 $771,911.73 

$0.00 $0.00 $0.00 

$273,328.32 $771,911.73 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $498,583.41 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 32

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/08/2026

00/00/0000

 54

 0

 54

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  20  11

AWAIT FINAL ACCEPT 1

HOLIDAY TRAFFIC 1

RAIN 2

SATURDAY 3

SUNDAY 4

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1 RAIN

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

RMC - A00218080 649236001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL)000 LF  0.570 $15,113.55 26,515.000  57,729.00 56,325.00

0075 06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL)000 LF  0.270 $11,404.80 42,240.000  222,554.00 35,310.00

0080 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL)000 LF  0.270 $148,725.45 550,835.000  1,189,772.00 1,392,935.00

0085 06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL)000 LF  0.270 $11,537.10 42,730.000  121,810.00 124,930.00

0090 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL)000 LF  0.270 $86,547.42 320,546.000  1,197,924.00 1,174,902.00

$273,328.32TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649236001PROJECT CONTROLRMC - A00218080

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1,500.000  1.000  0.000  0.90  1,350.00

0070 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.570  56,325.000  0.000  57,729.00  32,905.53

0075 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.270  35,310.000  0.000  222,554.00  60,089.58

0080 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.270  1,392,935.000  0.000  1,189,772.00  321,238.44

0085 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.270  124,930.000  0.000  121,810.00  32,888.70

0090 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.270  1,174,902.000  0.000  1,197,924.00  323,439.48

Category Subtotal $771,911.73

649236001RMC - A00218080PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  4.000  0.000  0.000  0.00

0095 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0100 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0105 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $771,911.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1,500.000MOBILIZATION  0.900  1,350.00 1.00

06667022 000 LF  0.570REFL PAV MRK TY I (W)8"(SLD)(060MIL)  57,729.000  32,905.53 56,325.00

06667406 000 LF  0.270REFL PAV MRK TY I (W)6"(BRK)(060MIL)  222,554.000  60,089.58 35,310.00

06667409 000 LF  0.270REFL PAV MRK TY I (W)6"(SLD)(060MIL)  1,189,772.000  321,238.44 1,392,935.00

06667418 000 LF  0.270REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  121,810.000  32,888.70 124,930.00

06667421 000 LF  0.270REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  1,197,924.000  323,439.48 1,174,902.00

$771,911.73TOTAL ITEM EARNINGS TO DATE


