
Contract ID: 649244001

Project: RMC - A00218108

Highway:

District: DALLAS

Contract: 07261802 County: DENTON

Award Amount: $101,186.00 Area Engineer: CHRISTOPHER ROCHA

Projected Amount $100,430.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: TEXWAY WASTEWATER SERVICES, LLC

Estimate Number: 0002 Letting Date: 07/08/2026

Estimate Paid: Award Date: 07/14/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/28/2026

Estimate Type: Progress Work Begin Date:

% Complete 20.89 Accepted Date:

% Time Used: 30.30

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $20,976.90 $0.00 $20,976.90

Participating $0.00 $0.00 $0.00

Non-Participating $20,976.90 $0.00 $20,976.90

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $20,976.90 $0.00 $20,976.90

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/28/2026 Liquidated Damage Rate $760.00
Bid Days: 33

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 33
0

Days Charged to Date: 10 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 10

SATURDAY 1

SUNDAY 1

TIME SUSPENDED 13

Total Period Days: 10 15 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü TIME SUSPENDED

09/02/2026 2 ü TIME SUSPENDED

09/03/2026 2 ü TIME SUSPENDED

09/04/2026 2 ü TIME SUSPENDED

09/05/2026 2 ü TIME SUSPENDED

09/06/2026 2 ü TIME SUSPENDED

09/07/2026 2 ü TIME SUSPENDED

09/08/2026 2 ü TIME SUSPENDED

09/09/2026 2 ü TIME SUSPENDED

09/10/2026 2 ü TIME SUSPENDED

09/11/2026 2 ü TIME SUSPENDED

09/12/2026 2 ü TIME SUSPENDED

09/13/2026 2 ü TIME SUSPENDED

09/14/2026 2

09/15/2026 2

09/16/2026 2
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:16:22 AM

09/17/2026 2

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: RMC - A00218108 Control 649244001

Category: 001 Description: Tree and Brush Removal/Trimming

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0095 07527007 000 TREE REMOVAL (18" - 24" DIA) EA $100.00 2 $200.00 7.00 2.00

0060 05007001 000 MOBILIZATION LS $1.00 0.90 $0.90 1.00 0.90

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 1 $1.00 2.00 1.00

0090 07527006 000 TREE REMOVAL (12" - 18" DIA) EA $100.00 8 $800.00 36.00 8.00

0080 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $1,590.00 6 $9,540.00 33.00 6.00

0085 07527005 000 TREE REMOVAL (4" - 12" DIA) EA $80.00 122 $9,760.00 381.00 122.00

0075 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI $1,350.00 0.50 $675.00 10.00 0.50

Total Item Earnings This Estimate $20,976.90
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Contract Line Items

Project: RMC - A00218108 Control 649244001

Category: 001 Description: Tree and Brush Removal/Trimming

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $1.00 1.00 0.00 0.90 $0.90

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 2.00 0.00 1.00 $1.00

0070 05057001 0 TMA (STATIONARY) DAY $1.00 33.00 0.00 0.00 $0.00

0075 07527001 0 TREE TRIMMING / BRUSH REMOVAL MI $1,350.00 10.00 0.00 0.50 $675.00

0080 07527003 0 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $1,590.00 33.00 0.00 6.00 $9,540.00

0085 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $80.00 381.00 0.00 122.00 $9,760.00

0090 07527006 0 TREE REMOVAL (12" - 18" DIA) EA $100.00 36.00 0.00 8.00 $800.00

0095 07527007 0 TREE REMOVAL (18" - 24" DIA) EA $100.00 7.00 0.00 2.00 $200.00

0100 07527008 0 TREE REMOVAL (24" - 30" DIA) EA $100.00 2.00 0.00 0.00 $0.00

0105 07527009 0 TREE REMOVAL (30" - 36" DIA) EA $100.00 2.00 0.00 0.00 $0.00

0110 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0115 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0120 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00218108 Control 649244001

Category: 001 Description: Tree and Brush Removal/Trimming

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0130 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0140 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $20,976.90

Total Item earnings this contract $20,976.90
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $1.00 1.00 0.90 $0.90

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 2.00 1.00 $1.00

05057001 TMA (STATIONARY) DAY $1.00 33.00 0.00 $0.00

07527001 TREE TRIMMING / BRUSH REMOVAL MI $1,350.00 10.00 0.50 $675.00

07527003 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $1,590.00 33.00 6.00 $9,540.00

07527005 TREE REMOVAL (4" - 12" DIA) EA $80.00 381.00 122.00 $9,760.00

07527006 TREE REMOVAL (12" - 18" DIA) EA $100.00 36.00 8.00 $800.00

07527007 TREE REMOVAL (18" - 24" DIA) EA $100.00 7.00 2.00 $200.00

07527008 TREE REMOVAL (24" - 30" DIA) EA $100.00 2.00 0.00 $0.00

07527009 TREE REMOVAL (30" - 36" DIA) EA $100.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $20,976.90
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