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Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:

Estimate Type:
% Complete

% Time Used:

649245001

RMC - A00218131
01260805

$324,596.00

$324,596.00

$0.00

BARRICADES UNLIMITED

0007

0
9/1/2026  to

Progress

92.
350000000000
01

70.33

9/30/2026

Recapitulation

Item Earnings
Participating
Non-Participating
Liquidated Damages
Incentive
Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate

***There are no Contract Adjustments for this estimate***

Highway:
District: ABILENE
County: TAYLOR
Area Engineer: BRYCE TURENTINE
Area Number: 051
Letting Date:  01/15/2026
Award Date:  01/20/2026
Notice To Proceed Date:  02/11/2026
Work Begin Date: 02/18/2026
Accepted Date:
Total To Date Prev To Date This Estimate
$299,765.00 $254,905.00 $44,860.00
$0.00 $0.00 $0.00
$299,765.00 $254,905.00 $44,860.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$299,765.00 $254,905.00 I $44,860.00 I

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Contract: 649245001

Payment Estimate:

0007
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| Date |
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 02/18/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  03/23/2026 Liquidated Damage Rate $760.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 273 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 273
Days Charged to Date: 192 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

~

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

NN NN N N NN N N NN N N NN

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

NN N NN N NN NN NN

09/30/2026
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Worked Performed This Period

Project: RMC - A00218131 Control 649245001

Category: 001 Description: Call Out Traffic Control
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0065 05057002 000 TMA (MOBILE OPERATION) HR $60.00 278.50 $16,710.00 1,794.00 1,947.50
0070 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR $100.00 172.50 $17,250.00 966.00 1,388.50
0100 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $40.00 171 $6,840.00 741.00 674.00
0085 (07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR $70.00 30 $2,100.00 71.00 72.00
0075 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR $70.00 28 $1,960.00 603.00 86.00

Total Item Earnings This Estimate $44,860.00

Contract: 649245001 Payment Estimate: 0007 Page: 5 of 8
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Contract Line Items
Project: RMC - A00218131 Control 649245001
Category: 001 Description: Call Out Traffic Control

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05007001 0 MOBILIZATION LS $1.00 1.00 0.00 0.00 $0.00
0065 05057002 0 TMA (MOBILE OPERATION) HR $60.00 1,794.00 0.00 1,947.50  $116,850.00
0070 07907020 0 LANE CLOSURE(MAINTENANCE)(TYP 1) HR $100.00 966.00 0.00 1,388.50  $138,850.00
0075 07907021 0 LANE CLOSURE(MAINTENANCE)(TYP 2) HR $70.00 603.00 0.00 86.00 $6,020.00
0080 07907024 0 LANE CLOSURE(MAINTENANCE)(TYP 5) HR $75.00 63.00 0.00 51.00 $3,825.00
0085 07907026 0 LANE CLOSURE(MAINTENANCE)(TYP 7) HR $70.00 71.00 0.00 72.00 $5,040.00
0090 07907030 0 LANE CLOSURE(MAINTENANCE)(TYP 11) HR $70.00 15.00 0.00 0.00 $0.00
0095 07907058 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $30.00 1,082.00 0.00 174.00 $5,220.00
0100 07907059 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $40.00 741.00 0.00 674.00 $26,960.00
0105 70107001 O MAINTENANCE SPEED LIMIT SIGNING EA $265.00 20.00 0.00 0.00 $0.00
0110 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00  3,000.00 -$3,000.00
0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $299,765.00

Contract: 649245001 Payment Estimate: 0007 Page: 6 of 8
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Total Iltem earnings this contract $299,765.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

05007001 MOBILIZATION LS $1.00 1.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $60.00 1,794.00 1,947.50 $116,850.00

07907020 LANE CLOSURE(MAINTENANCE)(TYP 1) HR $100.00 966.00 1,388.50 $138,850.00

07907021 LANE CLOSURE(MAINTENANCE)(TYP 2) HR $70.00 603.00 86.00 $6,020.00

07907024 LANE CLOSURE(MAINTENANCE)(TYP 5) HR $75.00 63.00 51.00 $3,825.00

07907026 LANE CLOSURE(MAINTENANCE)(TYP 7) HR $70.00 71.00 72.00 $5,040.00

07907030 LANE CLOSURE(MAINTENANCE)(TYP 11) HR $70.00 15.00 0.00 $0.00

07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $30.00 1,082.00 174.00 $5,220.00

07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $40.00 741.00 674.00 $26,960.00

70107001 MAINTENANCE SPEED LIMIT SIGNING EA $265.00 20.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 3,000.00 -$3,000.00
Total Item Earnings To Date $299,765.00

Contract: 649245001 Payment Estimate: 0007 Page: 8 of 8



