
Contract ID: 649246001

Project: RMC - A00218135

Highway:

District: ABILENE

Contract: 01260804 County: HOWARD

Award Amount: $222,761.00 Area Engineer: RYAN SAYLES

Projected Amount $222,761.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: AWP SAFETY

Estimate Number: 0007 Letting Date: 01/15/2026

Estimate Paid: Award Date: 01/20/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 02/11/2026

Estimate Type: Progress Work Begin Date: 02/18/2026

% Complete 75.39 Accepted Date:

% Time Used: 75.46

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $167,948.75 $132,920.00 $35,028.75

Participating $0.00 $0.00 $0.00

Non-Participating $167,948.75 $132,920.00 $35,028.75

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $167,948.75 $132,920.00 $35,028.75

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 02/18/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 00/00/0000 Liquidated Damage Rate $760.00
Bid Days: 273

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 273
0

Days Charged to Date: 206 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 7

09/02/2026 7

09/03/2026 7

09/04/2026 7

09/05/2026 7

09/06/2026 7

09/07/2026 7

09/08/2026 7

09/09/2026 7

09/10/2026 7

09/11/2026 7

09/12/2026 7

09/13/2026 7

09/14/2026 7

09/15/2026 7

09/16/2026 7

09/17/2026 7

09/18/2026 7
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09/19/2026 7

09/20/2026 7

09/21/2026 7

09/22/2026 7

09/23/2026 7

09/24/2026 7

09/25/2026 7

09/26/2026 7

09/27/2026 7

09/28/2026 7

09/29/2026 7

09/30/2026 7
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Worked Performed This Period

Project: RMC - A00218135 Control 649246001

Category: 001 Description: Call Out Traffic Control

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0095 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $35.00 46.50 $1,627.50 1,198.00 416.00

0065 05057002 000 TMA (MOBILE OPERATION) HR $70.00 375.50 $26,285.00 1,371.00 1,490.00

0100 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $45.00 37.75 $1,698.75 434.00 126.25

0075 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR $85.00 6 $510.00 50.00 24.00

0070 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR $130.00 37.75 $4,907.50 315.00 290.00

Total Item Earnings This Estimate $35,028.75
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Contract Line Items

Project: RMC - A00218135 Control 649246001

Category: 001 Description: Call Out Traffic Control

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $1.00 1.00 0.00 0.00 $0.00

0065 05057002 0 TMA (MOBILE OPERATION) HR $70.00 1,371.00 0.00 1,490.00 $104,300.00

0070 07907020 0 LANE CLOSURE(MAINTENANCE)(TYP 1) HR $130.00 315.00 0.00 290.00 $37,700.00

0075 07907021 0 LANE CLOSURE(MAINTENANCE)(TYP 2) HR $85.00 50.00 0.00 24.00 $2,040.00

0080 07907024 0 LANE CLOSURE(MAINTENANCE)(TYP 5) HR $85.00 10.00 0.00 39.50 $3,357.50

0085 07907026 0 LANE CLOSURE(MAINTENANCE)(TYP 7) HR $140.00 77.00 0.00 16.50 $2,310.00

0090 07907030 0 LANE CLOSURE(MAINTENANCE)(TYP 11) HR $100.00 15.00 0.00 0.00 $0.00

0095 07907058 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $35.00 1,198.00 0.00 416.00 $14,560.00

0100 07907059 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $45.00 434.00 0.00 126.25 $5,681.25

0105 70107001 0 MAINTENANCE SPEED LIMIT SIGNING EA $350.00 20.00 0.00 0.00 $0.00

0110 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 2,000.00 -$2,000.00

0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $167,948.75
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $1.00 1.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $70.00 1,371.00 1,490.00 $104,300.00

07907020 LANE CLOSURE(MAINTENANCE)(TYP 1) HR $130.00 315.00 290.00 $37,700.00

07907021 LANE CLOSURE(MAINTENANCE)(TYP 2) HR $85.00 50.00 24.00 $2,040.00

07907024 LANE CLOSURE(MAINTENANCE)(TYP 5) HR $85.00 10.00 39.50 $3,357.50

07907026 LANE CLOSURE(MAINTENANCE)(TYP 7) HR $140.00 77.00 16.50 $2,310.00

07907030 LANE CLOSURE(MAINTENANCE)(TYP 11) HR $100.00 15.00 0.00 $0.00

07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $35.00 1,198.00 416.00 $14,560.00

07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $45.00 434.00 126.25 $5,681.25

70107001 MAINTENANCE SPEED LIMIT SIGNING EA $350.00 20.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 2,000.00 -$2,000.00

Total Item Earnings To Date $167,948.75
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