
649249001CONTRACT ID:

PROJECT: RMC - A00218138

CONTRACT:

12254003

PROJECTED AMOUNT: $1,794,755.00

CONTRACTOR:

HIGHWAY: IH0040

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

TEXAS PANHANDLE CONSTRUCTION, INC.

Bernardo Ferrel, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/02/2025

ESTIMATE PAID:

 107

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/16/2026

$1,794,755.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,794,755.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 29.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 68.36

$15,128.75 $1,211,778.75 $1,226,907.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$15,128.75 $1,211,778.75 $1,226,907.50 

$0.00 $0.00 $0.00 

$15,128.75 $1,226,907.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,211,778.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 107

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/16/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218138 649249001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0150 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.250 $15,128.75 60,515.000  1,165,295.00 250,000.00

$15,128.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649249001PROJECT CONTROLRMC - A00218138

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  15.000  0.000  2.00  2.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  100.000  0.000  55.00  55.00

0080 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  0.550  20,000.000  0.000  2,230.00  1,226.50

0090 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.880  100,000.000  0.000  46,271.00  40,718.48

0095 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  1.890  20,000.000  0.000  4,373.00  8,264.97

0100 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  4.450  10,000.000  0.000  98.00  436.10

0130 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  22.500  50.000  0.000  4.00  90.00

0140 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.240  100,000.000  0.000  7,900.00  1,896.00

0150 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.250  250,000.000  0.000  1,165,295.00  291,323.75

0155 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.240  250,000.000  0.000  72,160.00  17,318.40

0180 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.570  100,000.000  0.000  116,280.00  66,279.60

0185 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.550  500,000.000  0.000  667,169.00  366,942.95

0190 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.570  50,000.000  0.000  26,610.00  15,167.70

0195 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.550  700,000.000  0.000  758,339.00  417,086.45

0270 06777004 000 ELIM EXT PM & MRKS (8") LF  0.600  10,000.000  0.000  74.00  44.40

0280 06777008 000 ELIM EXT PM & MRKS (24") LF  0.800  10,000.000  0.000  69.00  55.20

Category Subtotal $1,226,907.50

649249001RMC - A00218138PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.240  100,000.000  0.000  0.000  0.00

0075 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.270  100,000.000  0.000  0.000  0.00

0085 06667011 000 REFL PAV MRK TY I (W)6"(LNDP)(090MIL) LF  0.550  5,000.000  0.000  0.000  0.00

0105 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  100.000  100.000  0.000  0.000  0.00

0110 06667044 000 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA  100.000  40.000  0.000  0.000  0.00

0115 06667059 000 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA  120.000  20.000  0.000  0.000  0.00

0120 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  90.000  50.000  0.000  0.000  0.00

0125 06667080 000 REFL PAV MRK TY I (W)(RR XING)(090MIL) EA  275.000  50.000  0.000  0.000  0.00

0135 06667116 000 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF  1.500  1,000.000  0.000  0.000  0.00

0145 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.350  20,000.000  0.000  0.000  0.00

0152 06667179 RE PM TY II (W) 8" (SLD) LF  0.300  0.000  0.000  0.000  0.00

Added by CO-001

0156 06667213 RE PM TY II (Y) 6" (SLD) LF  0.250  0.000  0.000  0.000  0.00

Added by CO-001

0160 06667212 000 RE PM TY II (Y) 6" (DOT) LF  0.010  20,000.000  0.000  0.000  0.00

0165 06667236 000 RE PM TY III (W)(6")(SLD) LF  0.750  60,000.000  0.000  0.000  0.00

0170 06667239 000 RE PM TY III (W)(8")(SLD) LF  0.750  10,000.000  0.000  0.000  0.00

0175 06667248 000 RE PM TY III (Y)(6")(SLD) LF  0.750  60,000.000  0.000  0.000  0.00

0200 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  6.400  50,000.000  0.000  0.000  0.00
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0205 06687024 000 PREFAB PM TY B (W)(DBL ARROW) EA  490.000  100.000  0.000  0.000  0.00

0210 06687054 000 PREFAB PM TY B (Y)(12")(SLD) LF  12.000  500.000  0.000  0.000  0.00

0215 06687056 000 PREFAB PM TY B (Y)(24")(SLD) LF  19.850  500.000  0.000  0.000  0.00

0220 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  8.250  500.000  0.000  0.000  0.00

0225 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  1,000.000  0.000  0.000  0.00

0230 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  50.000  0.000  0.000  0.00

0235 06687108 000 PREFAB PM TY C (W)(RR XING) EA  375.000  10.000  0.000  0.000  0.00

0240 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  37.750  60.000  0.000  0.000  0.00

0245 06727001 000 REFL PAV MRKR TY I-A EA  2.750  5,000.000  0.000  0.000  0.00

0250 06727002 000 REFL PAV MRKR TY I-C EA  2.750  5,000.000  0.000  0.000  0.00

0255 06727004 000 REFL PAV MRKR TY II-A-A EA  2.950  5,000.000  0.000  0.000  0.00

0260 06727006 000 REFL PAV MRKR TY II-C-R EA  3.000  5,000.000  0.000  0.000  0.00

0265 06777002 000 ELIM EXT PM & MRKS (6") LF  0.290  100,000.000  0.000  0.000  0.00

0275 06777005 000 ELIM EXT PM & MRKS (10") LF  0.650  10,000.000  0.000  0.000  0.00

0285 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  15.000  100.000  0.000  0.000  0.00

0290 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  15.000  110.000  0.000  0.000  0.00

0295 06777015 000 ELIM EXT PM & MRKS (WORD) EA  15.000  110.000  0.000  0.000  0.00

0300 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  5.000  100.000  0.000  0.000  0.00

0315 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  31,022.390  0.000  0.000  0.000  0.00

City of Canyon Invoice, PD by LS

 0.00Category Subtotal

649249001RMC - A00218138PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0305 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,226,907.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  2.000  2.00 15.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  55.000  55.00 100.00

06667008 000 LF  0.550REFL PAV MRK TY I (W)6"(DOT)(090MIL)  2,230.000  1,226.50 20,000.00

06667023 000 LF  0.880REFL PAV MRK TY I (W)8"(SLD)(090MIL)  46,271.000  40,718.48 100,000.00

06667029 000 LF  1.890REFL PAV MRK TY I (W)12"(SLD)(090MIL)  4,373.000  8,264.97 20,000.00

06667035 000 LF  4.450REFL PAV MRK TY I (W)24"(SLD)(090MIL)  98.000  436.10 10,000.00

06667089 000 EA  22.500REF PAV MRK TY I(W)36"(YLD TRI)(090MIL)  4.000  90.00 50.00

06667172 000 LF  0.240RE PM TY II (W) 6" (BRK)  7,900.000  1,896.00 100,000.00

06667175 000 LF  0.250RE PM TY II (W) 6" (SLD)  1,165,295.000  291,323.75 250,000.00

06667211 000 LF  0.240RE PM TY II (Y) 6" (BRK)  72,160.000  17,318.40 250,000.00

06667407 000 LF  0.570REFL PAV MRK TY I (W)6"(BRK)(090MIL)  116,280.000  66,279.60 100,000.00

06667410 000 LF  0.550REFL PAV MRK TY I (W)6"(SLD)(090MIL)  667,169.000  366,942.95 500,000.00

06667419 000 LF  0.570REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  26,610.000  15,167.70 50,000.00

06667422 000 LF  0.550REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  758,339.000  417,086.45 700,000.00

06777004 000 LF  0.600ELIM EXT PM & MRKS (8")  74.000  44.40 10,000.00

06777008 000 LF  0.800ELIM EXT PM & MRKS (24")  69.000  55.20 10,000.00

$1,226,907.50TOTAL ITEM EARNINGS TO DATE


