
Contract ID: 649250001

Project: RMC - A00218146

Highway:

District: DALLAS

Contract: 05261802 County: NAVARRO

Award Amount: $72,949.13 Area Engineer: JUAN PAREDES

Projected Amount $72,952.13 Area Number: 059

Adj Projected Amount $0.00

Contractor: D. I. J. CONSTRUCTION, INC.

Estimate Number: 0004 Letting Date: 05/13/2026

Estimate Paid: ü Award Date: 05/14/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/21/2026

Estimate Type: Progress Work Begin Date: 06/22/2026

% Complete 99.01 Accepted Date:

% Time Used: 16.67

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $72,229.38 $72,229.38 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $72,229.38 $72,229.38 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $72,229.38 $72,229.38 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/22/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/22/2026 Liquidated Damage Rate $760.00
Bid Days: 12

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 12
0

Days Charged to Date: 2 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

OTHER - SEE
RMRKS

25

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/02/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/03/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/04/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/05/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/06/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/07/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/08/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/09/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/10/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/11/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/12/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/13/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/14/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/15/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.
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Contractor's Estimate Package

Report Generation Date: 09/29/2026 03:50:46 PM

09/16/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/17/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/18/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/19/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/20/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/21/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/22/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/23/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/24/2026 4 ü OTHER - SEE RMRKS Credit - Pending material deficiencies to be cleared in APCM.

09/25/2026 4 ü OTHER - SEE RMRKS Pending Form 2707 with contractor.
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00218146 Control 649250001

Category: 001 Description: Reflective Pavement Marking (Longline)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $8,000.00 1.00 0.00 0.97 $7,760.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $100.00 1.00 0.00 1.00 $100.00

0070 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 24.00 0.00 4.00 $4.00

0075 06667016 0 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF $1.00 69.00 0.00 57.00 $57.00

0080 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.00 66.00 0.00 30.00 $30.00

0085 06667022 0 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $1.00 260.00 0.00 124.00 $124.00

0090 06667111 0 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF $1.00 33.00 0.00 0.00 $0.00

0095 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.72 30,480.00 0.00 30,480.00 $21,945.60

0100 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.79 30,538.00 0.00 30,538.00 $24,125.02

0105 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $1.00 90.00 0.00 70.00 $70.00

0110 06667348 0 PAVEMENT SLER 8" LF $6.00 66.00 0.00 0.00 $0.00

0115 06667406 0 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF $0.33 330.00 0.00 30.00 $9.90

0120 06667409 0 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF $0.33 34,806.00 0.00 34,806.00 $11,485.98
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Contract Line Items

Project: RMC - A00218146 Control 649250001

Category: 001 Description: Reflective Pavement Marking (Longline)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667418 0 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF $0.33 3,581.00 0.00 3,070.00 $1,013.10

0130 06667421 0 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF $0.33 13,830.00 0.00 15,166.00 $5,004.78

0135 06777004 0 ELIM EXT PM & MRKS (8") LF $5.00 100.00 0.00 100.00 $500.00

0165 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0170 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0175 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0180 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00

0185 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0195 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $72,229.38

Total Item earnings this contract $72,229.38
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $8,000.00 1.00 0.97 $7,760.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $100.00 1.00 1.00 $100.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 24.00 4.00 $4.00

06667016 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF $1.00 69.00 57.00 $57.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.00 66.00 30.00 $30.00

06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $1.00 260.00 124.00 $124.00

06667111 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF $1.00 33.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.72 30,480.00 30,480.00 $21,945.60

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.79 30,538.00 30,538.00 $24,125.02

06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $1.00 90.00 70.00 $70.00

06667348 PAVEMENT SLER 8" LF $6.00 66.00 0.00 $0.00

06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF $0.33 330.00 30.00 $9.90

06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF $0.33 34,806.00 34,806.00 $11,485.98

06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF $0.33 3,581.00 3,070.00 $1,013.10

06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF $0.33 13,830.00 15,166.00 $5,004.78

06777004 ELIM EXT PM & MRKS (8") LF $5.00 100.00 100.00 $500.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $72,229.38
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