
 48,230.00

649253001CONTRACT ID:

PROJECT: RMC - A00218162

CONTRACT:

12254202

PROJECTED AMOUNT: $268,962.50

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

AUSTIN BARRICADE COMPANY, L.L.C.

Ryan Sayles, P.E.

HOWARD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2026

12/03/2025

ESTIMATE PAID:

 242

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/02/2026

$317,192.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $268,962.50

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.30

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$310,167.16 $2,379,291.46 $2,689,458.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$310,167.16 $2,379,291.46 $2,689,458.62 

$0.00 $0.00 $0.00 

$310,167.16 $2,689,458.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,379,291.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 242

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/02/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218162 649253001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007033 MOBILIZATION (EMERGENCY)000 EA  1.000 $6.00 6.000  66.00 75.00

0070 05057001 TMA (STATIONARY)000 DAY  0.250 $12.50 50.000  390.00 450.00

0075 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  1.000 $7.00 7.000  63.00 100.00

0080 06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2000 EA  305.000 $2,745.00 9.000  21.00 5.00

0085 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  0.180 $177.66 987.000  5,846.50 8,500.00

0090 07707002 REPLACE RAIL ELEMENT (THRIE-BEAM)000 LF  50.000 $2,500.00 50.000  91.00 15.00

0100 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  50.000 $5,450.00 109.000  774.00 350.00

0120 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  985.000 $985.00 1.000  4.00 91.00

0125 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  500.000 $2,000.00 4.000  61.00 10.00

0130 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  89.000 $20,025.00 225.000  2,835.50 55.00

0135 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  287.000 $7,462.00 26.000  297.00 15.00

0140 07707018 REPLACE BLOCKOUT000 EA  95.000 $14,250.00 150.000  963.00 575.00

0150 07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL000 EA  1.000 $1.00 1.000  10.00 20.00

0155 07707027 REPAIR RAIL ELEMENT (CURVED RAIL)000 LF  1.000 $75.00 75.000  1,031.50 1,150.00

0160 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  924.000 $231,924.00 251.000  1,629.00 50.00

0165 07717007 REPLACE POSTS (TL-4)(TRINITY)000 EA  437.000 $22,287.00 51.000  1,294.00 50.00

0170 07717010 CABLE SPLICE / TURNBUCKLE (TL-4)000 EA  1.000 $4.00 4.000  38.00 45.00

0180 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  1.000 $6.00 6.000  55.00 75.00

0185 07717016 REPLACE CABLE (TL-4)000 LF  0.250 $250.00 1,000.000  1,091.00 4,400.00

$310,167.16TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649253001PROJECT CONTROLRMC - A00218162

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  75.000  0.000  66.00  66.00

0070 05057001 000 TMA (STATIONARY) DAY  0.250  450.000  0.000  390.00  97.50

0075 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1.000  100.000  0.000  63.00  63.00

0080 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  305.000  5.000  0.000  21.00  6,405.00

0085 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  0.180  8,500.000  0.000  5,846.50  1,052.37

0090 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  50.000  15.000  0.000  91.00  4,550.00

0100 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  50.000  350.000  0.000  774.00  38,700.00

0110 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  50.000  100.000  0.000  7.00  350.00

0120 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  985.000  91.000  0.000  4.00  3,940.00

0125 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  500.000  10.000  0.000  61.00  30,500.00

0130 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  89.000  55.000  0.000  2,835.50  252,359.50

0135 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  287.000  15.000  0.000  297.00  85,239.00

0140 07707018 000 REPLACE BLOCKOUT EA  95.000  575.000  0.000  963.00  91,485.00

0150 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1.000  20.000  0.000  10.00  10.00

0155 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  1.000  1,150.000  0.000  1,031.50  1,031.50

0160 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  924.000  50.000  0.000  1,629.00  1,505,196.00

0165 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  437.000  50.000  0.000  1,294.00  565,478.00

0170 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  1.000  45.000  0.000  38.00  38.00

0180 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1.000  75.000  0.000  55.00  55.00

0185 07717016 000 REPLACE CABLE (TL-4) LF  0.250  4,400.000  0.000  1,091.00  272.75

0190 07787002 000 CONCRETE RAIL REPAIR (MISC) LF  94.000  50.000  0.000  65.00  6,110.00

332 07747056 REPLACE (FASTRACC) EA  48,230.000  0.000  1.000  2.00  96,460.00

SHIPPING,MOBIILZATION,LABOR IN A LUMP SUM

Category Subtotal $2,689,458.62

649253001RMC - A00218162PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,385.000  5.000  0.000  0.000  0.00

0095 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  50.000  10.000  0.000  0.000  0.00

0105 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  350.000  0.000  0.000  0.00

0115 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  100.000  0.000  0.000  0.00

0145 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  56.000  15.000  0.000  0.000  0.00

0175 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  55.000  0.000  0.000  0.00

0200 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,240.000  0.000  0.000  0.00

0205 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0210 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,000.000  0.000  0.000  0.00

0215 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,689,458.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  66.000  66.00 75.00

05057001 000 DAY  0.250TMA (STATIONARY)  390.000  97.50 450.00

06587018 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  63.000  63.00 100.00

06587036 000 EA  305.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  21.000  6,405.00 5.00

07707001 000 LF  0.180REPLACE RAIL ELEMENT (W-BEAM)  5,846.500  1,052.37 8,500.00

07707002 000 LF  50.000REPLACE RAIL ELEMENT (THRIE-BEAM)  91.000  4,550.00 15.00

07707006 000 EA  50.000REPLACE TIMBER POST W/O CONC FND  774.000  38,700.00 350.00

07707008 000 EA  50.000REPLACE TIMBER POST W/ CONC FND  7.000  350.00 100.00

07707013 000 EA  985.000REM OBSOLETE GET & REPL W/ SGT  4.000  3,940.00 91.00

07707015 000 EA  500.000REPL SINGLE GDRAIL TERM IMPACT HEAD  61.000  30,500.00 10.00

07707016 000 LF  89.000REPLACE SINGLE GDRAIL TERMINAL RAIL  2,835.500  252,359.50 55.00

07707017 000 EA  287.000REPLACE SINGLE GDRAIL TERMINAL POST  297.000  85,239.00 15.00

07707018 000 EA  95.000REPLACE BLOCKOUT  963.000  91,485.00 575.00

07707026 000 EA  1.000REPLACE DOWNSTREAM ANCHOR TERMINAL  10.000  10.00 20.00

07707027 000 LF  1.000REPAIR RAIL ELEMENT (CURVED RAIL)  1,031.500  1,031.50 1,150.00

07717005 000 EA  924.000REPLACE POSTS (TL-4)(GIBRALTAR)  1,629.000  1,505,196.00 50.00

07717007 000 EA  437.000REPLACE POSTS (TL-4)(TRINITY)  1,294.000  565,478.00 50.00

07717010 000 EA  1.000CABLE SPLICE / TURNBUCKLE (TL-4)  38.000  38.00 45.00

07717014 000 EA  1.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  55.000  55.00 75.00

07717016 000 LF  0.250REPLACE CABLE (TL-4)  1,091.000  272.75 4,400.00

07747056 EA  48,230.000REPLACE (FASTRACC)  2.000  96,460.00 0.00

SHIPPING,MOBIILZATION,LABOR IN A LUMP SUM

07787002 000 LF  94.000CONCRETE RAIL REPAIR (MISC)  65.000  6,110.00 50.00

$2,689,458.62TOTAL ITEM EARNINGS TO DATE


