
Contract ID: 649256001

Project: RMC - A00218170

Highway:

District: LUBBOCK

Contract: 02260501 County: GARZA

Award Amount: $661,839.92 Area Engineer: SEVERIANO  SISNEROS

Projected Amount $661,839.92 Area Number: 050

Adj Projected Amount $0.00

Contractor: ABESCAPE GROUP LLC

Estimate Number: 0004 Letting Date: 02/26/2026

Estimate Paid: Award Date: 03/03/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 03/19/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 21.59 Accepted Date:

% Time Used: 16.71

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $142,862.80 $0.00 $142,862.80

Participating $0.00 $0.00 $0.00

Non-Participating $142,862.80 $0.00 $142,862.80

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $142,862.80 $0.00 $142,862.80

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $760.00
Bid Days: 730

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 730
0

Days Charged to Date: 122 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

Project: RMC - A00218170 Control 649256001

Category: 001 Description: FY26 Garza/Lynn ROW Mowing

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 1 $1.00 4.00 1.00

0075 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 9120 -$9,120.00 1.00 9,120.00

0070 07307022 000 FULL - WIDTH MOWING AC $34.62 4390 $151,981.80 19,116.00 4,390.00

Total Item Earnings This Estimate $142,862.
80
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Contract Line Items

Project: RMC - A00218170 Control 649256001

Category: 001 Description: FY26 Garza/Lynn ROW Mowing

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 4.00 0.00 1.00 $1.00

0065 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 40.00 0.00 0.00 $0.00

0070 07307022 0 FULL - WIDTH MOWING AC $34.62 19,116.00 0.00 4,390.00 $151,981.80

0075 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 9,120.00 -$9,120.00

0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $142,862.80

Total Item earnings this contract $142,862.80
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 4.00 1.00 $1.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 40.00 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $34.62 19,116.00 4,390.00 $151,981.80

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 9,120.00 -$9,120.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $142,862.80
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