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Department
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:22:45 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

649259001

RMC - A00218173
02260504

$174,348.60
$174,348.60

$0.00

ABESCAPE GROUP LLC

0004

0

9/1/2026 to
Progress

7.87

16.71

9/30/2026

Recapitulation

Item Earnings
Participating
Non-Participating
Liquidated Damages
Incentive
Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate

**There are no Contract Adjustments for this estimate***

Highway:
District: LUBBOCK
County: LUBBOCK
Area Engineer: JOE VILLALOBOS
Area Number: 056
Letting Date:  02/26/2026
Award Date:  03/03/2026
Notice To Proceed Date:  03/19/2026
Work Begin Date: 06/01/2026
Accepted Date:
Total To Date Prev To Date This Estimate
$13,721.15 -$21,080.40 $34,801.55
$0.00 $0.00 $0.00
$13,721.15 -$21,080.40 $34,801.55
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$13,721.15 -$21,080.40 I $34,801.55|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 649259001

Payment Estimate:

0004
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Contract Time Statement

Estimate Summa ; )
Work Begin Date: 06/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/01/2026 Liquidated Damage Rate $760.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 730 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 730
Days Charged to Date: 122 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

N

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

I N N R R R R R R RN R R R

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

IR E R E R R

09/30/2026
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Worked Performed This Period

Project: RMC - A00218173 Control 649259001

Category: 001 Description: FY26 Lubbock Southeast ROW Mowing
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0065 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 1 $1.00 28.00 1.00
0080 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 3800 -$3,800.00 1.00 27,360.00
0075 07307022 000 FULL - WIDTH MOWING AC $36.45 1059 $38,600.55 4,508.00 1,127.00

Total Item Earnings This Estimate $34,801.55

Contract: 649259001 Payment Estimate: 0004 Page: 4 of 6
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Contract Line Items
Project: RMC - A00218173 Control 649259001
Category: 001 Description: FY26 Lubbock Southeast ROW Mowing
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 4.00 0.00 1.00 $1.00
0065 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 28.00 0.00 1.00 $1.00
0070 07307021 0 SPOT MOWING AC $20.00 500.00 0.00 0.00 $0.00
0075 07307022 0 FULL - WIDTH MOWING AC $36.45 4,508.00 0.00  1,127.00 $41,079.15
0080 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 27,360.00  -$27,360.00
0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $13,721.15
Total Item earnings this contract $13,721.15
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 4.00 1.00 $1.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 28.00 1.00 $1.00

07307021 SPOT MOWING AC $20.00 500.00 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $36.45  4,508.00 1,127.00 $41,079.15

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 27,360.00 -$27,360.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00
Total Item Earnings To Date $13,721.15

Contract: 649259001 Payment Estimate: 0004 Page: 6 of 6



