
649260001CONTRACT ID:

PROJECT: RMC - A00218176

CONTRACT:

11251604

PROJECTED AMOUNT: $687,911.84

CONTRACTOR:

HIGHWAY: US0181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

PAVEMENT MARKINGS INC.

Nicholas K. Novosad, P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0005

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/20/2025

11/13/2025

ESTIMATE PAID:

 150

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2026

$687,911.84

CONTRACT:

06/01/2026

AWARD AMOUNT: $687,911.84

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 42.28

$120,833.50 $170,000.65 $290,834.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$120,833.50 $170,000.65 $290,834.15 

$0.00 $0.00 $0.00 

$120,833.50 $290,834.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $170,000.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 150

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218176 649260001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.150 $69.00 460.000  229,055.00 273,495.00

0150 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.360 $518.40 1,440.000  21,320.00 27,730.00

0155 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.210 $1,824.90 8,690.000  106,220.00 103,990.00

0160 06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL)000 LF  0.700 $1,883.00 2,690.000  4,430.00 46,535.00

0165 06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL)000 LF  0.700 $1,638.00 2,340.000  4,080.00 42,682.00

0185 06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL)000 LF  0.620 $3,856.40 6,220.000  7,040.00 25,935.00

0195 06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL)000 LF  0.440 $26,197.60 59,540.000  156,740.00 403,802.50

0205 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL)000 LF  0.550 $7,480.00 13,600.000  24,510.00 48,935.00

0215 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.480 $24,067.20 50,140.000  102,350.00 262,782.00

0225 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  10.800 $648.00 60.000  90.00 862.00

0285 06727002 REFL PAV MRKR TY I-C000 EA  5.900 $3,068.00 520.000  549.00 942.00

0290 06727004 REFL PAV MRKR TY II-A-A000 EA  3.800 $18,243.80 4,801.000  6,590.00 6,700.00

0295 06727006 REFL PAV MRKR TY II-C-R000 EA  4.800 $31,339.20 6,529.000  7,084.00 2,390.00

$120,833.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649260001PROJECT CONTROLRMC - A00218176

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  50.000  24.000  0.000  2.00  100.00

0100 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.500  6,040.000  0.000  9,065.00  4,532.50

0140 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.340  4,035.000  0.000  910.00  309.40

0145 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.150  273,495.000  0.000  229,055.00  34,358.25

0150 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.360  27,730.000  0.000  21,320.00  7,675.20

0155 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.210  103,990.000  0.000  106,220.00  22,306.20

0160 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.700  46,535.000  0.000  4,430.00  3,101.00

0165 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.700  42,682.000  0.000  4,080.00  2,856.00

0185 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.620  25,935.000  0.000  7,040.00  4,364.80

0190 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.380  12,545.000  0.000  7,980.00  3,032.40

0195 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.440  403,802.500  0.000  156,740.00  68,965.60

0200 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.420  6,975.000  0.000  3,420.00  1,436.40

0205 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.550  48,935.000  0.000  24,510.00  13,480.50

0210 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.310  65,650.000  0.000  21,540.00  6,677.40

0215 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.480  262,782.000  0.000  102,350.00  49,128.00

0225 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  10.800  862.000  0.000  90.00  972.00

0230 06687091 000 PREFAB PM TY C (W)(ARROW) EA  160.000  96.000  0.000  7.00  1,120.00

0250 06687103 000 PREFAB PM TY C (W)(WORD) EA  210.000  75.000  0.000  7.00  1,470.00

0285 06727002 000 REFL PAV MRKR TY I-C EA  5.900  942.000  0.000  549.00  3,239.10

0290 06727004 000 REFL PAV MRKR TY II-A-A EA  3.800  6,700.000  0.000  6,590.00  25,042.00

0295 06727006 000 REFL PAV MRKR TY II-C-R EA  4.800  2,390.000  0.000  7,084.00  34,003.20

0305 06727008 000 TRAFFIC BUTTON TY Y EA  6.900  504.000  0.000  128.00  883.20

0320 06777004 000 ELIM EXT PM & MRKS (8") LF  3.000  100.000  0.000  467.00  1,401.00

0330 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  490.000  0.000  76.00  380.00

Category Subtotal $290,834.15

649260001RMC - A00218176PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 06667007 000 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  0.450  1,000.000  0.000  0.000  0.00

0070 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  2.100  1,016.000  0.000  0.000  0.00

0075 06667010 000 REFL PAV MRK TY I (W)6"(LNDP)(060MIL) LF  0.450  500.000  0.000  0.000  0.00

0080 06667011 000 REFL PAV MRK TY I (W)6"(LNDP)(090MIL) LF  2.100  500.000  0.000  0.000  0.00

0085 06667016 000 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  1.200  580.000  0.000  0.000  0.00

0090 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.200  2,400.000  0.000  0.000  0.00

0095 06667019 000 REFL PAV MRK TY I (W)8"(LNDP)(060MIL) LF  1.200  500.000  0.000  0.000  0.00

0105 06667025 000 REFL PAV MRK TY I (W)12"(LNDP)(060MIL) LF  2.800  500.000  0.000  0.000  0.00

0110 06667028 000 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF  1.800  530.000  0.000  0.000  0.00

0115 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  3.000  440.000  0.000  0.000  0.00

0120 06667058 000 REFL PAV MRK TY I(W)(LNDP ARW)(060MIL) EA  280.000  1.000  0.000  0.000  0.00
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0125 06667059 000 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA  300.000  2.000  0.000  0.000  0.00

0130 06667091 000 REFL PAV MRK TY I (W)(BIKE ARW)(060MIL) EA  280.000  1.000  0.000  0.000  0.00

0135 06667097 000 REFL PAV MRK TY I(W)(BIKE SYML)(060MIL) EA  280.000  1.000  0.000  0.000  0.00

0170 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  1.900  1,375.000  0.000  0.000  0.00

0175 06667347 000 PAVEMENT SLER 6" LF  0.650  1,000.000  0.000  0.000  0.00

0180 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.310  36,588.000  0.000  0.000  0.00

0220 06687007 000 PREFAB PM TY B (W)(4")(BRK)CONTRAST LF  9.800  47.000  0.000  0.000  0.00

0235 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  480.000  2.000  0.000  0.000  0.00

0240 06687095 000 PREFAB PM TY C (W)(TPL ARROW) EA  620.000  1.000  0.000  0.000  0.00

0245 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  480.000  1.000  0.000  0.000  0.00

0255 06687108 000 PREFAB PM TY C (W)(RR XING) EA  720.000  2.000  0.000  0.000  0.00

0260 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  220.000  15.000  0.000  0.000  0.00

0265 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  24.000  30.000  0.000  0.000  0.00

0270 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  34.000  250.000  0.000  0.000  0.00

0275 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  9.800  1,944.000  0.000  0.000  0.00

0280 06687136 000 PREFAB PM TY C (BLUE&WHITE)(EVAC SYM) EA  320.000  1.000  0.000  0.000  0.00

0300 06727007 000 TRAFFIC BUTTON TY W EA  6.900  16.000  0.000  0.000  0.00

0310 06777001 000 ELIM EXT PM & MRKS (4") LF  1.600  1,000.000  0.000  0.000  0.00

0315 06777002 000 ELIM EXT PM & MRKS (6") LF  1.700  1,000.000  0.000  0.000  0.00

0325 06777006 000 ELIM EXT PM & MRKS (12") LF  4.000  100.000  0.000  0.000  0.00

0335 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  60.000  32.000  0.000  0.000  0.00

0340 06777015 000 ELIM EXT PM & MRKS (WORD) EA  60.000  24.000  0.000  0.000  0.00

0345 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  300.000  1.000  0.000  0.000  0.00

0350 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  2.000  100.000  0.000  0.000  0.00

0355 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.400  1,000.000  0.000  0.000  0.00

0360 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  32.000  280.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $290,834.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  50.000MOBILIZATION (CALLOUT)  2.000  100.00 24.00

06667022 000 LF  0.500REFL PAV MRK TY I (W)8"(SLD)(060MIL)  9,065.000  4,532.50 6,040.00

06667172 000 LF  0.340RE PM TY II (W) 6" (BRK)  910.000  309.40 4,035.00

06667175 000 LF  0.150RE PM TY II (W) 6" (SLD)  229,055.000  34,358.25 273,495.00

06667211 000 LF  0.360RE PM TY II (Y) 6" (BRK)  21,320.000  7,675.20 27,730.00

06667213 000 LF  0.210RE PM TY II (Y) 6" (SLD)  106,220.000  22,306.20 103,990.00

06667265 000 LF  0.700RE PROFILE PM TY I(W)6"(SLD)(090MIL)  4,430.000  3,101.00 46,535.00

06667269 000 LF  0.700RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  4,080.000  2,856.00 42,682.00

06667407 000 LF  0.620REFL PAV MRK TY I (W)6"(BRK)(090MIL)  7,040.000  4,364.80 25,935.00

06667409 000 LF  0.380REFL PAV MRK TY I (W)6"(SLD)(060MIL)  7,980.000  3,032.40 12,545.00

06667410 000 LF  0.440REFL PAV MRK TY I (W)6"(SLD)(090MIL)  156,740.000  68,965.60 403,802.50

06667418 000 LF  0.420REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  3,420.000  1,436.40 6,975.00

06667419 000 LF  0.550REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  24,510.000  13,480.50 48,935.00

06667421 000 LF  0.310REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  21,540.000  6,677.40 65,650.00

06667422 000 LF  0.480REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  102,350.000  49,128.00 262,782.00

06687089 000 LF  10.800PREFAB PM TY C (W)(24")(SLD)  90.000  972.00 862.00

06687091 000 EA  160.000PREFAB PM TY C (W)(ARROW)  7.000  1,120.00 96.00

06687103 000 EA  210.000PREFAB PM TY C (W)(WORD)  7.000  1,470.00 75.00

06727002 000 EA  5.900REFL PAV MRKR TY I-C  549.000  3,239.10 942.00

06727004 000 EA  3.800REFL PAV MRKR TY II-A-A  6,590.000  25,042.00 6,700.00

06727006 000 EA  4.800REFL PAV MRKR TY II-C-R  7,084.000  34,003.20 2,390.00

06727008 000 EA  6.900TRAFFIC BUTTON TY Y  128.000  883.20 504.00

06777004 000 LF  3.000ELIM EXT PM & MRKS (8")  467.000  1,401.00 100.00

06777008 000 LF  5.000ELIM EXT PM & MRKS (24")  76.000  380.00 490.00

$290,834.15TOTAL ITEM EARNINGS TO DATE


