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CONTRACT ID: 649263001 HIGHWAY: IH 35
PROJECT: RMC - A00218181 DISTRICT NAME: WACO
CONTRACT: 12254205 COUNTY: BELL
AWARD AMOUNT: $195,000.00 AREA ENGINEER:
PROJECTED AMOUNT: $195,000.00 AREA NUMBER: 000
ADJ. PROJECTED AMOUNT:  $195,000.00
CONTRACTOR: TEXWAY WASTEWATER SERVICES, LLC
ESTIMATE NUMBER: 0009 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 79.20 ACCEPTED DATE:
% TIME USED: 42.86 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $154,440.00 $79,365.00 $75,075.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $154,440.00 $79,365.00 $75,075.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $154,440.00 $79,365.00 $75,075.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 10/08/26

12/03/2025
12/16/2025
01/15/2026
04/10/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649263001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

04/10/2026
00/00/0000
140
0
140
60
00/00/0000

DAILY BREAKDO!

Date or Days
Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026 1
09/06/2026 1
09/07/2026 1
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026 1
09/13/2026 1
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026 1
09/20/2026 1
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026 1
09/27/2026 1
09/28/2026 1

09/29/2026 1

09/30/2026 1

= A A A

WN
Days
Credited

SATURDAY
SUNDAY
HOLIDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT
PER DAY
$0.00

PERIOD SUMMARY

Date or
Days
30

HOLIDAY
SATURDAY
SUNDAY

$760.00

Days
Charged
21

Days
Credited
9

N
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CONTRACT ID

649263001

ESTIMATE

WORK PERFORMED THIS PERIOD

LINE
NBR

0060

PROJECT
CATEGORY

ITEM
CODE

50767001

SP
NBR

000

RMC - A00218181

001

DESCRIPTION

SALT SHED

0009

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

649263001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 195,000.000 0.385

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$75,075.00

$75,075.00
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Total Bid QTY Paid
Quantity To Date
1.00 0.79




CONTRACT ID 649263001 ESTIMATE 0009

CONTRACT LINE ITEMS

PROJECT RMC - A00218181 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM sP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 50767001 000 SALT SHED
CONTROL
DESCRIPTION
LINE ITEM sP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

649263001
ROADWAY
UNIT
LS
UNIT

UNIT
PRICE

195,000.000

UNIT
PRICE

BID
QUANTITY

1.000

BID
QUANTITY

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.79
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
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AMOUNT
$
154,440.00

$154,440.00

AMOUNT
($)

TOTAL ITEM EARNINGS THIS CONTRACT

$154,440.00



CONTRACT ID

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

50767001

SP
NBR

000

649263001

DESCRIPTION

SALT SHED

ESTIMATE

0009

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS

UNIT BID
PRICE QUANTITY
195,000.000 1.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

0.792

AMOUNT
$)

154,440.00

$154,440.00
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