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CONTRACT ID: 649265001 HIGHWAY: 1H0010
PROJECT: RMC - A00218186 DISTRICT NAME:
CONTRACT: 12254203 COUNTY: CROCKETT
AWARD AMOUNT: $189,000.00 AREA ENGINEER:
PROJECTED AMOUNT: $189,000.00 AREA NUMBER: 000
ADJ. PROJECTED AMOUNT:  $236,593.61
CONTRACTOR: TEXWAY WASTEWATER SERVICES, LLC
ESTIMATE NUMBER: 0010 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 42.36 ACCEPTED DATE:
% TIME USED: 39.58 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $100,217.24 $95,303.24 $4,914.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $100,217.24 $95,303.24 $4,914.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $100,217.24 $95,303.24 $4,914.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

SAN ANGELO

REPORT DATE: 10/08/26

12/03/2025
12/16/2025
01/15/2026
04/10/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649265001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

04/10/2026
00/00/0000
140
4
144
57
00/00/0000

DAILY BREAKDO!

Date or Days
Days Charged
09/01/2026 1
09/02/2026 1
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026 1
09/13/2026 1
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026 1
09/20/2026 1
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026 1
09/27/2026 1
09/28/2026 1

09/29/2026 1

09/30/2026 1

= A A A

WN
Days
Credited

WEATHER
WEATHER
SATURDAY
SUNDAY
HOLIDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY
Date or Days
Days Charged
30 19

HOLIDAY
SATURDAY
SUNDAY
WEATHER

Days
Credited
11

N BB
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CONTRACT ID

649265001

ESTIMATE

WORK PERFORMED THIS PERIOD

LINE
NBR

0060

PROJECT
CATEGORY

ITEM
CODE

50767001

SP
NBR

000

RMC - A00218186

001

DESCRIPTION

SALT SHED

0010

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

649265001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 189,000.000 0.026

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$4,914.00

$4,914.00
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Total Bid QTY Paid
Quantity To Date
1.00 0.46




CONTRACT ID

649265001

CONTRACT LINE ITEMS

ESTIMATE 0010

PROJECT RMC - A00218186 CONTROL 649265001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0060 50767001 000 SALT SHED LS
0065 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL
Crockett Salt Shed Extend Concrete Apron an additional 20ft
CONTROL
DESCRIPTION
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

189,000.000
47,593.610

UNIT
PRICE

BID
QUANTITY

1.000
0.000

BID
QUANTITY

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO
QUANTITY

0.000
1.000

QTY PAID
TO DATE

0.46
0.28

Category Subtotal

NET CO
QUANTITY

QTY PAID
TO DATE
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AMOUNT
$

87,129.00
13,088.24

$100,217.24

AMOUNT
($)

$100,217.24



CONTRACT ID 649265001 ESTIMATE 0010 CONTRACTOR'S ESTIMATE PACKAGE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

50767001
96087001

SP DESCRIPTION UNIT

NBR

000 SALT SHED LS
UNIQUE CHANGE ORDER ITEM 1 DOL

Crockett Salt Shed Extend Concrete Apron an additional 20ft

UNIT BID

PRICE QUANTITY
189,000.000 1.00
47,593.610 0.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

0.461
0.275

AMOUNT
$)

87,129.00
13,088.24

$100,217.24
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