
649266001CONTRACT ID:

PROJECT: RMC - A00218187

CONTRACT:

01261203

PROJECTED AMOUNT: $674,392.00

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

BARRICADES UNLIMITED

Daniel Dvorak, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/15/2026AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/09/2026

01/13/2026

ESTIMATE PAID:

 219

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/09/2026

$674,392.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $674,390.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 60.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.64

$23,410.00 $196,681.00 $220,091.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$23,410.00 $196,681.00 $220,091.00 

$0.00 $0.00 $0.00 

$23,410.00 $220,091.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $196,681.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 219

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/09/2026

02/19/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218187 649266001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  75.000 $225.00 3.000  24.00 60.00

0070 05057001 TMA (STATIONARY)000 DAY  125.000 $1,875.00 15.000  111.50 200.00

0075 05057002 TMA (MOBILE OPERATION)000 HR  50.000 $10,675.00 213.500  2,022.15 5,000.00

0080 07907001 LANE CLOSURE(SETUP & REM)(TYP 1)000 EA  400.000 $3,200.00 8.000  53.00 200.00

0095 07907007 LANE CLOSURE(SETUP & REM)(TYP 7)000 EA  400.000 $400.00 1.000  6.00 1.00

0105 07907011 LANE CLOSURE(SETUP & REM)(TYP 11)000 EA  400.000 $2,400.00 6.000  7.00 1.00

0120 07907018 LANE CLOSURE(SETUP & REM)(TYP 18)000 EA  400.000 $800.00 2.000  12.00 1.00

0125 07907020 LANE CLOSURE(MAINTENANCE)(TYP 1)000 HR  40.000 $2,500.00 62.500  438.70 1,600.00

0140 07907026 LANE CLOSURE(MAINTENANCE)(TYP 7)000 HR  60.000 $345.00 5.750  51.50 5.00

0150 07907030 LANE CLOSURE(MAINTENANCE)(TYP 11)000 HR  60.000 $1,350.00 22.500  26.75 5.00

0165 07907037 LANE CLOSURE(MAINTENANCE)(TYP 18)000 HR  38.000 $475.00 12.500  88.50 5.00

0170 07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20)000 HR  30.000 $2,610.00 87.000  640.75 1,600.00

0175 07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21)000 HR  30.000 $1,875.00 62.500  508.25 1,600.00

0210 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 -$5,320.00 5,320.000  5,320.00 1.00

$23,410.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649266001PROJECT CONTROLRMC - A00218187

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  75.000  60.000  0.000  24.00  1,800.00

0070 05057001 000 TMA (STATIONARY) DAY  125.000  200.000  0.000  111.50  13,937.50

0075 05057002 000 TMA (MOBILE OPERATION) HR  50.000  5,000.000  0.000  2,022.15  101,107.50

0080 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  400.000  200.000  0.000  53.00  21,200.00

0085 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  400.000  200.000  0.000  22.00  8,800.00

0090 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  400.000  1.000  0.000  2.00  800.00

0095 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  400.000  1.000  0.000  6.00  2,400.00

0105 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  400.000  1.000  0.000  7.00  2,800.00

0120 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  400.000  1.000  0.000  12.00  4,800.00

0125 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  40.000  1,600.000  0.000  438.70  17,548.00

0130 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  40.000  1,600.000  0.000  178.50  7,140.00

0135 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  50.000  10.000  0.000  11.00  550.00

0140 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  60.000  5.000  0.000  51.50  3,090.00

0150 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  60.000  5.000  0.000  26.75  1,605.00

0165 07907037 000 LANE CLOSURE(MAINTENANCE)(TYP 18) HR  38.000  5.000  0.000  88.50  3,363.00

0170 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  30.000  1,600.000  0.000  640.75  19,222.50

0175 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  30.000  1,600.000  0.000  508.25  15,247.50

0210 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  5,320.00 -5,320.00

Category Subtotal $220,091.00

649266001RMC - A00218187PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  600.000  10.000  0.000  0.000  0.00

0100 07907008 000 LANE CLOSURE(SETUP & REM)(TYP 8) EA  400.000  1.000  0.000  0.000  0.00

0110 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA  400.000  1.000  0.000  0.000  0.00

0115 07907015 000 LANE CLOSURE(SETUP & REM)(TYP 15) EA  400.000  1.000  0.000  0.000  0.00

0145 07907027 000 LANE CLOSURE(MAINTENANCE)(TYP 8) HR  60.000  5.000  0.000  0.000  0.00

0155 07907033 000 LANE CLOSURE(MAINTENANCE)(TYP 14) HR  50.000  5.000  0.000  0.000  0.00

0160 07907034 000 LANE CLOSURE(MAINTENANCE)(TYP 15) HR  50.000  5.000  0.000  0.000  0.00

0180 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0190 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0200 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

0220 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0230 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0240 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0250 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal



CONTRACT ID 649266001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0008

TOTAL ITEM EARNINGS THIS CONTRACT $220,091.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  75.000MOBILIZATION (CALLOUT)  24.000  1,800.00 60.00

05057001 000 DAY  125.000TMA (STATIONARY)  111.500  13,937.50 200.00

05057002 000 HR  50.000TMA (MOBILE OPERATION)  2,022.150  101,107.50 5,000.00

07907001 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 1)  53.000  21,200.00 200.00

07907002 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 2)  22.000  8,800.00 200.00

07907005 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 5)  2.000  800.00 1.00

07907007 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 7)  6.000  2,400.00 1.00

07907011 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 11)  7.000  2,800.00 1.00

07907018 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 18)  12.000  4,800.00 1.00

07907020 000 HR  40.000LANE CLOSURE(MAINTENANCE)(TYP 1)  438.700  17,548.00 1,600.00

07907021 000 HR  40.000LANE CLOSURE(MAINTENANCE)(TYP 2)  178.500  7,140.00 1,600.00

07907024 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 5)  11.000  550.00 10.00

07907026 000 HR  60.000LANE CLOSURE(MAINTENANCE)(TYP 7)  51.500  3,090.00 5.00

07907030 000 HR  60.000LANE CLOSURE(MAINTENANCE)(TYP 11)  26.750  1,605.00 5.00

07907037 000 HR  38.000LANE CLOSURE(MAINTENANCE)(TYP 18)  88.500  3,363.00 5.00

07907058 000 HR  30.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  640.750  19,222.50 1,600.00

07907059 000 HR  30.000ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  508.250  15,247.50 1,600.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  5,320.000 -5,320.00 1.00

$220,091.00TOTAL ITEM EARNINGS TO DATE


