
649267001CONTRACT ID:

PROJECT: BPM - A00218193

CONTRACT:

12250206

PROJECTED AMOUNT: $787,245.89

CONTRACTOR:

HIGHWAY: US0180

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

STRUCTURAL INTEGRITY GROUP LLC

Chadwick Dabbs, P.E.

PALO PINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/17/2025AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/29/2026

12/17/2025

ESTIMATE PAID:

 21

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/11/2026

$787,245.89

CONTRACT:

09/01/2026

AWARD AMOUNT: $788,004.89

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 72.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/02/2026

10/02/2026

 29.12

$0.00 $229,210.00 $229,210.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $229,210.00 $229,210.00 

$0.00 $0.00 $0.00 

$0.00 $229,210.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $229,210.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 21

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 10/02/2026

06/11/2026

00/00/0000

 29

 0

 29

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

TIME SUSPENDED 25

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649267001PROJECT CONTROLBPM - A00218193

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 05007001 000 MOBILIZATION LS  89,000.000  1.000  0.000  0.75  66,750.00

Category Subtotal $66,750.00

002 BRIDGE: 021820000710057 [US 180 @ BRAZOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0225 04297009 000 CONC STR REPAIR (STANDARD) SF  500.000  28.000  0.000  318.28  159,140.00

0270 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,660.000  7.000  0.000  2.00  3,320.00

Category Subtotal $162,460.00

649267001BPM - A00218193PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03167008 000 ASPH (CHFRS-2P) GAL  6.000  2,559.000  0.000  0.000  0.00

0065 03167171 000 AGGR (TY-B, GR-3)(SAC-B) CY  350.000  89.000  0.000  0.000  0.00

0070 03477006 000 TOM-F PG76-22 SAC-A TON  300.000  134.000  0.000  0.000  0.00

0075 03477011 000 TACK COAT GAL  6.000  930.000  0.000  0.000  0.00

0080 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  13.500  4,652.000  0.000  0.000  0.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  2.000  0.000  0.000  0.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  100.000  0.000  0.000  0.00

0100 05057001 000 TMA (STATIONARY) DAY  625.000  27.000  0.000  0.000  0.00

0105 05057003 000 TMA (MOBILE OPERATION) DAY  625.000  3.000  0.000  0.000  0.00

0110 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  1.000  50.000  0.000  0.000  0.00

0115 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  50.000  0.000  0.000  0.00

0120 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,000.000  2.000  0.000  0.000  0.00

0125 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.860  3,023.000  0.000  0.000  0.00

0130 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  9.200  199.000  0.000  0.000  0.00

0135 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.860  61.000  0.000  0.000  0.00

0140 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.850  2,411.000  0.000  0.000  0.00

0145 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.000  508.000  0.000  0.000  0.00

0150 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  199.000  0.000  0.000  0.00

0155 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  2.500  3,023.000  0.000  0.000  0.00

0160 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  2.500  2,411.000  0.000  0.000  0.00

0165 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  2.500  61.000  0.000  0.000  0.00

0170 06727004 000 REFL PAV MRKR TY II-A-A EA  15.000  34.000  0.000  0.000  0.00

0275 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0280 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 021820000710057 [US 180 @ BRAZOS RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0220 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  225.000  100.000  0.000  0.000  0.00

0230 04347002 000 ELASTOMERIC BEARING (LAMINATED) EA  16,000.000  4.000  0.000  0.000  0.00

0235 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  45.000  31.000  0.000  0.000  0.00

0240 04387008 000 CLEANING EXISTING JOINTS LF  20.000  62.000  0.000  0.000  0.00

0245 04387009 000 RESIZING AND SEALING JOINTS LF  135.000  62.000  0.000  0.000  0.00

0250 04467002 000 CLEAN & PAINT EXIST STR (SYSTEM II) LS  168,750.000  1.000  0.000  0.000  0.00

0255 04957001 000 RAISING EXIST STRUCT LS  132,000.000  1.000  0.000  0.000  0.00

0260 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  18,000.000  1.000  0.000  0.000  0.00

0265 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  8,200.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $229,210.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297009 000 SF  500.000CONC STR REPAIR (STANDARD)  318.280  159,140.00 28.00

05007001 000 LS  89,000.000MOBILIZATION  0.750  66,750.00 1.00

70017002 000 EA  1,660.000BENT CAP/ABUTMENT CAP CLEANING  2.000  3,320.00 7.00

$229,210.00TOTAL ITEM EARNINGS TO DATE


