
Contract ID: 649268001

Project: BPM - A00218196

Highway:

District: FORT WORTH

Contract: 01264011 County: TARRANT

Award Amount: $960,310.00 Area Engineer: JUSTIN THOMEY

Projected Amount $959,551.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: ROAD DOCTORS LLC

Estimate Number: 0007 Letting Date: 01/06/2026

Estimate Paid: ü Award Date: 01/29/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 03/02/2026

Estimate Type: Progress Work Begin Date: 03/06/2026

% Complete 92.39 Accepted Date: 08/21/2026

% Time Used: 46

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $886,532.87 $886,532.87 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $886,532.87 $886,532.87 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $886,532.87 $886,532.87 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 00/00/0000 Liquidated Damage Rate $760.00
Bid Days: 100

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 100
0

Days Charged to Date: 46 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAITING FINAL
DOCUMENTATION

24

Charged Working Day

Total Period Days: 0 24 24 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/02/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/03/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/04/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/05/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/06/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/07/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/08/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/09/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/10/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/11/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/12/2026 7 ü AWAITING FINAL
DOCUMENTATION
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09/13/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/14/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/15/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/16/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/17/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/18/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/19/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/20/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/21/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/23/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/24/2026 7 ü AWAITING FINAL
DOCUMENTATION

09/25/2026 7 ü AWAITING FINAL
DOCUMENTATION
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: BPM - A00218196 Control 649268001

Category: 001 Description: 6492-68-001 is Bridge Preventative Maintenance for cleaning and sealing joints in S.
Tarrant County for FY 2026.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $40.00 789.00 0.00 387.00 $15,480.00

0065 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $45.00 10,928.00 0.00 10,436.00 $469,620.00

0070 04387009 0 RESIZING AND SEALING JOINTS LF $45.00 4,810.00 0.00 3,143.00 $141,435.00

0075 04387013 0 CLEANING & SEALING EXISTING JOINT (SEJ) LF $50.00 1,629.00 0.00 1,352.00 $67,600.00

0080 04547009 0 HEADER TYPE EXPANSION JOINT CF $550.00 29.00 0.00 86.67 $47,668.50

0085 05007001 0 MOBILIZATION LS $83,000.00 1.00 0.00 0.90 $74,700.00

0090 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 5.00 0.00 1.00 $4,000.00

0095 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 4.00 0.00 4.00 $20,000.00

0100 05057001 0 TMA (STATIONARY) DAY $1.00 70.00 0.00 115.00 $115.00

0105 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 70.00 0.00 0.00 $0.00

0110 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 45,914.37 $45,914.37

0115 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $886,532.87
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF $40.00 789.00 387.00 $15,480.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $45.00 10,928.00 10,436.00 $469,620.00

04387009 RESIZING AND SEALING JOINTS LF $45.00 4,810.00 3,143.00 $141,435.00

04387013 CLEANING & SEALING EXISTING JOINT (SEJ) LF $50.00 1,629.00 1,352.00 $67,600.00

04547009 HEADER TYPE EXPANSION JOINT CF $550.00 29.00 86.67 $47,668.50

05007001 MOBILIZATION LS $83,000.00 1.00 0.90 $74,700.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 5.00 1.00 $4,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 4.00 4.00 $20,000.00

05057001 TMA (STATIONARY) DAY $1.00 70.00 115.00 $115.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 70.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 45,914.37 $45,914.37

Total Item Earnings To Date $886,532.87
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