
649272001CONTRACT ID:

PROJECT: SUP - A00218204

CONTRACT:

10252630

PROJECTED AMOUNT: $297,641.00

CONTRACTOR:

HIGHWAY: SH0195

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

WORKQUEST

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

10/29/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/29/2025

10/29/2025

ESTIMATE PAID:

 92

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$297,641.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $297,642.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 25.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 17.73

$0.00 $52,771.00 $52,771.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $52,771.00 $52,771.00 

$0.00 $0.00 $0.00 

$0.00 $52,771.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $52,771.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649272001PROJECT CONTROLSUP - A00218204

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07347004 000 LITTER REMOVAL - TRACT (1) AC  22.600  58.000  0.000  29.00  655.40

0065 07347005 000 LITTER REMOVAL - TRACT (2) AC  22.600  68.000  0.000  34.00  768.40

0070 07347006 000 LITTER REMOVAL - TRACT (3) AC  22.600  66.000  0.000  33.00  745.80

0075 07347007 000 LITTER REMOVAL - TRACT (4) AC  22.600  240.000  0.000  60.00  1,356.00

0080 07347008 000 LITTER REMOVAL - TRACT (5) AC  22.600  118.000  0.000  59.00  1,333.40

0085 07347009 000 LITTER REMOVAL - TRACT (6) AC  22.600  624.000  0.000  78.00  1,762.80

0090 07347010 000 LITTER REMOVAL - TRACT (7) AC  22.600  128.000  0.000  32.00  723.20

0095 07347011 000 LITTER REMOVAL - TRACT (8) AC  22.600  324.000  0.000  54.00  1,220.40

0100 07347012 000 LITTER REMOVAL - TRACT (9) AC  22.600  72.000  0.000  12.00  271.20

0105 07347013 000 LITTER REMOVAL - TRACT (10) AC  22.600  32.000  0.000  8.00  180.80

0110 07347014 000 LITTER REMOVAL - TRACT (11) AC  22.600  184.000  0.000  46.00  1,039.60

0115 07347015 000 LITTER REMOVAL - TRACT (12) AC  22.600  140.000  0.000  35.00  791.00

0120 07347016 000 LITTER REMOVAL - TRACT (13) AC  22.600  8,016.000  0.000  1,336.00  30,193.60

0125 07347017 000 LITTER REMOVAL - TRACT (14) AC  22.600  696.000  0.000  116.00  2,621.60

0130 07347018 000 LITTER REMOVAL - TRACT (15) AC  22.600  56.000  0.000  14.00  316.40

0135 07347019 000 LITTER REMOVAL - TRACT (16) AC  22.600  22.000  0.000  11.00  248.60

0140 07347020 000 LITTER REMOVAL - TRACT (17) AC  22.600  14.000  0.000  7.00  158.20

0145 07347021 000 LITTER REMOVAL - TRACT (18) AC  22.600  888.000  0.000  148.00  3,344.80

0150 07347022 000 LITTER REMOVAL - TRACT (19) AC  22.600  344.000  0.000  43.00  971.80

0155 07347023 000 LITTER REMOVAL - TRACT (20) AC  22.600  528.000  0.000  88.00  1,988.80

0160 07347024 000 LITTER REMOVAL - TRACT (21) AC  22.600  552.000  0.000  92.00  2,079.20

Category Subtotal $52,771.00

649272001SUP - A00218204PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9001 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9002 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $52,771.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347004 000 AC  22.600LITTER REMOVAL - TRACT (1)  29.000  655.40 58.00

07347005 000 AC  22.600LITTER REMOVAL - TRACT (2)  34.000  768.40 68.00

07347006 000 AC  22.600LITTER REMOVAL - TRACT (3)  33.000  745.80 66.00

07347007 000 AC  22.600LITTER REMOVAL - TRACT (4)  60.000  1,356.00 240.00

07347008 000 AC  22.600LITTER REMOVAL - TRACT (5)  59.000  1,333.40 118.00

07347009 000 AC  22.600LITTER REMOVAL - TRACT (6)  78.000  1,762.80 624.00

07347010 000 AC  22.600LITTER REMOVAL - TRACT (7)  32.000  723.20 128.00

07347011 000 AC  22.600LITTER REMOVAL - TRACT (8)  54.000  1,220.40 324.00

07347012 000 AC  22.600LITTER REMOVAL - TRACT (9)  12.000  271.20 72.00

07347013 000 AC  22.600LITTER REMOVAL - TRACT (10)  8.000  180.80 32.00

07347014 000 AC  22.600LITTER REMOVAL - TRACT (11)  46.000  1,039.60 184.00

07347015 000 AC  22.600LITTER REMOVAL - TRACT (12)  35.000  791.00 140.00

07347016 000 AC  22.600LITTER REMOVAL - TRACT (13)  1,336.000  30,193.60 8,016.00

07347017 000 AC  22.600LITTER REMOVAL - TRACT (14)  116.000  2,621.60 696.00

07347018 000 AC  22.600LITTER REMOVAL - TRACT (15)  14.000  316.40 56.00

07347019 000 AC  22.600LITTER REMOVAL - TRACT (16)  11.000  248.60 22.00

07347020 000 AC  22.600LITTER REMOVAL - TRACT (17)  7.000  158.20 14.00

07347021 000 AC  22.600LITTER REMOVAL - TRACT (18)  148.000  3,344.80 888.00

07347022 000 AC  22.600LITTER REMOVAL - TRACT (19)  43.000  971.80 344.00

07347023 000 AC  22.600LITTER REMOVAL - TRACT (20)  88.000  1,988.80 528.00

07347024 000 AC  22.600LITTER REMOVAL - TRACT (21)  92.000  2,079.20 552.00

$52,771.00TOTAL ITEM EARNINGS TO DATE


