
649279001CONTRACT ID:

PROJECT: SUP - A00218217

CONTRACT:

10252627

PROJECTED AMOUNT: $141,163.20

CONTRACTOR:

HIGHWAY: FM0343

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

WORKQUEST

Randal Cooper, P.E.

NACOGDOCHES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

10/28/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

10/28/2025

ESTIMATE PAID:

 92

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$141,163.20

CONTRACT:

01/01/2026

AWARD AMOUNT: $141,163.20

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 25.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649279001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0003

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649279001SUP - A00218217PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 70127173 000 CURB AND GUTTER MAINTENANCE LF  0.300  166,944.000  0.000  0.000  0.00

Account Code 527 / Account Code 7270

0065 70347001 000 REMOVE & REPLACE DELINEATOR/OBJECT MARK EA  22.000  1,400.000  0.000  0.000  0.00

Function Code 721 / Account Code 7270

0070 70347002 000 DELINEATOR/OBJECT MARKER CLEANING EA  12.000  1,000.000  0.000  0.000  0.00

Function Code 721 / Account Code 7270

0075 70347003 000 REFLECTORS/REFLECTIVE TAPE TAPE INSTALL EA  12.000  400.000  0.000  0.000  0.00

Use Appropriate Main Item Function Code

0080 70347004 000 SIGN CLEANING EA  18.000  1,500.000  0.000  0.000  0.00

Function Code 731 / Account Code 7270

0085 70347005 000 SIGN STRAIGHTENING EA  22.000  400.000  0.000  0.000  0.00

Function Code 731 / Account Code 7270

0090 70347006 000 REMOVE/REPLACE MAILBOX (S) EA  24.000  100.000  0.000  0.000  0.00

Function Code 597 / Account Code 7270

0095 70347007 000 REMOVE/REPLACE MAILBOX (D) EA  30.000  50.000  0.000  0.000  0.00

Function Code 597 / Account Code 7270

0100 70347008 000 REMOVE/REPLACE MAILBOX (M) EA  36.000  50.000  0.000  0.000  0.00

Function Code 597 / Account Code 7270

0105 70347009 000 MAILBOX REPAIR (S) EA  22.000  50.000  0.000  0.000  0.00

Function Code 597 / Account Code 7270

0110 70347010 000 MAILBOX REPAIR (D) EA  22.000  20.000  0.000  0.000  0.00

Function Code 597 / Account Code 7270

0115 70347011 000 MAILBOX REPAIR (M) EA  22.000  20.000  0.000  0.000  0.00

Function Code 597 / Account Code 7270

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


