
649289001CONTRACT ID:

PROJECT: SUP - A00218233

CONTRACT:

10252608

PROJECTED AMOUNT: $260,572.90

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

WORKQUEST

David Collins, P.E.

HARDIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

10/09/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/09/2025

10/09/2025

ESTIMATE PAID:

 92

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$260,572.90

CONTRACT:

01/01/2026

AWARD AMOUNT: $260,572.90

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 25.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 3.82

$0.00 $9,956.97 $9,956.97 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $9,956.97 $9,956.97 

$0.00 $0.00 $0.00 

$0.00 $9,956.97 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,956.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649289001PROJECT CONTROLSUP - A00218233

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0125 07517035 000 MOWING, TRIMMING AND EDGING (SITE 7) CYC  7,548.970  10.000  0.000  1.00  7,548.97

0130 07517036 000 MOWING, TRIMMING AND EDGING (SITE 8) CYC  2,408.000  16.000  0.000  1.00  2,408.00

Category Subtotal $9,956.97

649289001SUP - A00218233PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 07347054 000 LITTER REMOVAL - TRACT (1) CYC  407.500  6.000  0.000  0.000  0.00

0065 07347055 000 LITTER REMOVAL - TRACT (2) CYC  387.500  6.000  0.000  0.000  0.00

0070 07347056 000 LITTER REMOVAL - TRACT (3) CYC  375.000  6.000  0.000  0.000  0.00

0075 07347057 000 LITTER REMOVAL - TRACT (4) CYC  325.000  6.000  0.000  0.000  0.00

0080 07347058 000 LITTER REMOVAL - TRACT (5) CYC  432.500  6.000  0.000  0.000  0.00

0085 07347059 000 LITTER REMOVAL - TRACT (6) CYC  737.500  6.000  0.000  0.000  0.00

0090 07347060 000 LITTER REMOVAL - TRACT (7) CYC  1,370.000  6.000  0.000  0.000  0.00

0095 07517029 000 MOWING, TRIMMING AND EDGING (SITE 1) CYC  1,344.750  10.000  0.000  0.000  0.00

0100 07517030 000 MOWING, TRIMMING AND EDGING (SITE 2) CYC  1,278.750  10.000  0.000  0.000  0.00

0105 07517031 000 MOWING, TRIMMING AND EDGING (SITE 3) CYC  1,237.500  10.000  0.000  0.000  0.00

0110 07517032 000 MOWING, TRIMMING AND EDGING (SITE 4) CYC  1,072.500  10.000  0.000  0.000  0.00

0115 07517033 000 MOWING, TRIMMING AND EDGING (SITE 5) CYC  1,427.250  10.000  0.000  0.000  0.00

0120 07517034 000 MOWING, TRIMMING AND EDGING (SITE 6) CYC  4,063.770  10.000  0.000  0.000  0.00

0135 70127033 000 PRUNING TREES & SHRUBS - SITE 1 CYC  12,800.000  1.000  0.000  0.000  0.00

0140 70127034 000 PRUNING TREES & SHRUBS - SITE 2 CYC  5,300.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,956.97
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07517035 000 CYC  7,548.970MOWING, TRIMMING AND EDGING (SITE 7)  1.000  7,548.97 10.00

07517036 000 CYC  2,408.000MOWING, TRIMMING AND EDGING (SITE 8)  1.000  2,408.00 16.00

$9,956.97TOTAL ITEM EARNINGS TO DATE


