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CONTRACT ID: 649291001 HIGHWAY: BI0010G
PROJECT: SUP - A00218236 DISTRICT NAME: ODESSA
CONTRACT: 10252628 COUNTY: PECOS
AWARD AMOUNT: $70,313.72 AREA ENGINEER: Nestor Mendoza Jr., P.E.
PROJECTED AMOUNT: $70,313.72 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT:  $70,313.72
CONTRACTOR: WORKQUEST
ESTIMATE NUMBER: 0009 LETTING DATE: 10/27/2025
ESTIMATE PAID: z AWARD DATE: 10/27/2025
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 10/27/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/02/2026
% COMPLETE: 27.42 ACCEPTED DATE: 00/00/0000
% TIME USED: 37.40 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $19,277.88 $16,522.82 $2,755.06

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $19,277.88 $16,522.82 $2,755.06

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $19,277.88 $16,522.82 $2,755.06

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649291001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

01/02/2026
00/00/0000
730
0
730
273
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649291001 ESTIMATE 0009

WORK PERFORMED THIS PERIOD
PROJECT SUP - A00218236 CONTROL
CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR

0060 70117001 000 JANITORIAL MAINTENANCE

0070 70127001 000 GROUNDS MAINTENANCE

CONTRACTOR'S ESTIMATE PACKAGE

649291001
ROADWAY

UNIT

MO
CcYC

TOTAL ITEM EARNINGS THIS ESTIMATE

UNIT
PRICE

1,166.990
542.890

QTY THIS
ESTIMATE

0.500
4.000

AMOUNT PAID
THIS ESTIMATE

$583.50
$2,171.56

$2,755.06
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Total Bid QTY Paid
Quantity To Date
24.00 6.75
74.00 21.00




CONTRACT ID 649291001 ESTIMATE 0009

CONTRACT LINE ITEMS

PROJECT SUP - A00218236 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 70117001 000 JANITORIAL MAINTENANCE

0070 70127001 000 GROUNDS MAINTENANCE
PROJECT SUP - A00218236 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 70117004 000 STRIPPING & WAXING

CONTRACTOR'S ESTIMATE PACKAGE

649291001
ROADWAY
UNIT
MO
CcYC
649291001
ROADWAY
UNIT
CcYcC

UNIT
PRICE

1,166.990
542.890

UNIT
PRICE

1,066.050

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
24.000 0.000 6.75
74.000 0.000 21.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
2.000 0.000 0.000
Category Subtotal
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AMOUNT
$

7,877.19
11,400.69

$19,277.88

AMOUNT
(%)

0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$19,277.88



CONTRACT ID

649291001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

70117001
70127001

SP
NBR

000
000

DESCRIPTION

JANITORIAL MAINTENANCE
GROUNDS MAINTENANCE

0009

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

MO
CyC

UNIT BID
PRICE QUANTITY
1,166.990 24.00
542.890 74.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

6.750
21.000

AMOUNT
$)

7,877.19
11,400.69

$19,277.88
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