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o " CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  02/09/26
SiteManager
i
CONTRACT ID: 649292001 HIGHWAY: SH0062
PROJECT: SUP - A00218239 DISTRICT NAME: BEAUMONT
CONTRACT: 10252610 COUNTY: ORANGE
AWARD AMOUNT: $43,325.00 AREA ENGINEER: Bryce Broussard, P.E.
PROJECTED AMOUNT: $43,325.00 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT:  $43,325.00
CONTRACTOR: WORKQUEST
ESTIMATE NUMBER: 0003 LETTING DATE: 10/09/2025
ESTIMATE PAID: z AWARD DATE: 10/09/2025
ESTIMATE PERIOD: 01/01/2026  to 01/31/2026 NOTICE TO PROCEED DATE: 10/09/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025
% COMPLETE: 1.14 ACCEPTED DATE: 00/00/0000
% TIME USED: 25.21 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $495.00 $495.00 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $495.00 $495.00 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $495.00 $495.00 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649292001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

11/01/2025
00/00/0000
365
0
365
92
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
01/01/2026
01/02/2026
01/03/2026
01/04/2026
01/05/2026
01/06/2026
01/07/2026
01/08/2026
01/09/2026
01/10/2026
01/11/2026
01/12/2026
01/13/2026
01/14/2026
01/15/2026
01/16/2026
01/17/2026
01/18/2026
01/19/2026
01/20/2026
01/21/2026
01/22/2026
01/23/2026
01/24/2026
01/25/2026
01/26/2026
01/27/2026
01/28/2026
01/29/2026
01/30/2026
01/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649292001 ESTIMATE 0003 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 649292001 ESTIMATE 0003
CONTRACT LINE ITEMS

PROJECT SUP - A00218239 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 07517028 000 MOWING, TRIMMING, AND EDGING
PROJECT SUP - A00218239 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 70127093 000 TREE TRIMMING

CONTRACTOR'S ESTIMATE PACKAGE

649292001
ROADWAY

649292001
ROADWAY

UNIT

CcYC

UNIT

CcYc

UNIT
PRICE

495.000

UNIT
PRICE

33,920.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
19.000 0.000 1.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1.000 0.000 0.000
Category Subtotal
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AMOUNT
$
495.00

$495.00

AMOUNT
($)

0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$495.00



CONTRACT ID 649292001 ESTIMATE 0003

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

07517028 000 MOWING, TRIMMING, AND EDGING

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
Ccyc 495.000 19.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1.000
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AMOUNT
$)

495.00

$495.00



