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CONTRACT ID: 649293001

PROJECT: SUP - A00218241

CONTRACT: 10252611

AWARD AMOUNT: $12,471.36

PROJECTED AMOUNT: $12,471.36

ADJ. PROJECTED AMOUNT:  $12,471.36

CONTRACTOR: WORKQUEST

ESTIMATE NUMBER: 0003

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 01/01/2026 to  01/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 25.00

% TIME USED: 25.21

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $3,117.84
PARTICIPATING $0.00
NON-PARTICIPATING $3,117.84
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $3,117.84

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: SH0062
DISTRICT NAME: BEAUMONT
COUNTY: ORANGE

AREA ENGINEER: Bryce Broussard, P.E.

AREA NUMBER: 053

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$2,078.56 $1,039.28
$0.00 $0.00
$2,078.56 $1,039.28
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$2,078.56 $1,039.28

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:
REMARKS:

REPORT DATE:

10/09/2025
10/09/2025
10/09/2025
11/01/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

02/09/26



CONTRACT ID 649293001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

11/01/2025
00/00/0000
365
0
365
92
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
01/01/2026
01/02/2026
01/03/2026
01/04/2026
01/05/2026
01/06/2026
01/07/2026
01/08/2026
01/09/2026
01/10/2026
01/11/2026
01/12/2026
01/13/2026
01/14/2026
01/15/2026
01/16/2026
01/17/2026
01/18/2026
01/19/2026
01/20/2026
01/21/2026
01/22/2026
01/23/2026
01/24/2026
01/25/2026
01/26/2026
01/27/2026
01/28/2026
01/29/2026
01/30/2026
01/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649293001 ESTIMATE 0003
WORK PERFORMED THIS PERIOD
PROJECT SUP - A00218241 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 70117001 000 JANITORIAL MAINTENANCE

CONTRACTOR'S ESTIMATE PACKAGE

649293001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
MO 1,039.280 1.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$1,039.28

$1,039.28
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Total Bid QTY Paid
Quantity To Date
12.00 3.00




CONTRACT ID 649293001 ESTIMATE 0003

CONTRACT LINE ITEMS

PROJECT SUP - A00218241 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM sP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 70117001 000 JANITORIAL MAINTENANCE
CONTROL
DESCRIPTION

LINE ITEM sP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

649293001
ROADWAY
UNIT
MO
UNIT

UNIT
PRICE

1,039.280

UNIT
PRICE

BID
QUANTITY

12.000

BID
QUANTITY

NET CO QTY PAID
QUANTITY TO DATE
0.000 3.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
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AMOUNT
$
3,117.84

$3,117.84

AMOUNT
($)

TOTAL ITEM EARNINGS THIS CONTRACT

$3,117.84



CONTRACT ID

649293001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

70117001

SP
NBR

000

DESCRIPTION

JANITORIAL MAINTENANCE

0003

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

MO

UNIT BID
PRICE QUANTITY
1,039.280 12.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

3.000
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AMOUNT
$)

3,117.84

$3,117.84



