
 65,701.73

649296001CONTRACT ID:

PROJECT: RMC - A00218244

CONTRACT:

12251602

PROJECTED AMOUNT: $698,456.00

CONTRACTOR:

HIGHWAY: BS0035L

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

CK NEWBERRY, LLC

Rene Zavala, Jr., P.E.

ARANSAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

12/10/2025AWARD DATE:

ESTIMATE PERIOD:

0005

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/06/2026

12/10/2025

ESTIMATE PAID:

 11

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/23/2026

$764,157.73

CONTRACT:

06/01/2026

AWARD AMOUNT: $698,456.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 28.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.85

$0.00 $724,834.31 $724,834.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $724,834.31 $724,834.31 

$0.00 $0.00 $0.00 

$0.00 $724,834.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $724,834.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 11

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/23/2026

00/00/0000

 39

 0

 39

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

OTHER - SEE RMRKS 22

SATURDAY 4

SUNDAY 4

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649296001PROJECT CONTROLRMC - A00218244

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  135.000  353.000  0.000  302.00  40,770.00

0065 03167263 000 ASPH (MULTI OPTION) GAL  3.000  15,230.000  0.000  10,007.00  30,021.00

0070 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  135.000  3,220.000  0.000  3,160.57  426,676.95

0071 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  13,704.040  13,704.04  13,704.04

Change Order 003

0072 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  0.000  2,270.000  2,270.00  2,270.00

Change Order 003

0075 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  50.000  600.000  0.000  600.00  30,000.00

0080 03547018 000 PLANE & TEXT ASPH CONC PAV(1.5") SY  0.500  39,048.000  0.000  38,942.00  19,471.00

0085 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.90  45,000.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,500.000  3.000  0.000  3.00  28,500.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  78.000  0.000  44.00  44.00

0100 05057001 000 TMA (STATIONARY) DAY  1.000  164.000  0.000  10.00  10.00

0105 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  96.000  0.000  80.00  800.00

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  96.000  0.000  80.00  400.00

0115 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.600  3,458.000  0.000  2,820.00  1,692.00

0120 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.100  188.000  0.000  188.00  206.80

0125 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.600  14,472.000  0.000  11,428.00  6,856.80

0130 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  2,068.000  0.000  2,317.00  23.17

0135 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,262.000  0.000  1,206.00  12.06

0140 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.100  188.000  0.000  323.00  355.30

0145 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.000  3,458.000  0.000  2,984.00  2,984.00

0150 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.700  13,916.000  0.000  13,649.00  9,554.30

0155 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.700  14,472.000  0.000  14,026.00  9,818.20

0160 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  93.000  0.000  92.00  1,472.00

0165 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  2.000  0.000  2.00  400.00

0170 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  18.000  55.000  0.000  55.00  990.00

0171 06687103 PREFAB PM TY C (W)(WORD) EA  260.000  0.000  2.000  2.00  520.00

Item originally left out of planset, added via CO#1

0175 06727002 000 REFL PAV MRKR TY I-C EA  7.500  188.000  0.000  159.00  1,192.50

0181 06727004 REFL PAV MRKR TY II-A-A EA  7.500  0.000  254.000  254.00  1,905.00

Item correction that was left out of planset

0200 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  49,185.190  0.000  1.000  1.00  49,185.19

CO#2 Brine Contractor's Invoice

Category Subtotal $724,834.31

649296001RMC - A00218244PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0180 06727006 000 REFL PAV MRKR TY II-C-R EA  7.500  251.000 -251.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $724,834.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167209 000 CY  135.000AGGR (TY-PB, GR-3 OR 3S)(SAC-B)  302.000  40,770.00 353.00

03167263 000 GAL  3.000ASPH (MULTI OPTION)  10,007.000  30,021.00 15,230.00

03417050 000 TON  135.000D-GR HMA TY-D SAC-B PG70-22  3,160.570  426,676.95 3,220.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  13,704.040  13,704.04 0.00

03517001 000 SY  50.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  600.000  30,000.00 600.00

03547018 000 SY  0.500PLANE & TEXT ASPH CONC PAV(1.5")  38,942.000  19,471.00 39,048.00

05007001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05027001 000 MO  9,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  28,500.00 3.00

05037001 000 DAY  1.000PORTABLE CHANGEABLE MESSAGE SIGN  44.000  44.00 78.00

05057001 000 DAY  1.000TMA (STATIONARY)  10.000  10.00 164.00

05067044 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  80.000  800.00 96.00

05067046 000 LF  5.000BIODEG EROSN CONT LOGS (REMOVE)  80.000  400.00 96.00

05857001 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 341)  2,270.000  2,270.00 0.00

06627005 000 LF  0.600WK ZN PAV MRK NON-REMOV (W)6"(BRK)  2,820.000  1,692.00 3,458.00

06627012 000 LF  1.100WK ZN PAV MRK NON-REMOV (W)8"(SLD)  188.000  206.80 188.00

06627038 000 LF  0.600WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  11,428.000  6,856.80 14,472.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  2,317.000  23.17 2,068.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,206.000  12.06 1,262.00

06667023 000 LF  1.100REFL PAV MRK TY I (W)8"(SLD)(090MIL)  323.000  355.30 188.00

06667407 000 LF  1.000REFL PAV MRK TY I (W)6"(BRK)(090MIL)  2,984.000  2,984.00 3,458.00

06667410 000 LF  0.700REFL PAV MRK TY I (W)6"(SLD)(090MIL)  13,649.000  9,554.30 13,916.00

06667422 000 LF  0.700REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  14,026.000  9,818.20 14,472.00

06687089 000 LF  16.000PREFAB PM TY C (W)(24")(SLD)  92.000  1,472.00 93.00

06687091 000 EA  200.000PREFAB PM TY C (W)(ARROW)  2.000  400.00 2.00

06687103 EA  260.000PREFAB PM TY C (W)(WORD)  2.000  520.00 0.00

06687127 000 LF  18.000PREFAB PM TY C (Y)(24")(SLD)  55.000  990.00 55.00

06727002 000 EA  7.500REFL PAV MRKR TY I-C  159.000  1,192.50 188.00

06727004 EA  7.500REFL PAV MRKR TY II-A-A  254.000  1,905.00 0.00

96087001 DOL  49,185.190UNIQUE CHANGE ORDER ITEM 1  1.000  49,185.19 0.00

$724,834.31TOTAL ITEM EARNINGS TO DATE


